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Executive Summary 
The Village of Montpelier first adopted an Active 
Transportation Plan (ATP) in March 2018.  The 
ATP continues to serve as the long-range guiding 
document for the development of safe, user-
oriented bicycle, pedestrian and multimodal 
connections within the village and to the 
western end of the Wabash Cannonball Trail. 
The network of trails is raising awareness of the 
historical, educational, recreational and natural 
value of the area, encouraging healthy lifestyles 
and serving as a catalyst for economic 
development within the downtown.  

This effort is based on decades of discussion in 
Montpelier related to trails and recreational infrastructure.  Appendix E – Minutes from the 
April 24, 1984 meeting of the Montpelier Recreation Board includes discussion about a 
proposed trail along the St. Joseph River. 

The planning process was originally built on “Moving Together: 2040 Transportation Master 
Plan” developed by Maumee Valley Planning Organization and engaged stakeholders within the 
region. Throughout the planning process, the village has garnered grassroots support for the 
development of these trails through a series of news articles, steering committee meetings, 
surveys and public meetings.  

The plan includes existing trails, current projects 
and proposed improvements.  As seen on the 
mapping, there is an emphasis on routes and 
connections. The recommended facilities include 
on-road facilities (signed bike routes, shared lanes, 
marked shared lanes, paved shoulders and bike 
lanes) and separated facilities (shared use paths, 
rails to trails) with a need for bicycle/pedestrian 
bridges, intersection improvements, trail access 
improvements and other accommodations to 
create a safe environment and serve the needs of 
pedestrians and cyclists. The plan also includes 

recommendations for the trail system such as trail amenities (wayfinding, bicycle parking and 
trail hubs) and the consideration of emergency access and trail safety.  Educating the public, 
both drivers and cyclists, on bicycle laws, bicycle safety and the proper way to ride on the road, 
is a critical step in the implementation of this plan.  

Trails and greenways impact our 
economy through tourism, events, 
community improvement, property 
values, health care costs, jobs and 

investment, and consumer 
spending. 

- “Economic Benefits Linked 
to Trails,” American Trails 
Magazine 
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The implementation of this Plan continues to require the involvement of 
the Steering Committee partners as lead agencies, funding applications 
and partners that work to educate the public, develop programming, 
maintain the trail system and update the Plan. The Plan provides a list of 
prioritized routes and current and potential projects to be matched with 
available funding sources. This plan continues to guide the Village beyond 
the acceptance of the Plan to ensure the development of the Active 
Transportation network.  
 

This 1924 map of the Wabash Railway identifies Montpelier  
as a regional hub in the system. Our goal is to similarly make  
Montpelier a hub for Active Transportation in the region. 
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Vision and Goals 
The Village of Montpelier recognizes the opportunity 
to enhance the economic viability of the area by 
expanding trail and on-road facilities to points of 
interest within the community. The Village of 
Montpelier continues to expand Active 
Transportation inside the Village and connect those 
resources to regional trails. The ultimate goal is to 
create a network of trails and connectors where 
walking and bicycling are safe and convenient, 
providing viable transportation and recreation 
options for residents of all ages and skill levels. These 
improvements will lead to enhanced economic 
development opportunities by supporting existing 
businesses as well as opening new business 
opportunities for entrepreneurs. 

The Village of Montpelier draws people to the community and its points of interest by 
constructing and promoting trails and providing connectivity to destinations including the 
Williams County Fairgrounds, shopping/dining opportunities, the Montpelier Senior Center, 
cultural and historic sites including Main Street Park, Patriots Point Park, segments of the 
Underground Railroad, Williams County Veterans Memorial Building and Garden and the 
Williams County Historical Society. Continued implementation of the Active Transportation Plan 
connects neighborhoods to both active and passive parks, water recreation, historic downtown 
and will expand those connection to cultural and historic sites and Montpelier Public Schools.  

The health benefits of trails may also encourage more 
use, as studies show that 30 minutes of daily physical 
activity can reduce the risk of heart disease, diabetes, 
high blood pressure and more. Walking and biking 
provide an easy and convenient way to meet the 
Centers for Disease Control and Prevention’s 
recommended 30 minutes of physical activity per day 
and can help communities lower their public health 
costs. The CDC’s Guide to Community Prevention 

section, “Creation of or Enhanced Access to Places for 
Physical Activity Combined with Informational Outreach Activities,” gave trails the highest marks 
with a Strong Evidence of Effectiveness rating. Trails can be a valuable primary prevention tool 
by providing a safe and cost-effective way for individuals to acquire physical activity outdoors. 

 

 

Trails can be a valuable primary 
prevention tool by providing a 

safe, cost-effective way for 
individuals to acquire physical 

activity outdoors. 
- CDC Guide to Community 

Prevention 
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Existing Conditions 

Municipal Parks – Montpelier hosts many park properties and outdoor recreational resources. 
These existing facilities are critical features of the community with their own unique histories 
and assets. Since many of these resources are noted throughout the Active Transportation Plan, 
as destinations or important connection points, a detailed description of the existing parks are 
included as an Appendix to the ATP. 

Wabash Cannonball Trail (WCT) / State Bike Route 90 - When Norfolk Southern Railroad 
announced the abandonment of service on the Wabash Cannonball rail line in 1990, several 
local visionaries and enthusiasts gathered to share ideas about creating a public recreational 
trail and utility corridor. Their dream became reality on March 24, 1994, when the corridor was 
purchased by Northwestern Ohio Rail to Trails Association, Inc. (NORTA). The Wabash 
Cannonball Trail (WCT), State Bike Route 90, is one of Ohio's longest rail-trails, covering a total 
of 66 miles and traversing four counties: Fulton, Henry, Lucas and Williams. The Trail is owned 
by several partners within the four counties. With the Toledo Metropolitan Area Council of 
Governments (TMACOG) acting as coordinating partner for the project, the land-owning 
partners are Lucas County, the City of Maumee, NORTA, Metroparks of the Toledo Area, the City 
of Wauseon, the Village of Whitehouse, and (since 2021) Williams County and Village of 
Montpelier. Portions of the WCT within Williams County are certified segments of the North 
Country National Scenic Trail, a 4,600 mile long hiking trail connecting the Lewis and Clark Trail 
in western North Dakota with the Appalachian Trail in upstate New York. 

The Wabash Cannonball Trail terminates abruptly at County Road 13 at the eastern edge of the 
Village of Montpelier corporation limits. It currently lacks wayfinding signage and has very 
limited trailhead parking at this location. As part of ODOT’s 2017 effort to designate State Bike 
Routes, the WCT has been designated State Bike Route 90 and continues from the existing 
Wabash Cannonball terminus to the south along County Road 13 then turning west on County 
Road K, continuing along the southern edge of Montpelier’s corporation limits. Because this 
proposed route skirts the Village, it does not adequately connect neighborhoods, shopping, 
historic and cultural sites and other points of interest within the community. 

In 2021 the Village of Montpelier acquired 4 miles of the Wabash Cannonball Trail from NORTA. 
The new Montpelier section of the WCT runs from County Road 13 to County Road 17. The rest 
of the WCT in Williams County is now owned by the County. Members of the ATP Steering 
Committee organized local funds to sponsor a Preliminary Engineering Study to pave the 
Montpelier and Williams County sections of the WCT which was completed in 2023: 

 Montpelier Section (CR 13 – CR 17) $7,058,000 
 Williams County Section (CR 17 – Fulton County Line) $11,259,000 

In 2024, the Village of Montpelier made two applications to ODOT to pave the Wabash 
Cannonball Trail: 
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 Transportation Alternatives Program, County Road 13 to County Road 15 
 Pedestrian & Bike Special Solicitation, County Road 15 to County Road 17 

St. Joseph River Corridor - The St. Joseph River corridor is widely undeveloped as it runs through 
the Village. The 75 acres owned by the Village along the river is the ideal location to develop a 
trail network as well as create water access and additional passive and active recreation 
activities that presently do not exist. Several planning and recreation initiatives have been 
proposed for this property over the decades since it was donated to the Village in late 1970s. 
Since the adoption of the first ATP, these objectives have started to become a reality. 

Main Street / State Route 107 Railroad Overpass – In 
2019, ODOT completed renovations of the railroad 
overpass on East Main Street / State Route 107.  Based 
on the 2018 ATP, the Village worked closely with ODOT 
and Poggemeyer Design Group and applied for ODOT 
safety grant funding to modify driving patterns and add 
bicycle lanes and crosswalks.  This project provided the 
first significant improvement in the implementation of 
the ATP and Veterans Memorial Trail (see page 24). 

County Road 13 Connector – Following the 
Railroad Overpass project, the Village 
collaborated with the Williams County Engineer’s 
Office to install a connector between Main Street 
/ State Route 107 and the Wabash Cannonball 
Trail. This connector continues to satisfy the 
strategic objective of connecting the WCT to the 
downtown via a Veterans Memorial Trail. The 0.25 
mile asphalt connector was dedicated in 2021. 

Founders Park – Initial 2018 funding requests for the Iron Horse River Trail were successful in 
securing $325,000 of State Budget Capital Funds. However, initial applications to ODOT were 
not successful. Village administration received permission from Senator McColley and ODNR to 
reallocate the Capital Funds to acquire derelict and underutilized downtown buildings and 
demolish them to create Founders Park. The park was finished in 2022, serves at the central 
trailhead for the Iron Horse River Trail, and has become a critical part of the Village’s outdoor 
activity space. 

Iron Horse River Trail – Initially proposed in 2016, IHRT was the original inspiration for 
connection to the WCT and, ultimately, the Active Transportation Plan. ODOT Transportation 
Alternatives Program (ATP) grant was awarded in 2019. COVID placed a pause on the project but 
also inspired members of the ATP committee to organize “Mission Montpelier”, a volunteer day 
that brought more than 75 volunteers to make a positive impact on the community. More than 
25 volunteers worked with hand tools, chainsaws and two skid steers to open the historic 
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“Moose Trail” along the St. Joseph River to general use. Multiple improvements were made to 
the old trail which eventually came to be known by the future improved trail name. 

 

Construction of Phase 1 of the Iron Horse River Trail was substantially completed in 2024 at a 
cost of approximately $1,200,000. The dedication of the IHRT was held at Founders Park on 
Saturday, October 26 with local, state and federal dignitaries in attendance. 

  

 

2024 IHRT Dedication (L-R) 
Councilmembers Chris 
Kannel, Nate Thompson, 
Heather Freese, Melissa 
Ewers, County 
Commissioner Lew Hilkert, 
State Representative Jim 
Hoops, Mayor Steve 
Yagelski, Park Board 
member Matt Reid, Village 
Administrator Jason 
Rockey, Park Board 
President Angela Hillard, 
Councilmember Kevin 
Motter, Recreation 
Director Sandy Gordon. 

Usage monitored by trail camera: 
2021 2,400 visitors (1 camera) 
2022 3,600 visitors (2 cameras) 
2023 3,000 thru September 
2024 2,500 visitors in 40 days 
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Moses H. Louden 
Born July 15, 1802 in Beaver County, Pennsylvania, Moses H. Louden (M.H. Louden) moved to 
Superior Township in 1843. Numerous historic publications in Williams County note that Mr. 
Louden was a notorious and outspoken abolitionist and station master on the Underground 
Railroad: 

Political Abolitionist, Bryan Ohio, Wednesday, September 17, 1856 – Mr. Louden is 
noted as a member of the Radical Abolition party and a member of at least two 
committees. 

The Bryan Press, Bryan Ohio, August 18, 1886 – a notice appeared describing Mr. 
Louden: “he, just a few short years ago, was extending a strong arm to the helpless 
fugitive slaves, to assist them from the darkness of human slavery into the light of 
freedom beyond the lakes.” 

The Leader Enterprise, Montpelier Ohio, Thursday, March 3, 1887 – Obituary for Mr. 
Louden (died February 28, 1887) noted that “he managed a station of the ‘underground 
railroad’.” 

Mr. Louden owned multiple parcels around Montpelier in the mid-1800s. On June 24, 1853, he 
and his wife sold land for one dollar to James T. Pratt, Daniel Kint and Williams Shaul, trusteed 
of the land that become known as Louden Cemetery. Mr. & Mrs. Louden are buried in Louden 
Cemetery. 

 

Thanks to Sandy Gordon for compiling the newspaper clippings and information on Mr. Louden 
which are attached as Appendix G.   

IHRT 
Property 

Louden 
Cemetery 

1874 Superior Township Plat Map 
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Strategies and Policies 

2019 Williams County Active Transportation Plan 
Community leaders in Williams County came together in late 2017 to create the Williams County 
Parks Committee. Members of the County Health Department, County Engineering staff, 
municipal representatives, as well as regional trail supporters and other County organizations 
formed the Committee in order to better connect parks throughout the County, share 
resources, and ultimately enhance amenities in Williams County while improving the overall 
quality of life for residents and visitors alike. Through meeting and discussing ideas, the 
Committee recognized the need for Active Transportation while planning for bicycle and 
pedestrian connectivity. The main purpose of this Plan is to outline the vision, goals, and 
strategies needed to support increased modes of Active Transportation in Williams County. 

Goals of the Plan 
1) Connectivity: Increase connections between places for non-motorized means of travel 
2) Safety: Improve the safety and efficiency of the transportation system for non-

motorized users 
3) Accessibility: Enhance mobility for all users 
4) Health: Support healthy lifestyles for all residents 
5) Growth: Enhance and promote quality of place assets to attract people and industry to 

the County 
 

 
2019 Ohio Trails Vision (ODNR) 
The Ohio Trails Vision creates a path forward for Ohio to continue being a national leader in 
developing trails while recognizing that trails provide significant economic and community 
benefits.  Partnerships will be key to implementing and realizing the vision. 

 Overall Goal: Provide a trail experience within 5 miles of every Ohioan. 
 Multi-use Trail Goal: Provide a connected multi-use trail network that links every county 

in Ohio. 
 Natural Surface Trail Goals: Provide a natural surface hiking trail in each community in 

Ohio and work to complete the Buckeye Trail and the North Country National Scenic 
Trail. 

 Motorized Trail Goal: Provide at least two destination quality motorized trail 
experiences for motorized recreational vehicles with overnight amenities and expand 
regional trail opportunities for motorized recreational vehicle users. 

 Mountain Biking Trail Goal: Provide at least four destination quality trails that qualify for 
the International Mountain Bicycling Association (IMBA) EPIC Designation and two 
communities that are designated as IMBA Ride Centers. 

 Equestrian Trail Goal: Provide and improve destination quality equestrian trails 
throughout the state. 

 Water Trail Goal: Increase the total mileage of designated water trails in the state to 
1,200 miles. 
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2020 On the Move 2045 (TMACOG) - The purpose of the “On the Move: 2015-2045 
Transportation Plan – Update 2020” is to provide a program of transportation projects, 
initiatives, and policies that will guide more than $3.8 billion of public investment over 25 years 
to enhance our regional transportation system. This plan takes a total modal view as all 
transportation modes are included, and there is a focus on integrating improvements to further 
develop an intermodal transportation system moving both people and goods. 

The Wabash Cannonball Trail figures prominently in the TMACOG plan including improvements 
to the trail itself and connections to the trail. While Williams County and Montpelier are not part 
of TMACOG, and so our projects are not included in this plan, references to the WCT 
demonstrate the importance of the trail to regional planning efforts and economic 
development. 

2021 Moving Together 2045 (MVPO) – Moving Together 2045, was developed using a 
continuing, comprehensive, and cooperative planning process. The long-range transportation 
plan creates a vision for the future of the Region’s transportation network by outlining goals and 
objectives, analyzing existing and future conditions, identifying regional priorities, and proposing 
recommendations for Defiance, Fulton, Henry, Paulding and Williams Counties. 

A few of the highlights identified in the Moving Together 2045 report: 

 Bicycle and Pedestrian Initiatives Goal 

Need to:  ◊ Increase the number of bicycle and pedestrian facilities  
◊ Identify, prioritize, and support active transportation initiatives  
◊ Create a regional complete streets policy document 

 MVPO’s Transportation Committees prioritized and ranked the recommended projects 
on the list based on regional importance in order to highlight projects that are most 
significant to the Region as a whole. 160 specific projects and multiple studies were 
recommended and prioritized: 

#1 – Williams County - CR 13 Bike Path - SR 107 to Wabash Cannonball Trail 
#3 – Wabash Cannonball Trail Upgrades and Improvements in Fulton and Williams 

Counties 
 

2023 Wabash Cannonball Preliminary Engineering Study 
In 2021 the Village of Montpelier acquired 4 miles of the Wabash Cannonball Trail (WCT) from 
NORTA. The new Montpelier section of the WCT runs from County Road 13 to County Road 17. 
The rest of the WCT in Williams County is now owned by the County. Members of the ATP 
Steering Committee organized local funds to sponsor a Preliminary Engineering Study to pave 
the Montpelier and Williams County sections of the WCT which was completed in 2023: 

 Montpelier Section (CR 13 – CR 17)      $7,058,000 
 Williams County Section (CR 17 – Fulton County Line) $11,259,000 
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2023 Community Health Improvement Plan (CHIP) 2023-2025 
The purpose of the CHIP is to describe how hospitals, health departments, and other community 
stakeholders will work to improve the health of the county. The CHIP is designed to set 
priorities, direct the use of resources, and develop and implement projects, programs, and 
policies. The CHIP is more comprehensive than the roles and responsibilities of health 
organizations alone, and the plan’s development must include participation of a broad set of 
community stakeholders and partners. This CHIP reflects the results of a collaborative planning 
process that includes significant involvement by a variety of community sectors. 

Relevant statistics from the 2023 CHIP: 
10% of respondents did not participate in at least 60 minutes of physical activity on any 
day in past week  
27% of adults did not participate in any physical activity in the past week  
10% of youth did not participate in at least 60 minutes of physical activity on at least 1 
day in the past week  

 
One major gap identified by the 2023 CHIP: 

1. Opportunities for physical activity/active living: 

• Complete streets 
• Green spaces and parks 
• Places for physical activity 

 
Recommended Action Items 

Priority #2: Health Behaviors & Built Environment: work toward improving health behaviors 
Strategy 1: Complete Streets (Village of Montpelier & Williams County Health Department) 
Strategy 2: Green space and parks/bike and pedestrian master plans 

Goals 
Complete Streets  By December 2025, the percentage of 

adults reporting no physical activity in 
the past week will reduce from 27% to 
24%.  

By December 2025, the percentage of 
adults reporting no leisure-time physical 
activity in the past month will reduce 
from 30% to 26%.  

By December 2025, the percent of 
youth who did not participate in at least 
60 minutes of physical activity on at 
least one day in the past week will 
decrease from 10% to 8%.  

Adult physical inactivity: Percent of 
adults reporting no physical activity in 
the past week (CHA)  

Adult physical activity:  

Percent of adults reporting no leisure-
time physical activity in the past month 
(BRFSS as compiled by CHR)  

Youth physical inactivity: Percent of 
youth who did not participate in at least 
60 minutes of physical activity on at least 
1 day in the past week (CHA)  
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Green space and 
parks/bike and 
pedestrian 
master plans  

By December 2025, the percentage of 
adults reporting no physical activity in 
the past week will reduce from 27% to 
24%.  

By December 2025, the percentage of 
adults reporting no leisure-time physical 
activity in the past month will reduce 
from 30% to 26%.  

By December 2025, the percent of 
youth who did not participate in at least 
60 minutes of physical activity on at 
least one day in the past week will 
decrease from 10% to 8%.  

Adult physical inactivity: Percent of 
adults reporting no physical activity in 
the past week (CHA)  

Adult physical activity:  

Percent of adults reporting no leisure-
time physical activity in the past month 
(BRFSS as compiled by CHR)  

Youth physical inactivity: Percent of 
youth who did not participate in at least 
60 minutes of physical activity on at least 
1 day in the past week (CHA)  

 
2023 WEDCO Housing Study 
In 2023 Williams County Economic Development Corporation (WEDCO) commissioned an 
update to the 2018 housing study.  The 2023 study did not cover all of the same objectives from 
the 2018 plan. Among other noteworthy observations from the 2018 plan: 

Rentals.  38.9% of respondents indicated that they would pay a little more for housing that had 
immediate access to walking trails/paths that were connected directly to parkland/reserved 
green space and/or entertainment/restaurants. 

For-Sale.  Two-thirds of the homeowner respondents would be willing to pay a little more for 
housing that had immediate access to walking trails/paths that were connected directly to 
parkland/reserved green space and/or entertainment/restaurants. It has been DDA’s experience 
that the premium for these types of locations can vary typically from 10% to 20%, depending on 
the location and the surrounding uses. 

2024 Ohio Statewide Comprehensive Outdoor Recreation Plan (SCORP/ODNR) 
The State has five outdoor recreation priorities, in no order of importance: 

 Advance the trail network 
o The highest ranked recreational facility that Ohioans wanted more of was 

natural surface trails; Paved, multi-use trails ranked second 
o Trail access points with adequate parking and amenities are seen as essential for 

creating a social gathering space and a sense of place 
o Focus on completing trail projects that fill gaps, complete long-distance trails, 

build connections with existing trails, and create connections within and 
between communities 

 Improve, enhance, and adapt existing recreational facilities 
o Focus on incorporating sustainable design concepts, integrating technology and 

safety enhancements in upgrades and improvements, and ensuring projects 
have sustainable maintenance plans and community support 

 Emphasize recreational opportunities and access to Ohio’s waters 
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o Survey respondents indicated the desire for more canoeing and kayaking access, 
facilities, and water trails. 

o There has been an increase of more than 100,000 canoe/kayak registrations in 
Ohio from 2017 to 2021. 

 Improve awareness and access to outdoor recreation opportunities 
o Not having information on where facilities are located was a top 5 reason for 

not participating in most recreation categories. 
o Increase familiarity with nearby recreational opportunities using technology and 

strategic marketing 
o Use universal design and adaptive equipment that provides recreational 

opportunities for all users 
 Protect and sustain the natural environment 

o Many of the state’s most popular outdoor activities are dependent upon having 
high-quality natural resources such as wetlands, forests, rivers, and lakes 

o Provide appropriate outdoor recreation experiences in areas that can sustain 
use 
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Types of Facilities 

This report refers to the standard bicycle facility definitions identified by AASHTO’s Guide for the 
Development of Bicycle Facilities (Fourth Edition). There are two main types of facilities that can 
be provided: separated facilities and on-road facilities.  

Separated Facilities 

Separated facilities are typically comprised of shared use paths and sidepaths, and, as indicated 
by the name, they are separated from motor vehicle traffic.  In addition, they may be used by 
pedestrians, skaters, wheelchair users, joggers and other non-motorized users. 

A Shared Use Path is a bikeway physically separated from motor vehicle traffic by an open space 
or barrier and either within the highway right-of-way or within an independent right-of-way. 

A Sidepath is a shared use path located immediately adjacent and parallel to a roadway. 

Rail Trails. An abandoned railroad corridor can be an ideal location for shared use paths. The 
existing Wabash Cannonball Trail is placed on an abandoned rail corridor.  

On-Road Bicycle Facilities 

Separated facilities cannot always be provided and aren’t desirable for all users. On-road bicycle 
facilities tend to be more feasible in built environments. The following is a listing of the various 
on-road facilities with their respective definitions.  

Shared Lanes. A lane of a traveled way that is open to 
both bicycle and motor vehicle travel, but doesn’t 
necessarily have pavement markings or signage.  

Sharrows. A shared-lane marking, or sharrow, is a 
street marking installed to indicate where people 
should preferably cycle. It is not a dedicated lane, but 
an indication of lane to be shared by bicycles and 
motor vehicles. 

Marked Shared Lanes. A lane of a traveled way that is 
open to both bicycle and motor vehicle travel. The 
lane includes pavement markings to indicate 
appropriate bicycle positioning.  

Paved Shoulders. The roadway shoulder is the portion 
of the roadway continuous with the traveled way that 
accommodates stopped vehicles and emergency use. Shoulders, where paved, are often used by 
bicyclists. 
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Bike Lanes. A portion of the roadway that has been 
designed for preferential or exclusive use by bicyclists 
using pavement markings and signs. It is intended for 
one-way travel, usually in the same direction as the 
adjacent traffic lane, unless designated as a contra-
flow lane. 

Barriers to Bicycle and Pedestrian Travel 

What are the barriers to bicycle and pedestrian 
travel? Why aren’t more people bicycling and walking? The most common reasons, echoed in 
the survey results, are typically concerns about safety, lack of facilities and routes, weather 
concerns and free time. The existence of physical barriers or connectivity gaps only adds to this.  

In Montpelier, there are significant barriers: 

- Lack of wayfinding signage 
- Under-developed trails and access 
- Lack of adequate trailhead facilities 
- Lack of signage of bike routes 
- No defined bike routes connecting community assets 
- ADA access over the Norfolk & Southern railroad along both State Route 107 and on Old 

Platt Street 
- Gaps in sidewalks 

Village side sidewalk inventory (2017) 
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Ways to Address Barriers 

The following are ways to address 
common physical barriers to building 
bicycle and pedestrian facilities: 

- Provide grade-separated bicycle 
and pedestrian crossings 
(bridges) 

- Improve at-grade crossings of 
major arteries that are not 
limited access 

- Install wayfinding signage and 
clear bike route markings 

- Evaluate streets for the creation 
of dedicated bike lanes, shared lanes or the improvement of paved shoulders 

- Identify and construct sidewalks where gaps exist 
- Install trailhead facilities and trail amenities  

 

Safety 

Since studies indicate an increase in bicycling and walking in recent years, it would be expected 
that this increase would result in an increase in motor vehicle collisions involving bicyclists and 
pedestrians, but the opposite is actually true. When bikes and pedestrians are commonplace, 
motorists expect them and take precautions. By providing infrastructure for bikes and 
pedestrians, motorists are given visual reminders to anticipate others along the route. In 
addition, they know where to expect them. But additional efforts can be made.  

 

Improving Safety 

One of the goals of this plan is to improve the 
safety of pedestrians and bicyclists. This can be 
accomplished through design, education and 
enforcement. 

All roadway projects within the village should 
be evaluated to determine if the needs of 
bicyclists and pedestrians are being met in 
addition to motorists. This approach to 
roadway design is known as Complete Streets. 
Complete Streets is a transportation policy and 
design approach that requires streets to be planned, designed, operated and maintained to 
enable safe, convenient and comfortable travel and access for users of all ages and abilities 



 

 

18 Active Transportation Plan 

 

regardless of their mode of transportation (National Complete Streets Coalition). This approach 
not only applies to new design or reconstruction, but also resurfacing projects. Existing traffic 
counts and patterns can be reevaluated prior to a reconstruction, but also resurfacing projects. 
Existing traffic counts and patterns can be reevaluated prior to a resurfacing to determine if the 
existing conditions still warrant current lane configurations and widths. In some instances the 
number and width of vehicle lanes can be reduced in order to accommodate bike lanes. A 
reduction in lane width has also been shown to reduce vehicle speeds, further enhancing safety 
along a corridor.  

 Closing gaps in pedestrian facilities and 
addressing inadequate facilities will also 
enhance safety. These issues can be 
addressed as standalone projects, but 
should also be evaluated and improved as 
roadway projects are designed and 
constructed.  

Safe Routes to Schools (SRTS) programs 
have been instrumental in making changes 
in communities by involving parents, 
schools, community leaders and local, state 
and federal government to promote healthy 
living, safe infrastructure and physical 
activity starting with bicycling and walking 
to school. We encourage the Village to 
revisit the SRTS program to see if additional 
funding may be available to improve safety 
and increase accessibility by not only 
funding infrastructure improvements, but 
also safety education for children.   

 

Usability & Beautification 

Although not necessarily a recommendation from AASHTO, the Village of Montpelier should 
strive to include facilities that enhance the usability and beauty of Active Transportation 
infrastructure. Assets that should be included in future projects: 

1. Benches 
2. Shade Trees 
3. Historical Markers 
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Improvements and Proposed Routes 

Based on input from Village Council, Steering Committee and existing transportation planning 
documents, a list of improvements has been developed. They have been prioritized as follows: 

1. Wabash Cannonball Trail Paving 
2. Louden Trail (Safe Routes to Schools) 
3. Wayfinding/Signage (2025) 
4. Extend IHRT 
5. Pedestrian Bridge at S Pleasant St 
6. Complete Streets 
7. North Country Trail 
8. Veterans Memorial Trail 

 
Continuous expansion of Active Transportation infrastructure in the Village will offer trail users 
of all ages and ability levels a wide variety of experiences and amenities. 

Maps have been developed for some of these project areas. Cost estimates are notoriously 
difficult to provide in these current times of high inflation. 

Note: Larger format maps are included in Appendix A in this report.  

Village-wide network of trails 
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1. Wabash Cannonball Paving 
In 2021 the Village of Montpelier acquired 4 miles of the Wabash Cannonball Trail from NORTA. 
The new Montpelier section of the WCT runs from County Road 13 to County Road 17. The rest 
of the WCT in Williams County is now owned by the County. Members of the ATP Steering 
Committee organized local funds to sponsor a Preliminary Engineering Study to pave the 
Montpelier and Williams County sections of the WCT which was completed in 2023: 

 Montpelier Section (CR 13 – CR 17) $7,058,000 
 Williams County Section (CR 17 – Fulton County Line) $11,259,000 

In 2024, the Village of Montpelier made two applications to ODOT to pave the Wabash 
Cannonball Trail:  

 Grant 1  Transportation Alternatives Program, County Road 13 to County Road 15 
 Grant 2  Pedestrian & Bike Special Solicitation, County Road 15 to County Road 17 

 

2. Louden Trail (Safe Routes to Schools) 
In 2011, Montpelier Schools and the Village of Montpelier received assistance from ODOT’s Safe 
Routes to School Program for the construction of roughly 0.88 miles of sidewalk along 
Maplehurst Avenue and Brown Road.  

A new route has been identified to connect to the north side of the school campus and the 
Recreation Center (completed in 2014). Louden Trail (named in honor of local Underground 
Railroad Conductor M.H. Louden) will connect Municipal Park with the School’s Recreation 
Center through Montpelier’s Historic Tree Grove. The 0.45 mile connector is estimated to cost 
$805,000. Application for funding was submitted March 7, 2025. 

 

Grant 1 Grant 2 
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3. Wayfinding / Signage 
Village Council has identified the need 
for a design study for improved signage 
and wayfinding in the Village of 
Montpelier. This need has also been 
identified in the draft Comprehensive 
Plan which is also anticipated for 
approval in 2025. Council has budgeted 
for the design study for 2025. 
 

4. Iron Horse River Trail – Future Extensions 
Recommended future improvements include: 
- Additional multi-use paths and trail head(s)  
- Restrooms 
- Canoe/Kayak launch 
- Blaze Trails 
- Programming, Special Events and launch Education Programs 
- Engage community volunteers to assist with sponsorships, enhancements 
- Placemaking features 
- Development of mapping/internet information promoting routes 

 

 

Signage Suggestion from 
2025 Comprehensive Plan 
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Considering Conservation Easements: Protecting Land for Future Generations 

A conservation easement is a restriction placed on a piece of property to protect its 
associated resources. The easement constitutes a legally binding agreement that limits 
certain types of uses or prevents development from taking place on the land in perpetuity 
while the land remains in the original owner’s hands. 

A land conservation agreement may cover the entire property or just a portion of it, such as 
the land along the banks of a river, leaving the option of development open for the 
remaining part. It may also allow limited construction or development within the area 
covered by the agreement. The wooded area along the St. Joseph River would be a prime 
area to consider creating a conservation easement with the Black Swamp Conservancy, a 
local land trust dedicated to protecting agricultural land and natural areas to preserve the 
rural heritage, unique natural habitats and lakes and streams of northwest Ohio. The 
easement selectively targets only those rights necessary to protect specific conservation 
values. 

Easements are efficient and effective benefitting both the public and the environment. The 
creation of a conservation easement in this area would provide a variety of benefits. Low 
impact development including trails, observation decks, kiosks/signs could all be constructed 
on ground within a conservation easement. Water access, a kayak/canoe launch, may also 
be permitted. Additionally, the Black Swamp Conservancy can assist with invasive species 
removal, restoration and planting vegetation.  The Clean Ohio Greenspace Conservation        
Fund, a special program designed to fund the preservation of open spaces, sensitive 
ecological areas and stream corridors, can provide 75% of the estimated costs for projects 
occurring with a conservation easement and cooperation with Black Swamp Conservancy.  
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5. North-South Connection – Pedestrian Bridge 
The North South Bike Route would connect Iron Horse 
River Trail and downtown to Municipal Park and connect 
to State Bike Route 90. It would primarily follow 
Pleasant Street with the addition of a pedestrian bridge 
over the Norfolk & Southern Railroad. Improvements 
required include: 

- Roadway route markings 
- Elimination of sidewalk gaps along Pleasant 

Street and other areas where necessary 
- Installation of a trailhead and signage at 

Municipal Park and County Road K/Brown Road 
- Existing bridge enhancement or separate 

bicycle/pedestrian bridge over Norfolk & 
Southern Railroad 

Coordination with both the Ohio Department of 
Transportation and Norfolk and Southern Railroad will 
be required before alternatives and cost estimates can 
be developed. 

6. Complete Streets 
Complete streets is a transportation policy 
and design approach that requires streets to 
be planned, designed, operated and 
maintained to enable safe, convenient and 
comfortable travel and access for users of all 
ages and abilities regardless of their mode of 
transportation. Complete Streets allow for 
safe travel by those walking, cycling, driving 
automobiles, riding public transportation, or 
delivering goods. 
 
Village Council should adopt a policy encouraging the incorporation of Complete Streets in all 
future development and infrastructure projects. 
 

7. North Country Trail 

The North Country Trail (NCT, officially designated the North Country 
National Scenic Trail) is a long-distance hiking trail in the Midwestern and  
Northeastern United States. The trail extends roughly 4,800 miles 
(7,700 km) from Lake Sakakawea State Park in North Dakota to 
the Appalachian Trail in Green Mountain National Forest in Vermont, passing through eight 
states along its route. As of 2023, most of the trail is in place, though about one-third of the 
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distance consists of road walking; those segments are frequently evaluated for transfer to off-
road segments on nearby public or private lands. 

 

The North Country Trail connects from Michigan to the Buckeye Trail, through Williams County, 
using of a portion of the Wabash Cannonball Trail. Representatives of the Village have met with 
NCT volunteers to discuss the possibility of rerouting the “official” course of the NCT along the 
St. Joseph River, starting outside Hillsdale Michigan and joining the Iron Horse River Trail in 
Montpelier to eventually connect with the Wabash Cannonball Trail. 

 

The Village of Montpelier will continue to dialogue with the local NCT representatives and 
consider future possibilities for this connection. 

Montpelier 
Ohio 

Montpelier 
Ohio 
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8. Veterans Memorial Trail 
Connection of the Wabash Cannonball Trail 
into downtown and establishing the 
Veterans’ Memorial Trail is critical to the 
development of active transportation 
opportunities in Montpelier. This Trail will 
extend from the Wabash Cannonball 
terminus at County Road 13 north to State 
Route 107, turning west and passing 
Veterans’ Memorial Garden, Williams 
County Historical Society, and Fairgrounds, 
Main Street Park and Patriots Point Park in 
downtown. The Trail will then pass Village 
Hall Park, the Montpelier Senior Center and connect to the Iron Horse River Trail. The 
completion of this route will be of significant value to both Wabash Cannonball Trail users and 
residents looking for longer trail experiences.  

 

Improvements include: 

- Trailhead and signage at 
Wabash Cannonball Trail and 
County Road 13/Airport Road 

- Elimination of sidewalk 
gaps/ADA improvements along 
State Route 107 

- Roadway route markings  
- Installation of wayfinding 

signage 
- Addition of bike racks and bike 

“fix-it” station 
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Other Project Options and Design Considerations 

Trail Connection to Holiday City 

The hotels and amenities in Holiday City present an excellent resource for recreational trails. 
Special attention should be paid for opportunities to provide a safe trail connection to Holiday 
City as an extension of the trail network in the Village. 

 

Ohio State Bicycle Route Signage 

The identification of the Ohio Bike Route 90 has been an ongoing 
effort of ODOT with the assistance of Maumee Valley Planning 
Organization, the Regional Transportation Planning Organization.  

The goal for these routes, whether separated facilities or on-road 
facilities, is to sign the route with uniform and recognizable bike 
route signs to help cyclists navigate the routes and give the 
network an identity. 

Updates on the status of signage programs should be available 
through Maumee Valley Planning Organization and ODOT.  

     Ohio State Bicycle Route 90 
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Cross Walk Improvements 

Using the Village of Bexley, Ohio as a model, 
future crosswalk improvements might include 
color, pattern and even school insignia to 
enhance important street crossings.  These 
improvements might relate to the trail or path 
of which they are a part or even relate nearby 
community features such as the School, Village 
Hall or the Montpelier Public Library. 

 

Infrastructure 

Important features of all routes will be the installation of signage (routes, trails, amenities, 
parking, etc.), bicycle racks and bicycle repair stations.  These must be included in all future 
improvements.  
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Trail Planning and Design Considerations 

Emergency Access and Trail Safety 

One shared concern for trail users common to any location is trail safety and security. Providing 
trail users information about what to do in case of an emergency, ensuring emergency access to 
all trail locations and providing adequate patrols are all keys to addressing this concern. 
Providing a location to the 911 operator is paramount in getting timely help. 

With constant advances in technology, the Active Transportation Plan will not address the 
specifics of how this will be implemented on each project, however, providing emergency access 
should be a consideration in the design of all trail sections and assisting trail users to identify 
their location in the event of an emergency should be addressed. In addition, first responders 
must be made aware of access points on new trails, any vehicle restrictions in accessing specific 
locations and any obstructions such as bollards that may need to be removed or collapsed in 
order to gain access to trail sections. 

Enforcement 

The Montpelier Police 
Department and Montpelier 
Parks and Recreation 
Department will be 
responsible for patrolling the 
trails developed within the 
Village. A Volunteer Park 
Patrol may be developed if 
additional assistance is 
required. On-Road facilities 
will be patrolled by the 
appropriate jurisdiction to enforce the legal and respectful use of the transportation corridors. 
Anecdotal evidence supports a lack of understanding of traffic laws and principles relating to 
bicycles, by both motorists and bicyclists, however, educating the public will help to create a 
safer environment as well. 

Trail Maintenance 

Maintenance on the developing trail system within the Village of Montpelier is essential practice 
to ensure the longevity and continued use of the trails. Maintenance and signage within the 
corporation limits will be maintained by the Village and funded through a 3/10% income tax 
dedicated to Parks and Recreation. This tax generates roughly $350,000 each year. The Village 
will continue to seek all available grants to assist with trail development and significant 
maintenance as allowable.  
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Local Support Programs 

Typically, the main objective to bicycle planning is 
infrastructure improvements; however, support 
programs are also important because they increase the 
safety and the use of these facilities. The following is a 
summary of active transportation support programs the 
Village may want to initiate with the assistance of 
Collaborating Partners. 

- Bicycle safety education (safety) 
- Share the Road safety campaign (safety) 
- Bicycle helmet distribution (safety) 
- Every Move You Make, Make It Safe Initiative 

(safety) 
- Volunteer Patrol Program (safety) 
- Distribution of educational materials (education) 
- Educate public through safety campaigns 

(education) 
- Safety Town/Safety Village (education/safety) 
- Hike for the Health of It, updated walking routes 

(health) 
- Family Fitness Challenge (health) 
- Adopt-a-Trail Programs (maintenance) 
- Trail Improvement/Enhancement (maintenance) 
- Bench Sponsorship Program 

(maintenance/promotion) 
- 5K and 10K races (promotion) 
- Fundraising & Events (promotion) 
- Geocaching placement (promotion) 
- Silver Sneakers Walking Club (promotion/health) 
- Guided nature Walks (promotion/education) 
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Implementation 

Transitioning from planning to implementation requires the coordination of many stakeholders 
and processes.  While the Village of Montpelier commissioned this plan, there are many 
different stakeholders that will influence its success. On-going coordination between the village 
and the Ohio Department of Transportation, Maumee Valley Regional Planning Organization, 
Williams County Engineer, Williams County Health Department, Ohio Department of Natural 
Resources and Northwestern Ohio Rails to Trails Association, Inc. is strongly encouraged. 

 

Potential funding sources 

In recent years, the Village of Montpelier has used a variety of funding sources to support parks 
and recreation capital projects. The Village’s Park and Recreation fund, local private 
contributions along with grants from Ohio Department of Transportation and Ohio Department 
of Natural Resources have allowed for the development, maintenance and enhancement of the 
Villages existing parks and Active Transportation infrastructure.  

Funding sources continually change, are phased out and new ones become available. The Village 
of Montpelier should regularly coordinate with its consultants to evaluate upcoming projects 
and the best funding sources for those projects. 
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Engineering 

Additional concepts for bicycle and pedestrian facilities have been promoted and implemented 
throughout the United States; however, for federally funded projects, ODOT currently requires 
conformance to the standards in the following manuals: 

Location and Design Manual, Volumes 1, 2, 3 & 4 (2025) – ODOT 

The Ohio Manual on Uniform Traffic Control Devices (2012) – ODOT 

Guide for the Development of Bicycle Facilities (2012) – American Association of State Highway 
Transportation Officials (AASHTO) 

Guide for the Planning, Design, and Operation of Pedestrian Facilities (2021) – American 
Association of State Highway Transportation Officials (AASHTO) 

In addition, the Federal Highway Administration supports taking a flexible approach to bicycle 
and pedestrian facility design, recognizing that AASHTO bicycle and pedestrian guides are the 
primary resource for planning and designing bicycle and pedestrian facilities.  Design guidance 
and standards are constantly evolving, now more than ever. All federally funded projects will 
adhere to current ODOT requirements. 
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Implementation Strategies 

The development of the Active Transportation Plan provides the long-term vision for the 
expansion of the village-wide active transportation network to be used by all residents for all 
types of trips. The following strategies are provided to aid the Steering Committee in the 
implementation of this plan.  

Strategy 1: Strategically Pursue Infrastructure Projects 

Maximize opportunities to make improvements by encouraging collaborative partners to pursue 
funding for projects within the local jurisdiction. If available funding or construction of an 
improvement within another roadway project make the construction of a lower priority project 
possible, then the Village may advance that project, regardless of priority. 

Strategy 2: Continual Review and Evaluation of Existing Infrastructure for All Users 

The Steering Committee will evaluate existing road facilities with excess vehicular capacity 
within the Village to determine the feasibility of lane diets/road diets ahead of roadway 
resurfacing projects in an effort to reconfigure lanes or reduce lane widths allowing for 
reallocation of pavement width to accommodate all users, regardless of their mode of 
transportation. (Complete Streets) 

Strategy 3: Grow Public Awareness and Bicycle Safety 

Provide, support and fund educational programming to promote public awareness and bicycle 
safety. In addition, support and encourage active transportation within the community. 

Strategy 4: Update the Active Transportation Development Plan 

Routes have been identified and included in the plan based on safety, public input and 
transportation benefit. It is recommended that the routes be reviewed every fiscal year, with 
completed projects removed, new projects added and priorities revised as conditions change. 

Strategy 5: Seek Ongoing Public Input 

In conjunction with the review of the Development Plan every fiscal year, input should be 
sought from the public and the stakeholders regarding projects completed and evolving needs 
of the community.  

Strategy 6: Collaborate with ODOT and other Stakeholders 

Since ODOT is the coordinating agency in the establishment and development of the State bike 
Route System, the Steering Committee should acknowledge the benefit of communicating, 
collaborating and coordinating with this agency as well as the Regional Transportation Planning 
Organization to receive input into route modification and recommendations on prioritizing 
projects.  Additional stakeholders including the Northwestern Ohio Rails to Trails Association, 
the Williams County Health Department, Williams County Engineer and the Black Swamp 
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Conservancy District can also help further the mission of creating safe active transportation 
opportunities. 

Strategy 7: Document Success 

Document every policy change, education opportunity provided, brochure produced, bike rack 
added, newly signed bike route, mile of shared use path constructed or pedestrian facility 
installed. Take before and after pictures for every project. Alert the media and share successes 
through Village newsletters and social media. Steering Committee and collaborative partners 
should meet on an annual basis for information sharing between agencies and to document 
progress. 

Strategy 8: Establish Measures of Effectiveness 

The primary goal of the Active Transportation Plan is to develop a connected physical network 
of on-road and separated facilities that will serve all bicyclists and pedestrians for all trip types. 
Developing the facility network will reduce gaps and eliminate barriers, two of the main 
problems that prevent people from utilizing active transportation more often. Creation of both 
on-road and separated facilities with appropriate markings and signage will create an 
environment appropriate for non-motorized traffic, increasing pedestrian and bicyclist safety.  

Measures of Effectiveness are used as a quantitative way to measure the progress towards 
implementing the Active Transportation Plan and will track progress toward meeting an agreed-
upon goal within an established timeframe. Eight categories have been identified for describing 
active transportation measures: 

1. Health: individual activity levels; safety: number of collisions, crime rate 
2. Multimodal Performance: user counts 
3. Equity: ADA access 
4. Education: number of available active transportation programs, participation in the 

programs, level of staff training, shifting modes of transportation to walking and biking 
5. Access: Trail connections and gap closures 
6. Infrastructure: bicycle & pedestrian enhancements on the street network, quality 

shared use paths installed, quality of enhancements measured through user comfort, 
number of bicycle racks, level of investment  

7. Economic Development: evaluate through sales records, property values 
8. Place making: Number of community events, presence of wayfinding 

 

Plan Support 

This Active Transportation Plan provides a structure of all of the elements necessary for success 
in implementing the measures outlined; however, the success, in the end, comes down to 
people willing to work to take teas vital steps to accomplish the goals set forth in this plan. 
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Funding Awards (as of February 2025) 

The Village of Montpelier, supported by Maumee Valley Planning Organization and OHM 
Advisors, continues efforts to secure funding for the development of Active Transportation. The 
Village recognizes the opportunity to enhance the economic viability of the area by improving 
and expanding trails as well as providing viable transportation and recreation options for 
residents of all ages and fitness levels. 

 

Founders Park (Iron Horse River Trail) 
2018 Ohio Capital Budget (ODNR) - $325,000 
On January 8, 2018, representatives from the Active Transportation Plan Steering Committee 
met with Senator Rob McColley. Senator McColley, along with State Representative Jim Hoops, 
secured $325,000 from the Ohio Capital Budget for facilities related to “Rails to Trails”. 

These funds were initially planned to complement funding sources for the Iron Horse River Trail.  
When the Village’s initial application for TAP funds was denied the Village requested permission 
to reallocate the Capital Budget funds.  With the permission of Senator McColley and 
Representative Hoops, the Village used the funds to construct Founders Park in downtown 
Montpelier to act as the main trailhead for the Iron Horse River Trail. 

Funds were awarded June 18, 2018 
Village Funds - $5,200 
Founders Park dedicated October 26, 2024 

 

Main Street Overpass (Active Transportation Plan) 
2019 ODOT Safety Funds - $113,820  
Coordinated with ODOT and the Village Active Transportation Plan, the East Main Street (State 
Route 107) overpass at Norfolk Southern railroad was improved to include bicycle lanes.  The 
Village was awarded ODOT Safety Funds to assist in the installation of crosswalks and signals at 
the intersections with Whitaker Way and Airport Road. 

Funds were awarded April 11, 2019 
Village Funds - $0 
Project was completed in 2020 
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Iron Horse River Trail 
2019 ODOT Transportation Alternatives Program (TAP) - $850,000  
Initially denied in 2018, the 2019 request for the Iron Horse River Trail was approved. Planning 
delays and cost increases during the COVID-19 pandemic resulted in delays for the project. A 
portion of ODOT’s COVID-19 funds were used to offset cost increases for TAP projects. This 
allowed our TAP administrator to increase the funding for the Iron Horse River Trail and change 
the funding to 100% construction cost. 

Funds were awarded September 19, 2019 
Project funding was increased to $1,200,000 on 12/21/2022 
Village Funds - $315,441 
Project was dedicated October 26, 2024 

 

County Road 13 Connector (Active Transportation Plan) 
2019 ODNR Clean Ohio Trails – $107,640  
Application was made in cooperation with the Williams County Engineer for a bike path 
connector between the Wabash Cannonball Trailhead at County Road 13 in Montpelier and the 
Main Street (State Route 107) / Airport Road intersection.   

Funds were CONDITIONALLY awarded December 19, 2019 
Grant Funds - $80,745 
Village Funds - $22,984 
Donated Time (County) - $2,842 
Donated Time (Village) - $1,087 
Project was dedicated August 26, 2021 

 

Wabash Cannonball Trail 
2023 Preliminary Engineering Study - $45,000 
The Village worked with 10 other communities and entities to sponsor a preliminary engineering 
study to pave the Wabash Cannonball Trail. 

Preliminary Engineering Study was completed November 10, 2023 

 

Wabash Cannonball Trail 
2024 Ohio Capital Budget Funds - $307,000 
The Village was awarded Capital Budget funds for engineering services for the Wabash 
Cannonball Trail.  

Ohio Department of Natural Resources - $153,500 were received 9/19/2024 
One Time Strategic Community Investment Grant (OBM) - $153,500 were awarded 1/14/2025 
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Funding Awarded as of February 2025 
Year Project State Source State Funds Local Funds Total 
2018 Founders Park Ohio Capital Budget 

(ODNR) 
$325,000 $5,200 $330,200 

2019 Main Street 
Overpass 

ODOT Safety Funds $113,820 
 

$113,820 

2019 Iron Horse 
River Trail 

ODOT TAP $1,200,000 $315,441 $1,515,441 

2019 CR 13 
Connector 

ODNR Clean Ohio 
Trails 

$80,745 $26,913 $107,658 

2023 WCT Engineering Study local funds $45,000 $45,000 
2024 WCT Design 

Engineering 
Capital Budget (ODNR) $153,500 $0 $307,000  
Capital Budget (OBM) $153,500 

Totals 
  

$2,026,565 $392,554 $2,419,119    
84% 16% 
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Pending Applications  

Wabash Cannonball Trail 
2025 Transportation Alternatives Program (TAP) - $3,162,000 
Application was submitted to ODOT for TAP funds to pave 2 miles of the Wabash Cannonball 
Trail from County Road 13 to County Road 15.  

Application submitted 11/30/2024 

 

Wabash Cannonball Trail 
2025 Pedestrian & Bike Special Solicitation - $2,848,500 
Application was submitted for a new ODOT program to pave 2 miles of the Wabash Cannonball 
Trail from County Road 15 to County Road 17. 

Application Submitted 12/20/2024 

 

Louden Trail 
2025 Safe Routes to Schools - $805,000 
Application is being prepared for Safe Routes to Schools funds for the Louden Trail connector 
between Municipal Park and the Montpelier School’s Recreation Center. 

Application Submitted 3/7/2025 
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Public Participation & Planning Process 

Meetings and Development Ideas 

In August 2017, a committee was formed to discuss facilitating bicycle and pedestrian 
connections within the Village of Montpelier and connecting to the Wabash Cannonball Trail. 
This committee is outside of both Village Council and Park and Recreation Committee and 
includes a variety of community representatives including the Williams County Health 
Department, Northwestern Ohio Rails-to-Trails Association and veterans organizations. Since 
that time, the Montpelier Active Transportation Plan Steering Committee has met and shared 
information, coordinated with Maumee Valley Planning Organization, the regional 
transportation planning organization, sought public input through two public meetings, worked 
with local media to promote participation and solicit feedback and worked to develop the ideas 
and input into a development plan to provide the Village the background, direction and tools 
needed to increase active transportation opportunities within the community, while improving 
the safety and health of the community and encouraging economic development.  

Public Outreach and Input 

Public Meeting #1 – On October 31, 2017, the 
Village hosted a public forum at the 
Montpelier Fire Station to receive input about 
the desired destinations, ideas for future 
expansion, desired amenities and other needs 
of trail users in the area. Attendance at the 
meeting was 34 persons ranging from 
elementary aged students to senior citizens 
(some participants even traveled to the 
meeting on their bikes!).  

After a brief overview of the goals of the Montpelier Active Transportation Plan (to develop 
safe, user-oriented bicycle/pedestrian facilities that build on existing trails, recreation areas, 
historic and natural sites, neighborhoods, shopping and other regional connections), benefits of 
active transportation and trail terms were discussed. 

Councilman Chris Kannel discussed the proposed route and the proposed first phase of the bike 
trail project along the St. Joseph River. The trail will be a variety of trail types – paved shared use 
path, shoulder style lanes and shared lane markings/sharrow as feasible throughout the village. 
The discussion focused on potential connections, trail construction and features, amenities and 
programs/education/outreach to help get people active.  Sign in sheet, Power Point 
presentation and full minutes of the meeting and discussion are attached. 

Surveys were also distributed collecting feedback about current trail usage, activities, desired 
amenities, what would encourage longer trips and information sharing. 
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Public Meeting #2 – On January 19, 2018, the second public forum was held at the Montpelier 
Fire Station to discuss specifics of proposed trail routes, improvements, intended amenities, 
estimated costs and funding sources. 34 people signed in at the Public Meeting. 

After a brief Welcome by the mayor, the meeting was officially called to order because four 
council people were in attendance even though no official action was to be taken.  

An overview of the DRAFT Montpelier Active Transportation Plan was presented. The plan 
reflects the results of survey and community feedback into the development of a network of 
trails within the village and connecting to State Bicycle Route 90/Wabash Cannonball Trail. 
Existing conditions of the proposed routes were reviewed. The Iron Horse River Trail (the new 
trail along the St. Joseph River connecting the senior center to the fairgrounds) was identified as 
the top priority. Development plans, associated costs and potential funding sources for that trail 
were discussed. Thanks was given to McCaulley Associates for preparing both the Clean Ohio 
Trails Fund and Transportation Alternative Program applications in an effort to move this project 
forward. It was also noted that discussions with the Williams County Commissioners and Sen. 
Rob McColley had already taken place to raise awareness and potentially secure funding. 
Richard Shatzer, local ODOT representative, was in attendance and discussed plans for the 
rehabilitation of the bridge on State Route 107. Improvements are slated to be bid in early 2019. 
Additional discussions regarding design specifics were scheduled. Sign in sheet, Power Point 
presentation and full minutes of the meeting and discussion are attached. 

General Active Transportation Survey - A General Active Transportation Survey was distributed 
to first-time meeting participants at both public meetings. The survey collected feedback about 
current trail usage, activities, desired amenities, what would encourage longer trips and 
information sharing. A total of 49 surveys were completed.  A summary of the survey results 
from both meetings is attached. 

Requested Improvements - Improvements favored by participants in the public meetings and 
survey include: 

- A multiuse path to access to the St. Joseph River with river overlooks and benches, 
restroom facilities and a kayak/canoe launch (Identified as the Iron Horse River Trail).  

- “Lightly” developed paths near the St. Joseph River were requested for people who 
enjoy true trail running 

- Signage kiosks throughout the Village 
- Trailheads with adequate parking and lighting 
- Restrooms and water fountains 
- Connections to Wabash Cannonball Trail and North Country Trail 
- Programming to encourage community participation/use of the trails 
- Bridge improvements for bicyclists and pedestrians on State Route 576/Platt Street 

Bridge or separated pedestrian bridge 

  



 

 

40 Active Transportation Plan 

 

Plan Update 2020 

Committee Meeting #1 – An initial update meeting was held November 19, 2019.  The 
Committee met with Tim Bock from Poggemeyer Design Group to evaluate the $850,000 ODOT 
TAP award for the Iron Horse River Trail, costs to the Village associated with the project and 
timeline/milestones to complete the project.  Construction of this project is anticipated in 2023. 

Consensus was reached to separate the IHRT into two phases.  Phase 1 (previously Trail 
Segments 1, 2 & 3) would include the scope of the project to be funded by ODOT TAP funds.  
Phase 2 (previously Trail Segment 4) may be the subject of future grant applications or may 
remain a dirt trail for equestrian and mountain bike uses. 

The committee began initial discussions on the update of the Active Transportation Plan.  Future 
meetings will be scheduled. 

Committee Meeting #2 – The ATP Committee met December 19, 2020 and accomplished two 
primary objectives: 

1. The ATP Committee adopted the tentative Phase 1 plan for the Iron Horse River Trail.  
The Master Plan has been updated to reflect the intended focus on Segments 1, 2, & 3 
of the original Master Plan.  Committee also reviewed tentative budget and schedule 
provided by Poggemeyer Design Group.   
 
Next step: Village administration will coordinate a RFQ package for design engineer.  
RFQ should be ready for review and approval by Village Council by the end of January 
with selection of a design engineer by April 1, 2020. 
 

2. Review of proposed updates to the Active Transportation Plan (map and narrative).  
Some responsibilities were assigned for completion of critical items in the narrative 
including: 

a. Values for grant applications and awards. 
b. Dates of award for grant applications. 
c. Details on updates to the Community Health Improvement Plan. 

A public meeting has been scheduled by Village Council for Thursday, February 13, 2020 to 
present the current plan, current and future projects in the Village. 

Committee Meeting #3 – The ATP Committee met February 11, 2020: 

1. Reviewed ATP current and future projects. 
2. Reviewed 2/13/2020 public meeting priorities. 
3. Recommended ATP for Council approval. 

Public Meeting – February 13, 2020 – ATP was presented in a public meeting.  Notes from that 
meeting are part of the Council record. Council adopted the Plan in it’s regular meeting the 
same evening.  
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Plan Update 2025 

Committee Meeting #1 – A new committee was invited to meet on January 29, 2025.  

The 2020 plan was presented along with projects where funding has been applied for: 

1. Wabash Cannonball Trail 
2. Safe Routes to Schools (Louden Trail) 

Several future objectives collected from Council’s Economic Development and Strategy 
Committee were also presented:  

1. Wayfinding/Signage (2025) 
2. Remove North Section of IHRT for future paving 
3. Extend IHRT 
4. Pedestrian Bridge at S Pleasant St 
5. Complete Streets 
6. North Country Trail 

 
The group was encouraged to consider the proposed objectives and plan to return for a follow-
up meeting to discuss their responses and any additional items they want to recommend. 

Committee Meeting #2 – The committee met again on February 21, 2025. 

The group went through the new plan in some detail with lots of technical revisions and 
constructive comments. Consensus was positive toward the plan and the objects that are 
outlined in it. There being no objections, the committee recommended adoption by Council. 

Economic Development & Strategy Committee – The EDS Committee met March 12, 2025. The 
EDS Committee recommends adoption of the ATP by Council. 

Town Hall Meeting – Thursday, March 13, 2025 
Presentation of Comprehensive Plan, Active Transportation Plan and updates on applications to 
ODOT for Wabash Cannonball Trail and Louden Trail (among other priorities). The meeting was 
attended by all members of council, senior administration and several members of the 
community resulting in very good discussion. There were no objections to the plan. Minutes 
from the meeting are part of the council record. 

Public Meeting - ATP will be presented at Council’s meeting April 14. 
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MONTPELIER MUNICIPAL PARK
1110 South Platt Street (physical address - mail to P.O. Box 148)
The Montpelier Municipal Park is home to 5 baseball & softball diamonds, 1 tennis/pickleball court, 2 basketball courts, baseball
& softball batting cages, a concession stand & restrooms, playground equipment, Gaga ball pit, soccer fields (fall season),
a pavilion, sand volleyball courts, the public pool, a splash pad, gardens, tree grove, a children's garden and historic Louden
Cemetery. 

Montpelier Municipal Pool
1110 South Platt Street (physical address)

Phone: 419-485-5811 (June-August)

Montpelier Municipal Splash Pad (est. 2020)
1110 South Platt Street (physical address)

Open Memorial Day - Labor Day

Park Maintenance Barn
934 South Pleasant Street (physical address)

Phone: 419-485-5389

Recreation Office
932 South Pleasant Street (physical address)

Phone: 419-485-3496

Kids Garden
932 South Pleasant Street (physical address)
Created in 1997 the Kids' Garden has had several incarnations in various locations around Montpelier.  Finally, a permanent
location was found in 2006 when property was purchased adjacent to the Municipal Park.  There is parking and the site is located
beside the Recreation Office.  in 2020, the Montpelier Kids Garden received an All-America Selections Display Garden
designation.  In 2023, the garden expanded and new metal raised beds were added.

Historic Tree Grove
Southwest of the corner of Henricks and Manor Drives
Created in 1995 to honor Montpelier's Sesquicentennial Celebration, the Historic Tree Grove features 150 trees descended from
historic trees from across the country, including several from Civil War battlefields.  A work in progress, trees are continually
being replaced due to damage or disease.  Most of the trees are in good health and have grown from their planting height of 18"
to several feet in height.  Please contact Montpelier Parks & Recreation with questions about the tree grove.

Louden Cemetery
Northeast of the corner of Henricks and Manor Drives
Information on Louden Cemetery:

    Map of Louden Cemetery
    History of Louden Cemetery
    Burial Record
    Pictures  of the remaining grave markers were taken in 2006.

              If you need a larger picture of a grave marker please contact Montpelier Parks & Recreation.
​​              Please do not clean or try to do any work on the grave markers without contacting the Montpelier Parks & Recreation.
              Many of the grave markers are very fragile!

   Locations of Veterans graves at Louden Cemetery may be found here.

COMMUNITY PARKS
Main Street Park
309 East Main Street (physical address)
The Main Street Park is a greenspace park that features lawn, flower gardens, trees, park benches, and picnic tables.  The park is
on the site of the former high school.  This park was formed in 2006.  The Montpelier Rotary built and donated a pavilion in
2012.

Town Hall
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211 North Jonesville Street (physical address)
The island garden at Town Hall was created in 1995 in honor of Montpelier's Sesquicentennial.  At the time, it featured plants
that would have been growing in 1845 and All-American Selections from 1995.  The garden has since been redesigned into
a Victorian-style bedding garden to compliment the 1892 Town Hall architecture.  In 2019 & 2022 the landscape around the
building was refurbished using modern cultivars of plants that would have been available to gardeners in 1892. 

Robert A. Storrer Municipal Park
300 South Platt Street (physical address)
Purchased in 2006 and dedicated in November 2011.  This park is located on the former site of the Robert A. Storrer Elementary
School.  In 2013 playground equipment was added to the site that made possible by donations from the community.  In 2015 the
Montpelier Ministerial Association completed construction of a pavilion at the site.  In 2019 ADA accessible restrooms were
completed adjoining the pavilion.  A basketball court was completed in 2022.

DOWNTOWN PARKS
Patriot Point Minipark
Northeast corner of Main and Jonesville Streets
This minipark is a colorful mix of annuals and shrubs with a vintage clock and a park bench.  In 2017 a monument was dedicated
to honor the parents of those in the service, spouses of deceased war veterans, and the families of those service men and women
who are currently deployed.  In 2022, a mural was repainted on the wall behind the park depicting the homecoming of a service
person.

Brickyard Bistro
North side of Main Street in the downtown
The Brickyard Bistro alley is designed in the style of the 1950's and 1960's.  The alley showcases murals of classic cars and a
1952 Sunbeam motorcycle.  The plants in the alley reflect the era and are in cool blues and silvers to mimic the chrome of the
cars.  This alley also includes cafe tables where visitors may bring their lunch or even a book to read.

Main Street Station
North side of Main Street in the downtown
The Main Street Station alley is designed to look like an old-fashioned depot.  The mural on the wall illustrates a Wabash
locomotive and a slice of life at the end of the 19th century.  Special features in this alley include a stage that can be used for
outdoor events.  There is also a marker at the north end of the alley with hobo symbols on it.  The plants in the alley are in yellow
and white tones and are designed to mimic those plants that may have grown up around a train station.  If you look south from
the alley down Empire Street you can even see the trains in the rail yard as they go by.

Founders Park
400 West Main Street in the downtown 
Our newest park (2022) offers a space for the community to gather during events as well as being trailhead parking for the Iron
Horse River Trail.  Look for bike racks, a bike fixit station, drinking fountain, benches, trash receptacles, a bulletin board, a
lighted bollard with cell phone charging and a stage.
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History of Louden Cemetery 
 

On June 24, 1853, Moses H. and Emeline Louden sold land for one dollar to James T. Pratt, 

Daniel Kint and William Shaul, trustees of the land that became known as Louden 

Cemetery situated in the southeast corner if the northwest quarter of the southeast quarter 

of section 11 in Superior Township.  The deed reserved a small section for the Louden 

family with the remainder to be used for a public burying ground, free for all persons 

whomsoever and to be under the control of the trustees and their successors.  The cemetery 

was maintained by Superior Township for many years and eventually turned over to the 

Village of Montpelier where it is currently maintained by the park department. 

 

Louden Cemetery was the first burial ground for Montpelier and was located about a 

quarter mile southeast of south Montpelier on the old angling road leading to Bryan.  The 

burial dates range from 1844 to 1933.   When the ground proved unfavorable for burials in 

the 1880’s it was replaced by Riverside Cemetery, west of Montpelier.  Many families had 

the remains of their deceased family members removed to Riverside Cemetery but there are 

no records of it except what can be found in old newspapers. 

 

Local history and sketchy newspaper accounts record that during the Civil War Era the 

knolls, the swampy area surrounding the cemetery, were used as a station of the 

Underground Railroad. 

 

By 1900 the angling road ceased to be and the cemetery was left with only a path running 

to it.  It would be 90 years later until another road would pass by the cemetery.   

 

The stones were read circa 1970 by Kermit Hillard and Marshall Robinett as a project of 

the Williams County Historical Society.  The stones were rechecked and compared with the 

Hillard Robinett records in 1990 by Jacque Whetro.  The stones were checked again and 

digital images taken of each in 2006 by Sandy Damschroder.  There is no known record of 

original plots or ownership. 

 

Louden Cemetery has suffered much over the years.  The swampy ground left the ground 

uneven and eventually unsuitable for burials.  A fire burned the fence down when it was 

still being used for burials.  Vandalism, neglect, and pollution have been problems over the 

years.  Many stones are broken, missing, or unreadable due to age.  However this peaceful 

place still is home to a great deal of wildlife.  Hickory, oak, cottonwood, elm, and sassafras 

trees dot the landscape.  Each summer peonies, wild roses, honeysuckle, and daylilies add a 

sense of grace to this hallowed ground, and myrtle marks the place where many people laid 

their loved ones to rest.   

 

Many of the early settlers from the Montpelier area are buried in Louden Cemetery, 

including George Bible, for whom George Bible Park is named.  There are also several Civil 

War Veterans and veterans from other wars.  Of the approximately 200 known burials at 

Louden Cemetery about 25-30% of these were children.  Disease and lack of medical 

attention were especially hard on the young.  There are many untold stories buried there.  

Much of the early history of Montpelier rests beneath the trees at Louden Cemetery. 
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AASHTO – American Association of Highway and Transportation Officials 
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MDG – Multi‐Modal Design Guide 
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WABASH CANNONBALL TRAIL PRELIMINARY ENGINEERING STUDY 
FRIENDS OF THE MONTPELIER PARKS 

VILLAGE OF MONTPELIER, OHIO 
WILLIAMS COUNTY, OHIO 

 

1 INTRODUCTION 

 ___________________________________________________________________________________  
 

The Friends of the Montpelier Parks in conjunction with the Village of Montpelier and Williams County 
stakeholders wish to investigate the development of a multi‐use path along the Wabash Cannonball Trail 
corridor through a preliminary engineering study. Many organizations have contributed to funding this 
study including Bryan Area Foundation, Friend of the Montpelier Parks, Holiday City‐Jefferson Township 
Visitors Bureau, Millcreek‐West Unity Area Foundation, Montpelier Area Foundation, Montpelier Civic 
League, NORTA, NW Electric Trust, Village of Holiday City, Village of Montpelier, Village of West Unity, 
W.S. Clark Family Foundation, and Williams County Park Board.  

The study begins at trail property owned by the Village of Montpelier at County Road 13 and continues 
east to the Williams County and Fulton County line east of County Road 21N. The Village of Montpelier 
owns approximately  four miles of the corridor  from County Road 13 to County Road 17. The Williams 
County Commissioners own approximately  six miles of  the  corridor  from County Road 17  to  the east 
county line. The Village of Montpelier and Williams County Commissioners together own ten miles of the 
total sixty‐six miles of the Wabash Cannonball Trail. 

This study investigates the proposed route to identify potential design issues including terrain, drainage, 
utility conflicts, safety concerns, and structure/bridge deficiencies. This study does not include title work 
or  real estate or property owner  research, environmental studies, or geotechnical  investigations. This 
study does not include any topographic or boundary survey work. Existing aerial imagery, LIDAR data, and 
county shapefiles have been utilized for analysis. This study includes a public survey to gain input on usage 
and improvements to the trail and trailheads. 
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2 STUDY AREA 

 ___________________________________________________________________________________  
 

2.1 LOCAL CONNECTIONS AND POINTS OF INTEREST 

The Wabash Cannonball Trail travels 66 miles through Williams County, Fulton County, Lucas County, and 
Henry County. The north fork and south fork of Wabash Cannonball Trail intersect in Maumee in Lucas 
County. The south fork continues southwest to Whitehouse, Neapolis, Colton, and Liberty Center. The 
north fork continues west to Monclova, Swanton, Delta, Wauseon, Elmira, West Unity, and Montpelier.  

The Wabash Cannonball Trail connects many points of interest like Fallen Timbers Memorial, trails along 
the Maumee  River,  various  municipalities,  Cannonball  Prairie  Metropark,  Oak  Openings Metropark 
including a network of trails in the Metropark, Wauseon Schools, Rotary Park and a skate park in Wauseon. 
This section of the Wabash Cannonball Trail being studied is 10 miles out of the total 66 miles. The key 
points of interest along this section of trail are the Wabash Park in West Unity, the existing trailhead at 
County Road 17, and the trailhead in Montpelier at County Road 13. There is also a scenic overlook at the 
bridge at Beaver Creek  that will be an attraction  for  this  section of  trail. There  is potential  to have a 
connector trail or bike route in Montpelier extend from Wabash Cannonball Trail west through the Village 
to the Iron Horse River Trail, which is to finish construction in 2025. There are also designated equestrian 
trails within Oak Openings Metropark. These will  serve as  connectors  for horse  traffic along Wabash 
Cannonball Trail. 

 

Figure 1 Wabash Cannonball Trail Map 
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2.2 BICYCLE CONNECTIONS 

The Wabash Cannonball Trail is well known in the Northwest Ohio area for the improved sections of trail 
within Lucas County for both the north fork and south fork. Particularly around the area of Oak Openings, 
many people bring their bikes to the paved sections to ride the tail. 

2.2.1 State Connections 

The Wabash Cannonball Trail is part of State Bike Route 90 from Montpelier to Monclova. State Bike Route 
90 travels from the western state line to the east where it intersects US Bike Route 25 in Wood County 
and US Bike Route 30 in Ottawa County. Slippery Elm Trail, a paved path in Wood County, is part of US 
Bike Route 25 and was found to be used by some of the public who took the feedback survey. Much of US 
Bike Route 30 is made up of the paved and improved North Coast Inland Trail through Ottawa County, 
Sandusky County, Huron County, and Lorain County. US Bike Route 25 runs north and south connecting 
Lucas  County, Wood  County,  Hancock  County,  and  more  counties  south  of  the  region.  If Wabash 
Cannonball Trail was improved with paving, it could connect to a network of paved and accessible paths. 

 

Figure 2 Ohio Bicycle Routes Map 
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2.2.2 National Connections 

The previously mentioned connections from State Bike Route 90 to US Bike Routes 25 and 30 would allow 
travel across the country through the United States Bicycle Route System (USBRS). AASHTO adds routes 
to the USBRS as appropriate, so it is also possible for this section to become a US Bike Route one day. The 
current USBRS plan is shown below.  

 

Figure 3 United States Bicycle Route System as of June 2023 

 

2.3 TRAIL CONNECTIONS 

The Wabash Cannonball Trail is part of a network of trails that are used for a variety of travel including 
bicycling but also hiking and horseback riding. 

2.3.1 State Connections 

The Wabash Cannonball Trail  is part of  the North Country Trail. Within Ohio,  the North Country Trail 
travels in a U‐shape, as shown below in Figure 4, connecting to large sections of public land in the south 
and  southeast  portions  of  the  state  including  state  parks,  national  parks,  state  forests,  and  national 
forests. The North Country Trail connects Ohio to Pennsylvania and Michigan for the larger trail network. 
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The Wabash Cannonball Trail from West Unity in Williams County to Oak Openings in Lucas County is part 
of  the  North  Country  Trail.  The  south  fork  of  the Wabash  Cannonball  Trail  through  the  Village  of 
Whitehouse is also part of the North Country Trail.  

 

Figure 4 North Country Trail Ohio 

The Ohio section of the North Country Trail connects to and primarily coincides with the Buckeye Trail, 
which is a loop trail around the state of Ohio. The North Country Trail and Buckeye Trail coincide with the 
American Discovery Trail along the south side of the state. 

 

Figure 5 Buckeye Trail 
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2.3.2 National Connections 

The North Country Trail stretches 4,800 miles from North Dakota to Vermont. Ohio  is one of the eight 
states the North Country Trail passes through. The North Country Trail runs along the Wabash Cannonball 
Trail from Monclova to West Unity. 

 
 

 

Figure 6 North Country Trail Map 

From the North Country Trail, one can travel the American Discovery Trail. This national trail is over 6,800 
miles of continuous multi‐use trail. The American Discovery Trail and North Country Trail run along the 
same path along the southern end of Ohio. This is the same portion as the Buckeye Trail. 

 

 

Figure 7 American Discovery Trail 

The trail connections from the Wabash Cannonball Trail to other national trails is an endless web. 
Making this section of 10‐mile trail even more important. 
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3 EXISTING CONDITIONS 

 ___________________________________________________________________________________  
 

3.1 PROPERTY AND RIGHT OF WAY 

This study does not include title work or any real estate or property owner research. The existing property 
lines shown in any plans are based on the county auditor shapefiles. Based on this information, the section 
from County Road 17 to County Road 17‐75 is the widest section, it is approximately 400 feet wide. This 
area is referred to by some as Dream Meadows.  

3.2 DRAINAGE, GRADING, AND CLEARING 

For portions of the trail, the existing drainage is sheet flow into existing swales to keep water off the path. 
However, there are areas of the trail where water collects and is standing. Upon a field review of the site 
after some rain, there was little to no saturation observed. Although there were areas upon review there 
were signs of flooding from previous rain events. All ditch crossings along the trail have existing structures 
to maintain flow and allow level crossing for travelers.  

In order to accommodate a width for both a paved path and an alternate path surface for horse travel, 
the existing trail will need to be widened in some areas. This widening will require additional embankment 
to provide sufficient grading  in the clearing area and the side slope areas of the path. There are some 
areas with steep grades that will need the additional embankment and railings for safety. Most areas of 
the trail will need to have tree limbs trimmed for horse travel alongside a paved trail. There also are some 
areas with only nine or  ten‐foot‐wide clearings  that will need  to have additional clearing done  for an 
improved trail regardless of the surface type. 

3.3 EXISTING SURFACE 

The existing trail is a mixture of cinder and grass surface. Some areas are completely grass trail, some are 
completely  cinder and well  cleared and  compacted, and  some areas are a mixture of vegetation and 
cinder. The following photos show the variance in surfaces. 
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Photo 1 Primarily Grass Trail 

 

Photo 2 Primarily Cinder Trail 
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Photo 3 Mix of Vegetation and Cinder Trail 

 

 

Photo 4 Primarily Grass Trail 
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With the variety of trail surfaces, it can be difficult for users to travel the trail in their preferred mode of 
transportation for a longer length, if at all. With these surfaces, roller blading is not an option and pushing 
a stroller may be difficult. Children riding tricycles may have difficulty at this trail with the rough surfaces. 
Bicycles with clincher tires and road bike tires will have difficulty on this trail as is. Heavier duty bike tires 
will be able to handle traversing this trail. The existing trail surface does limit its use and the variety of 
users. It is not handicap accessible at any point and is not as friendly for children’s use. 

3.4 EXISTING UTILITIES 

Fiber is buried along the south side of the trail clearing from State Route 15 and continuing east. The fiber 
extends east beyond the study limits. For most of this corridor, the fiber is between 4 and 6 feet south of 
the center line of the cleared path and  is buried approximately 3 feet deep according to as‐built plans. 
The 6‐foot offset is beneficial since the proposed path would have a 10‐foot width, with 5 feet of paving 
on each side of the center line and would avoid the fiber’s horizontal location. There are also locations 
detailed in the as‐builts where the fiber is more than 6 feet south from the center line. The path excavation 
should not be more  than a  foot deep  for constructing  the  trail, especially considering  some drainage 
concerns and the need raise the path elevation in spots. This will lessen the risk of vertical conflict with 
the fiber as well. There are locations where, according to the as‐builts, the fiber is located less than 3 feet 
below the surface to cross over the top of storm drains. These areas may have conflicts, but that will 
remain  to be determined once a  topographic survey and beginning stages of design are complete. At 
bridge locations, the fiber was bored under the roadway that the bridge crosses. Therefore, any bridge 
repairs will not conflict with existing fiber. Any swales that may be added or adjusted in the project area 
will need to be cognizant of the fiber location. Perhaps swales should primarily be on the north side of the 
trail or offset far enough south that the excavation of the swale does not conflict with the fiber. 

During a field review, Cochin Kender Morgan Pipeline crossing markers were observed approximately 500 
feet east of the Beaver Creek bridge. The pipeline likely was bored beneath the path surface to not be a 
conflict when excavating the path area. The path’s elevation is around 829 feet above sea level and the 
nearby fields have elevations around 808. Once the topographic survey and design begin, the pipeline 
elevation  should be determined by  contacting OUPS or  the  utility owner. Crossing  this  pipeline may 
require  some  permitting  to  ensure  to  the  owner  that  there  are  not  conflicts  and  the  design  is  in 
accordance with any pipeline right of way regulations. 

Within  the  Village  of Montpelier  and  the  Village  of West  Unity,  there  are  existing  utilities  for  fully 
functional  trailheads,  such  as  electricity,  water,  and  sanitary  sewers.  These  trailheads  will  be  key 
trailheads for restrooms and drinking fountains, which are amenities the public overwhelmingly wants at 
trailheads.  

3.5 EXISTING STRUCTURES  

There are three existing bridges along this trail. There’s a covered bridge over County Road 15, a bridge 
over Beaver Creek, and a covered bridge over County Road 20‐40 (Liberty Street). All bridges need minor 
repairs but overall are in fair to good condition. For all bridges, new decking is recommended. Specifically 
new composite decking with an anti‐slip surface is recommended. Any exposed rebar is recommended to 
have concrete repairs. There is some vandalism on the steel underside of the bridges. Vandalism on the 
steel  should  be  painted  over  for  cosmetic  improvements.  All  bridges  need  additional  railing  at  the 
approaches to prevent people and horses from traveling off the path to a hazardous area with risk of 
falling.  
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Photo 5 Bridge over County Road 15 

The covered bridge over County Road 15 is a through girder bridge with wood decking over the ties. The 
metal roof was added on top of the steel plate girders. There is metal wire fencing placed along the roof 
framing where there would be voids. The wire fencing provides fall protection to pedestrians along the 
bridge. The approaches  to  the bridge, however, do need additional  railing  to prevent any users  from 
exiting the path area into a hazardous fall zone. The wood decking and joists should be replaced to better 
support maintenance  and  emergency  vehicle  loading.  The  existing  railroad  ties  appear  to have been 
treated and are recommended to remain in place. 

 

Photo 6 Bridge over Beaver Creek 

The bridge over Beaver Creek is an open deck girder bridge. The wood for this bridge is more weathered. 
The existing railing on the bridge is not well secured. The existing railing should be replaced with a more 
secure railing that can withstand impact from bicyclists and horses. The existing railroad ties beneath the 
wood decking and above the steel structure of the bridge are untreated and should be replaced as part 
of the improvements. The ties tend to rot and become hollow when they are not treated. A short‐term fix 
would be to replace the ties with creosote treated ties. The recommended improvement, and long‐term 
fix, will be to replace the ties with galvanized steel beams. It’s also recommended to replace the existing 
deck with composite anti‐slip decking.  
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Photo 7 Bridge over County Road 20‐40 (Liberty Street) 

The covered bridge over County Road 20‐40, Liberty Street, is very similar to the County Road 15 bridge. 
It’s a through girder bridge with wood decking over the ties. The roof framing was added on top of the 
steel plate girders. The roof does have some overhangs different from the County Road 15 bridge. This 
bridge also has wire fencing placed along the sides of the bridge to prevent any users from exiting the 
bridge area. Similar to the other bridges, additional railing at the approaches is needed to prevent users 
from exiting  the path area and  falling off  ledges. Railing at  the bridge approaches could be extended 
further where it’s steep on the outside edges of the path to prevent a fall. This bridge and its structural 
members are in fair condition with minor repairs recommended. The wood decking and joists should be 
replaced to better support maintenance and emergency vehicle loading. The existing railroad ties appear 
to have been treated and are recommended to remain in place. Additional bridge assessment information 
is included in Attachment 1.   
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4 SAFETY ANALYSIS AND RECOMMENDATIONS 

 ___________________________________________________________________________________  
 

4.1 CRASH DATA 

The study area was investigated for nearby crashes that may cause concern at the intersection of the trail 
and roadways. Crashes were analyzed utilizing ODOT’s GIS Crash Analysis Tool (GCAT) which generates 
GIS crash information based on the Ohio Crash Report Form (OH‐1). Crash data was limited to a 500‐foot 
radius at the  intersection of the trail and roadways in the study area. Crash data within these 500‐foot 
radius points was extracted and analyzed. Crashes were reported at County Roads 13, 15, and 16, and US 
Route 127. The descriptions of the crashes are below in Table 1 Crash Data Summary. This is an extremely 
low  level  of  crashes  in  the  study  area  and  does  not warrant  any  reactive  safety  improvements.  It’s 
important to note that the data does not count near misses or crashes that were not reported. American 
Association of State Highway and Transportation Officials (AASHTO) Guide for the Planning, Design, and 
Operation of Pedestrian Facilities states that “many incidents involving pedestrians may not be included 
in state crash databases, such as when a minor injury occurs and medical treatment is not sought”. It is 
possible that there have been incidents at the existing trail crossings, and they were not reported.  

Table 1 Crash Data Summary 

Road  

Crashes 
(2020‐
2022) 

Crash 
Severity  Crash Description 

CR13  1 

Minor 
Injury 
Possible 

Motorcycle turning right off of Magda Drive onto CR13 drove 
off the road on left side and struck a storm drain 

CR15  1  PDO  Deer struck by vehicle 

CR16  1  PDO  Deer struck vehicle 

US127  1  PDO 
Angle crash at the intersection of Defiance St (US127), 
Lincoln St, and Lynn St approximately 300 ft north of trail. 

 

There  is potential  for an  increase  in crashes  if  there are  improved  trails and  trailheads. The proposed 
safety countermeasures for the trail crossings and trailhead will aim to proactively address this. However, 
it is difficult to predict how much traffic and trail usage may increase. Pedestrian safety is becoming more 
and more  of  a  highlighted  issue  and  has  gained  attention  in  the most  recent  years.  The  additional 
pedestrian safety funding programs are proof of this. There are relatively new funding programs detailed 
later in Section 7 of this report that would be options in the future for any additional safety improvements. 

4.2 TRAFFIC DATA 

Traffic counts were gathered by utilizing ODOT’s Transportation Data Management System and are shown 
in Table 2 Traffic Data Summary below. The most recent counts along the roadways  in the study were 
used to analyze pedestrian crossings and trailhead safety. There are several county roads that did not 
have traffic count data recorded in the Transportation Data Management System. Vehicular traffic at the 
intersections of the trail and roadways in the study area are relatively low.  

State Route 15 has the highest AADT at 7,710 but the trail already crosses underneath State Route 15 to 
avoid conflict and maintain safety. The next highest AADT is along US Route 127, also known as Defiance 
Street,  in West Unity. Due to the traffic at this  location, some extra safety countermeasures should be 
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considered. The relatively higher AADT at State Route 191, also known as Main Street, in West Unity is 
another crossing location that should cause consideration for extra safety countermeasures. 

County Road 13 has a higher AADT relative to the others, but the trail will end at the trailhead at County 
Road 13 and connect to the existing multi‐use path that runs north and south along County Road 13 and 
terminates at the trailhead. With this arrangement, there won’t be a crossing at County Road 13. With 
the traffic in mind, this trailhead should have a defined drive apron for ingress and egress safety.  

County Road 15 has a pedestrian bridge over the roadway to avoid crossing conflicts. However, County 
Road 15 has a trailhead with a connector trail and parking. The trailhead does not have a defined drive 
apron, and the area is not striped to define parking. The road has a horizontal curve to the south of the 
trailhead  making  it  difficult  to  see  oncoming  northbound  traffic  from  the  trailhead.  Some  safety 
countermeasures at this trailhead should be considered. 

The  other  locations  are  rural  roadways with  less  traffic.  This will  help with  pedestrian  safety  at  the 
crossings as well as driver safety navigating in and out of trailheads. It will also help maintain safety with 
all the roadway crossings being two‐lane roads.  

Table 2 Traffic Data Summary 

Road   AADT 

Speed 
Limit 
(mph) 

Bridge or 
Underpass 

SR15 
   

7,710   50   Y  

US127 
(Defiance St) 

   
3,315   35   N  

CR13 
   

1,405   45*   N  

SR191  
(Main St) 

   
1,207   35   N  

CR21N 
   

569   45*   N  

CR17 
   

422   45*   N  

CR16 
   

340   45*   N  

CR15 
   

137   45*   Y  

CR17‐75   ‐   45*   N  

CR20‐40 
(Liberty St)   ‐   35   Y  

CR21   ‐   45*   N  

CR22   ‐   45*   N  

*assumed, not posted     
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4.3 SAFETY RECOMMENDATIONS 

At all the bridges, the deck replacement to an anti‐slip deck surface will improve safety for users, especially 
young children, and disabled persons. Additional railing should be considered at all bridge approaches.  
Currently, either side of the bridge is open at County Road 15 and Beaver Creek. There’s some railing at 
the approach  for  the County Road 20‐40  (Liberty Street) bridge, but  it should be extended  farther  for 
additional safety improvements. Beaver Creek has a 25‐foot drop at the west abutment, as shown below 
in Photo 8 at a point that’s accessible with no barriers. To enhance safety, it's important to install new 
railings along the Beaver Creek bridge, replacing the current unstable ones that pose a risk to children by 
potentially causing them to fall. Any new railing should have smaller spacing either vertically, horizontally, 
or both directions to prevent any children from falling through rails.  

 

 

Photo 8 Beaver Creek Railing and Drop Off 

Safety considerations at trail heads include defining vehicular and pedestrian areas along with providing 
extensive visibility for travelers of the trail and travelers along roadways. Where it is feasible and traffic is 
higher, a defined drive entrance will help to avoid conflicts and incidents between vehicles. If the trailhead 
is  asphalt,  pavement markings  should  be  used  to  define  parking  areas  and  pedestrian  areas.  If  the 
trailhead  is  stone,  parking  blocks  should  be  used  to  define  parking  areas.  Ensuring  visibility  at  the 
trailheads will  help  reduce  conflicts  for  vehicles  entering  and  exiting  the  trailhead,  but  also  for  any 
travelers  at  the  trailheads.  Reduced  visibility  at  the  trailheads might  result  in  increased mischievous 
behavior that remains unnoticed, yet it can significantly affect the travelers' sense of safety. More visibility 
at people’s cars and resting points along the road crossings can help make them feel that the trail is safe 
for them, especially if they are traveling alone. At some trailheads, it may be more appropriate to place 
flexible delineator posts as traffic dividers alongside the trail where it may run along a trailhead as shown 
in Photo 9.  
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Photo 9 Delineators along Trail 

At trail access points, bollards should be placed to prevent non‐authorized vehicles from accessing the 
trail. The access points should be configured to have permanent bollards on the outer edges and hinged 
bollards in the center where emergency or maintenance vehicles may need access. In most cases, there 
will only need to be three bollards. One hinged bollard on the center line of the trail and two permanent 
bollards on the outer edges of the trail, each offset one to three feet from the edge of the paved path as 
shown in Photo 10.  

 

Photo 10 Bollards at Access Points 

The recommended safety countermeasures at the road crossings are proposed based on considerations 
from the ODOT Multi‐Modal Design Guide (MDG) Table 4‐6 shown below as Table 3. All road crossings 
will be crossing 2‐lane roads. The AADT  is  less than 9,000 at all crossings. At some of the crossings the 
speed limit is 35 miles per hour and at other county road crossings it’s assumed the speed limit is 45 miles 
per hour, as detailed in Table 2. 
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Table 3 ODOT MDG Table 4‐6 

 

Based on the existing conditions for traffic volumes, speeds, and crash history, the trail crossings will need 
either standard crosswalk signage with high visibility crosswalk markings or they will need rectangular 
rapid flashing beacons at the crossings. The following photos show each type of signage.  

 

Photo 11 Standard Crosswalk Warning Sign 
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Photo 12 RRFB Crossing 

A crossing ahead warning sign will be  included  for each direction of traffic. The distance ahead of the 
crossing for the advanced warning sign will depend on the speed of vehicles at the crossing locations.  

 

Photo 13 Standard Crossing Ahead Sign 

In addition to crossing ahead warning signs, trailhead parking signs should be posted for vehicular traffic. 
This will help travelers that may be in search of a trailhead know definitively where they can park to use 
the trail. There are currently no separate equestrian crossings proposed since any equestrian traffic will 
be along the same corridor as the trail for pedestrians. However, if a separate corridor becomes part of 
the  final  design  of  the  improvements,  there  should  be  equestrian  crossing  signs  at  the  designated 
crossings. 

 

Photo 14 Equestrian Crossing Sign 

There are a variety of safety recommendations for an  improved trail. Table 4 Safety Recommendation 
Summary  outlines  the  safety  recommendations  at  trailheads  and  road  crossings.  The  biggest  overall 
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improvement will be more signage and pavement markings. This will help define spaces at trailheads and 
warn oncoming traffic of the trail crossings.   

At  the  trail crossings  for US Route 127 and State Route 191  in West Unity,  rectangular  rapid  flashing 
beacons (RRFB) are proposed. This is due to the vertical change south of the crossing at State Route 191 
and the amount of vehicular traffic at both crossings. There also is potential for greater pedestrian traffic 
in this area due to it being in a residential area, near a trailhead with a park, and near a school. Extra safety 
countermeasures will make the crossings safer for the anticipated users, especially children going to the 
school and park. Note that these crossings are in the Village’s right of way and will need to be approved 
by the Village of West Unity. 

Table 4 Safety Recommendation Summary 
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CR13  X                    X    X   X   

SR15        X                        

CR15  X     X               X      X  X 

CR16  X  X     X    X    X       X      X   

CR17  X  X     X    X    X       X    X       

Beaver Creek      X                X 

CR17‐75  X  X     X    X    X       X      X   

US127     X     X    X       X             

SR191 (Main St)     X     X    X       X             

CR20.40 (Liberty St)      X                X 

CR21  X  X     X    X    X       X      X   

CR22  X  X     X    X    X       X      X   

CR21N  X  X     X    X    X       X      X   
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5 TRAILHEADS 

 ___________________________________________________________________________________  
 

5.1 EXISTING TRAILHEADS AND PROPOSED IMPROVEMENTS 

Currently, there are trailheads at County Road 13 in Montpelier, County Road 15, County Road 17, and 
Wabash Park in West Unity. The existing trailheads are spaced farther than some users may prefer. The 
County Road 17 to Wabash Park segment is longer than most of the public said they’d prefer in the public 
survey. Many respondents prefer 1 to 2 miles between trailheads. Other respondents had no preference 
for spacing. 

Table 5 Existing Trailhead Spacing 

Existing Trailhead Spacing 
Length 
(miles) 

CR13 trailhead to CR15 trailhead  1.96 

CR15 trailhead to CR17 trailhead  2.01 

CR17 trailhead to West Unity Wabash Park  3.26 

West Unity Wabash Park to County Line  2.75 

 

The County Road 13 trailhead in Montpelier is currently a crushed stone, asphalt millings type of surface. 
The trailhead should be improved to define parking areas and define pedestrian areas. There’s an existing 
asphalt  path  that  terminates  at  the  trailhead  on  the  north  side,  and  the Wabash  Cannonball  Trail 
terminates on the east side.  It’s recommended to pave the trailhead to allow for handicap access and 
allow for pavement markings to define a connection along the trailhead for pedestrians going from the 
existing path to the improved Wabash Cannonball Trail. Some benches and picnic tables could be added 
to the trailhead as well as a bike repair station.  This trailhead is in a location with access to utilities for 
restrooms and drinking fountains. These amenities are in high demand from the public survey, so it would 
be appropriate for this to be a full functional trailhead.  

The County Road 15 trailhead  is currently a hard asphalt surface. The connector trail  is also an asphalt 
surface and has a large change in elevation between the trailhead at the road level and the main trail up 
by the bridge that crosses over the roadway. This trailhead could be improved by paving a new smoother 
asphalt surface and adding pavement markings. There’s a drop off at the culvert on the north side of the 
trailhead. It is beneficial to add railing along the northern edge of the trailhead. The pavement markings 
will help to define parking areas and restricted parking areas. Some benches and a bike repair station 
would be beneficial amenities here. 

The County Road 17 trailhead is a large trailhead located at the Dream Meadows area of the trail, between 
County Road 17 and County Road 17‐75, where the property is 400 feet wide. The surface appears to be 
crushed asphalt millings  throughout  the  trailhead. This  trailhead  includes a horse mount  station,  trail 
kiosk, bike racks, a picnic table, and a few benches. The area has a  large open turn around that would 
accommodate horse trailers. There’s an incline lined with railing that connects from the trailhead up to 
the trail. This trailhead has potential to become a campsite trailhead that would have a grass trail opening 
east to connect to Beaver Creek or farther within Dream Meadows. Currently, there is no water or sewer 
at this site to make it a fully functional trailhead. Immediate improvements to the trailhead could involve 
adding a vault toilet and creating a paved parking area for handicap access. Vault toilets are designed as 
waterless systems that store waste in an underground tank or vault. Additionally, paving a 10‐foot‐wide 
lane  up  the  incline would make  the  trailhead more  user‐friendly  for  everyone.  Accessibility  at  this 
trailhead would be consistent with the overall trail accessibility improvements proposed. The rest of the 
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trailhead will remain as is to allow this to be an equestrian friendly trailhead. A few benches and picnic 
tables could be added to the trailhead as well as a bike repair station. If water and sewer utilities become 
accessible,  additional  improvements  could  be made  such  as  campsites  and  installation  of  bathroom 
facilities.   

 

 

Photo 15 Country Road 17 Trailhead view from Wabash Cannonball Trail 

The Wabash Park trailhead in West Unity currently lacks designated parking areas and the trail adjacent 
to the park isn’t well defined. It’s difficult to tell where the trail is if you’re beginning your travels at this 
trailhead. The park has a playground, basketball court and restroom facilities. There is a trail kiosk at the 
park  near  State  Route  191.  The  drives  and  roads  within  the  park  area  are  stone  surfaces.  Some 
improvements include additional picnic tables, benches, a bike repair station, and a new drinking fountain 
that has an ADA pedestal and a pet station. Surface and accessibility improvements would include a paved 
designated parking area with at least one handicap parking spot, as well as a paved connector trail leading 
from the parking area to the main trail. Note, the improvements in the park property outside the Williams 
County  trail  property would  be within  the  Village  of West Unity  property.  Improvements  along  the 
Wabash  Cannonball  Trail  would  be  within  the  Williams  County  property.  Any  proposed  trailhead 
improvements outside the Williams County property and within the Village’s road right of way will need 
to be approved by the Village of West Unity.  

5.2 PROPOSED TRAILHEADS 

To provide adequate spacing between trailheads, additional trailheads are proposed. Note that not all 
trailheads  are  required,  this  proposed  spacing  is  based  on  the  public  survey  responses  with many 
preferring 1  to 2 miles between  trailheads. Some extended  responses  for where  trailheads  should be 
noted that people wanted trailheads at each road crossing even if it’s just parking at these locations. With 
this feedback in mind, the new trailheads will be primarily for parking sites, resting spots, and additional 
sign guidance areas. The new trailheads will help to break up the spacing and reduce the demand on the 
existing trailheads. The County Road 13, County Road 17, and Wabash Park West Unity trailheads will 
serve as  the more  functional,  larger  trailheads with accessible parking options, more parking  spaces, 
restrooms, water (County Road 13 and West Unity), and more rest areas. The added vault toilet restroom 
at County Road 17 will provide approximately 4 miles between there and a County Road 13 restroom and 
approximately 3.3 miles between there and the Wabash Park restroom. There isn’t a feasible location east 
of Wabash Park to add a restroom. Although a vault toilet restroom would be an option, the property and 
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right of way limits at the eastern trailheads are more limited. The trailhead at County Road 23 in Fulton 
County is a larger trailhead that will be ideal for a restroom facility, but that is outside of this study area. 
There’s only 2.75 miles  from Wabash Park  to  the  county  line.   The  table below  shows  the proposed 
locations and the spacing between the new locations with the restroom locations in bold text. 

Table 6 Proposed Trailhead Spacing 

Proposed Trailhead Spacing 
Length 
(miles) 

CR13 trailhead to CR15 trailhead  1.96 

CR15 trailhead to CR16 trailhead  0.98 

CR16 trailhead to CR17 trailhead  1.04 

CR17 trailhead to CR17‐75 trailhead  0.74 

CR17‐75 trailhead to Hilltop School  1.37 

Hilltop School to West Unity Wabash Park  1.16 

West Unity Wabash Park to CR21 trailhead  0.75 

CR21 trailhead to CR22 trailhead  1.00 

CR22 trailhead to CR21N trailhead  0.74 

CR21N trailhead to County Line  0.26 

 

The  trailheads at Hilltop School and Wabash Park will need  to be coordinated and approved by  their 
respective entities. There are improvements at both sites outside of this corridor’s right of way. The Hilltop 
School  connection  is  proposed  because  of  the  school’s  use  of  the  trail  and  the  long  span  between 
trailheads  at  County  Road  17‐75  and Wabash  Park.  This  is  also  the  longest  stretch  of  trail  between 
roadways with 2.2 miles between County Road 17‐75 and US Route 127. The Hilltop School connector will 
provide faster and easier access for emergency vehicles  in that area of the trail. There appears to be a 
worn path around the school, and this was considered for a connector path. However, given that the trail 
would be open to the public, it would likely be more comfortable to have the path connect to the high 
school parking lot rather than meander around the school alongside the elementary school playground. 
This proposed path would maintain some privacy for users at the playground. This path also would be a 
shorter, more direct path to the high school parking lot and therefore would be more economical. 

5.3 TRAILHEAD AMENITIES 

According to the public survey, restroom facilities and drinking fountains are in high demand at trailheads. 
These are dependent on water and sewer availability as well as maintenance of any facilities. To spread 
out these amenities, the three previously mentioned trailheads have existing or proposed restrooms. The 
trailhead  in Montpelier at County Road 13 and  trailhead  in West Unity at Wabash Park are proposed 
locations for drinking fountain stations.  

Benches and trash receptacles are also in high demand by the public and are proposed at every trailhead. 
Parking at the trailheads is proposed with at least 3 spaces in response to the public’s preference for 3‐6 
spaces at trailheads. Each trailhead shall have a kiosk that will include wayfinding and directional signage 
on it as well as historical or natural educational pieces related to the area.  

Many responses in the other category of survey question 14 mentioned bike repair stations. Bike repair 
stations are common at longer spanning linear trails and have been found to be extremely helpful. These 
repair stations will add safety  for users, especially  in a rural area such as  this. Bike repair stations are 
proposed  at  each  trailhead  for  consistency  and  reliability  but  could be  limited  to  fewer  trailheads  if 
desired. Below is an example of a bike repair station that may be utilized. 
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Photo 16 Bike Repair Station Example 
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6 PROPOSED IMPROVEMENTS 

 ___________________________________________________________________________________  
 

6.1 PROPOSED TRAIL IMPROVEMENTS 

As previously mentioned, the existing trail has a variety of soft surfaces. According to the public survey, 
most of the public prefer a paved trail that’s more accessible. There’s a significant amount of the public 
that also have no preference on the trail surface. With this in mind, an asphalt paved trail is proposed. 
The standard width of the paved trail will be 10 feet wide to provide 5 feet on each side of the trail. This 
will accommodate wheelchairs, strollers, and bicycles with one in each direction. The 2 lanes will provide 
users the ability to pass one another. Many of the extended responses for question 21 were responses 
advocating  for more accessible  trails not only  for disabled persons but also  for young children  to ride 
smaller bikes and parents to push their strollers comfortably. Many responses also noted they travel with 
their bikes to other paved trails outside of Williams County to ride comfortably.  

A single tread of compacted stone  is proposed to accommodate equestrian traffic along the trail. This 
single tread will be offset from the paved path to provide a 5‐foot buffer between path edges. Chapter 3 
of the Equestrian Design Guidebook, published by the United States Department of Agriculture Forest 
Service, states that 3 to 4 feet of shy distance between the tread and obstacle should be sufficient for 
experienced riders and horses. It also explains that riders and horses that are green, or less skilled and 
experienced should not use public trails due to possible conflicts with other public users. The single tread 
will be 5  feet wide,  in accordance with  the Equestrian Design Guidebook, with  compacted  stone and 
screenings for equestrian travel. There are areas of the trail where this will require more clearing of brush 
and tree branches. The single tread as opposed to double tread will allow for sufficient room for drainage 
improvements without  the  need  for  removing  too much  of  the  natural  area  and  trees  to  fit  all  the 
improvements in the corridor. The single tread is also proposed based on the public usage feedback in 
questions 14 and 18 of the public survey. Most of the public respondents want a paved path, and the 
majority of users will be cycling or walking/jogging/running with a minority of users riding horseback. The 
final survey results are detailed in Attachment 2. A defined stone area is proposed rather than a grass or 
soft surface to assist with guiding the horses and riders. If a grass trail was used, there would be potential 
confusion to the user once a swale begins or drainage structures are encountered.  

The proposed improvements are outlined in the cost estimate in Attachment 3. Note this is a preliminary 
cost estimate based on  following  the existing cleared path. Also note  that  the cost estimate does not 
include project costs such as  topographic or  right of way survey, design, permitting, bidding, etc. The 
estimate  is  only  a  preliminary  construction  estimate.  For  these  reasons,  it may  need  to  be  revised 
depending on funding pursued and different requirements of various funding programs. 
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Figure 8 Traveled Area on Horse Trails (from United States Forest Service Equestrian Design Guidebook) 

As mentioned  in  the safety section previously, many  improvements  to  the  trail will  include additional 
signage and pavement markings. None of the trail crossings are marked or identified for oncoming traffic. 
Other improvements along the trail would include drainage improvements to maintain drainage in most 
areas and improve drainage in areas of concern. 

6.2 PROPOSED AMENITIES ALONG THE TRAIL 

Much of the public responded that they’d like educational information along the trail. Such as historical 
plaques or native plant and wilderness information. There were also responses noting story walks should 
be along the trail for children. Wabash Park would be an ideal location for a story walk since it is near the 
playground and a residential area to get optimal use from children on the trail. Another section of trail 
that would be  ideal for a story walk  is the connector trail from Hilltop Schools to the main trail of the 
Wabash Cannonball Trail. Hilltop Schools campus includes elementary age children that would be able to 
enjoy the trail and story walk without leaving the school grounds. These two locations are proposed for 
young  children  story walks. Both  locations  could  coordinate with  the Hilltop School  library  to have a 
variety of stories stored and changed out. 

   



                           Wabash Cannonball Trail Preliminary Engineering Study – Williams County 

 
Project #24000041  Page 29 of 31  November 10, 2023 
© 2021 Kleinfelder    www.kleinfelder.com 

Among the preferred amenities along the trail, the public prefers benches and waste receptacles the most. 
Bench locations are not called out specifically in the conceptual plan as this will largely depend on where 
open  space  is available. Locations with  farther distances between  trailheads would be  ideal  for more 
benches. Small rest areas like Danielle’s Crossing shown in the photo below will be more present along 
the trail with the bench additions.  

 

Photo 17 Danielle's Crossing Picnic Area 
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7 POTENTIAL FUNDING SOURCES 

 ___________________________________________________________________________________  
 

7.1 FUNDING OF TRAIL  

 ODOT Transportation Alternatives Program (TAP) 
o Typically award $250,000 ‐ $2,000,000 
o 95% ODOT, 5% Local until FY2027, then return to 80% ODOT, 20% Local 
o Covers Construction costs only, does not cover design costs or other project costs 

(covers acquisition of only abandoned rail corridors) 

 ODOT Systemic Safety Application (Pedestrian Category) 
o Maximum award $2,000,000 
o 90% ODOT, 10% Local 
o Covers Construction & possibly Acquisition costs only, does not cover design costs or 

other project costs (new program, funding guidelines continue to get ironed out) 

 ODNR Clean Ohio Trails (COT) 
o Maximum award $500,000 
o 75% ODNR, 25% Local Match 
o Covers Construction & Acquisition 

 MVPO Dedicated Funds for Surface Transportation Block Grant (STBG) 
o Maximum award $300,000 
o 80% STBG, 20% Local 
o Covers Construction & Design 

 US DOT Funding Programs – 
o Note: new funding programs continue to emerge, other programs may arise after 

completion of this report. These national programs are typically more competitive or 
want larger projects.  

o Rebuilding American Infrastructure with Sustainability and Equity (RAISE) 
 80% DOT, 20% Local 
 Covers Construction & Design 

o Safe Streets and Roads for All (SS4A) 
 80% DOT, 20% Local 
 Must have an approved action plan in place before getting an implementation 

grant.  
o Active Transportation Infrastructure Investments Program (ATIIP) 

 Funding for this new program is not yet available. USDOT has not issued 
information on details of the program at this time, but this program focuses on 
active transportation. 
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7.2 FUNDING OF AMENITIES AND TRAILHEADS 

 ODNR Recreational Trails 
o Maximum award $150,000 
o 80% ODNR, 20% Local Match  
o Covers Construction & Acquisition 

 ODNR Land and Water Conservation Fund (LWCF) 
o Award $50,000‐$500,000 
o 50% ODNR, 50% Local Match 
o Covers Construction & Acquisition 

 ODNR NatureWorks 
o Maximum award $150,000 
o 75% ODNR, 25% Local Match 
o Covers Construction, need property control. 

 OPRA/ODOT Metroparks Funding (for parking areas) 
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KLEINFELDER         

 
 
 
9/1/2023  
Kleinfelder Project No.:  24000041.001A 
 
 
 
SUBJECT: Wabash Cannonball Trail – Bridge Assessment  
 
Between Montpelier and the Eastern edge of Williams County there are three bridges along the Wabash 
Cannonball Trail. Below is an assessment of each bridge. 
 
South Liberty Street Bridge 
 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Bridge Location: Bridge over South Liberty Street 
Span: 56’ 
Width: 16’ 
~ 900 sq ft 
 
The bridge over S Liberty St. is a through girder bridge with wood decking over the ties. The roof 
framing was added on top of the steel plate girders. This bridge and its structural members are in fair 
condition with minor repairs recommended.  
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KLEINFELDER         

 
 
 
We recommend replacing the wood decking and joists to support maintenance and emergency vehicle 
loads in the future. Although the trail is not intended for ATV use, when walking the path there were tire 
marks along portions of the trail. Replacing the decking to support vehicle loads would also ensure any 
improper use of the path would still be safe and supported. The decking is otherwise in fair condition. 
 
 

 
 
 
There are a few areas of exposed rebar in the abutments below this bridge. These areas should be repaired 
and patched to not compromise the integrity of the bridge. Also seen in this photo (underneath the filled 
region), is vandalism with expletive words. Since this bridge spans over a county road, we recommend 
painting over. On one side of this bridge there is damaged siding. This damage is purely cosmetic and is 
not necessary to remedy for structural reasons. 
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Williams County Road 15 Bridge 
 

 
 

Bridge Location: Bridge over Williams County Road 15 
Span: 47’ 
Width: 16’ 
~ 760 sq ft 
 
The bridge spanning County Road 15 is similar in construction to the bridge spanning S Liberty St. The 
framing added for the roof is slightly different but in similar condition. This bridge and its structural 
members are in fair condition with minor repairs recommended. The recommendations of this bridge are 
similar in nature to the recommendations for the S Liberty St. bridge and are as follows: 

1. Repair concrete where rebar is exposed. 

2. Remove decking and joists to support vehicle loads. Ties are to remain. 

3. Paint over expletive vandalism.  
 

In addition to the above, we recommend adding a handrail to the approach to deter people from walking 
off the path. 
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Beaver Creek Bridge 
 

 
 

Bridge Location: Beaver Creek (between CR 17 and CR 17.75) 
Span: 57’ 
Width: 9.5’ 
~ 550 sq ft 
 
The bridge spanning Beaver Creek is an open deck girder bridge. This bridge and its structural members 
are in fair condition with minor repairs recommended. The wood members on this bridge are more 
weathered than the previous two bridges. 
 
Beaver Creek has a large drop off along the bank. We recommend adding railing to the approach on both 
sides to deter people from wandering off the path and prevent bicyclists from exiting the path into a drop 
off hazard. The existing handrail on the bridge is not secured. We recommend replacing this with a 
handrail that can withstand an impact, since it is a horse friendly trail. 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
Similar to the previous two bridges, we recommend the decking be replaced to support maintenance and 
emergency vehicle loads. Some of the ties below the decking have substantial rot and we recommend they 
be replaced with either new ties or galvanized steel. It is recommended to strip all wood framing, down to 
the steel, and replace it in its entirety. The layers of wood on this bridge are in worse condition than the 
previous two bridges and require more immediate attention. 
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Summary 
 
For all decking being replaced we recommend using composite or treated boards with integral non-slip or 
similar coating. For all other wood being replaced (handrail, joists, ties) we recommend using treated 
boards. The ties that are to be removed can either be replace with new ties or galvanized wide flange 
beams. For all bridges, the steel substructure is in fair condition and can remain with areas to be spot 
painted.  All concrete abutments should be patched in areas where the concrete has been weathered away 
and where rebar is exposed.  
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Wabash Cannonball Trail
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Q1
Which best describes you?
Answered: 554
 Skipped: 0

Montpelier
Resident

West Unity
Resident

Bryan Resident

Edon Resident

Edgerton
Resident

Stryker
Resident

Pioneer
Resident

Holiday City
Resident

Northwest
Township...

Bridgewater
Township...

Madison
Township...

Millcreek
Township...

Florence
Township...

Superior
Township...

Jefferson
Township...

Brady Township
Resident

St Joseph
Township...

Center
Township...

Pulaski
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27.80% 154

5.42% 30

10.29% 57

0.72% 4

0.54% 3

1.08% 6

3.43% 19

0.36% 2

0.18% 1

0.90% 5

0.72% 4

0.18% 1

0.72% 4

3.07% 17

5.23% 29

0.72% 4

0.00% 0

1.81% 10

0.18% 1

0.54% 3

36.10% 200

TOTAL 554

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Township...

Springfield
Township...

Not a resident
of Williams...

ANSWER CHOICES RESPONSES

Montpelier Resident

West Unity Resident

Bryan Resident

Edon Resident

Edgerton Resident

Stryker Resident

Pioneer Resident

Holiday City Resident

Northwest Township Resident

Bridgewater Township Resident

Madison Township Resident

Millcreek Township Resident

Florence Township Resident

Superior Township Resident

Jefferson Township Resident

Brady Township Resident

St Joseph Township Resident

Center Township Resident

Pulaski Township Resident

Springfield Township Resident

Not a resident of Williams County



Wabash Cannonball Trail

3 / 23

5.05% 28

1.44% 8

9.21% 51

19.49% 108

25.45% 141

19.13% 106

20.22% 112

Q2
What is your age range?
Answered: 554
 Skipped: 0

TOTAL 554

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Under 18

18-24

25-34

35-44

45-54

55-64

65 or over

ANSWER CHOICES RESPONSES

Under 18

18-24

25-34

35-44

45-54

55-64

65 or over



Wabash Cannonball Trail
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Q3
What is your zip code?
Answered: 542
 Skipped: 12



Wabash Cannonball Trail
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70.76% 392

23.10% 128

6.14% 34

Q4
Which best describes you?
Answered: 554
 Skipped: 0

TOTAL 554

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Current User
of Wabash...

Potential User
of Wabash...

None of the
above

ANSWER CHOICES RESPONSES

Current User of Wabash Cannonball Trail

Potential User of Wabash Cannonball Trail

None of the above



Wabash Cannonball Trail
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61.33% 295

16.84% 81

19.96% 96

7.69% 37

8.32% 40

26.61% 128

Q5
If you are a user of the Wabash Cannonball Trail, how did you hear
about it?  Please check all that apply. 

Answered: 481
 Skipped: 73

Total Respondents: 481

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Word of Mouth

Signage

Social Media

Newspaper

Trails App

Other (please
specify)

ANSWER CHOICES RESPONSES

Word of Mouth

Signage

Social Media

Newspaper

Trails App

Other (please specify)
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65.92% 323

44.69% 219

46.73% 229

6.94% 34

Q6
If you are a user of the Wabash Cannonball Trail, which county’s
section have you traveled?  Please check all that apply.

Answered: 490
 Skipped: 64

Total Respondents: 490

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Williams
County

Fulton County

Lucas County

Not applicable

ANSWER CHOICES RESPONSES

Williams County

Fulton County

Lucas County

Not applicable



Wabash Cannonball Trail

8 / 23

61.27% 337

17.64% 97

12.73% 70

2.73% 15

2.91% 16

2.73% 15

Q7
How much do you value trails?
Answered: 550
 Skipped: 4

TOTAL 550

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Highly value
trails

Moderately to
highly value...

Moderately
value trails

Moderately to
lowly value...

Lowly value
trails

I do not value
trails

ANSWER CHOICES RESPONSES

Highly value trails

Moderately to highly value trails

Moderately value trails

Moderately to lowly value trails

Lowly value trails

I do not value trails
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67.03% 368

18.94% 104

14.03% 77

Q8
Do you travel other trails in Ohio and nation-wide?
Answered: 549
 Skipped: 5

TOTAL 549

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Yes

No

If no, why?

ANSWER CHOICES RESPONSES

Yes

No

If no, why?
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Q9
What other trails have you traveled?
Answered: 332
 Skipped: 222



Wabash Cannonball Trail
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3.85% 21

21.25% 116

11.90% 65

17.58% 96

12.09% 66

5.31% 29

20.33% 111

7.69% 42

Q10
How often, on average, do you use trails currently?
Answered: 546
 Skipped: 8

TOTAL 546

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Every day

Few times a
week

About once a
week

Few times a
month

About once a
month

Less than once
a month

Seasonally

Never

ANSWER CHOICES RESPONSES

Every day

Few times a week

About once a week

Few times a month

About once a month

Less than once a month

Seasonally

Never



Wabash Cannonball Trail
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5.11% 28

18.25% 100

10.77% 59

20.44% 112

14.60% 80

6.75% 37

17.88% 98

6.20% 34

Q11
How often, on average, would you use an improved Wabash
Cannonball Trail in Williams County?

Answered: 548
 Skipped: 6

TOTAL 548

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Every day

Few times a
week

About once a
week

Few times a
month

About once a
month

Less than once
a month

Seasonally

Never

ANSWER CHOICES RESPONSES

Every day

Few times a week

About once a week

Few times a month

About once a month

Less than once a month

Seasonally

Never
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2.19% 12

28.34% 155

48.99% 268

14.63% 80

5.85% 32

Q12
How much time do you or would you generally spend on the trail each
visit?

Answered: 547
 Skipped: 7

TOTAL 547

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Less than 30
minutes

30 minutes to
under 1 hour

1-2 hours

More than 2
hours

Not applicable

ANSWER CHOICES RESPONSES

Less than 30 minutes

30 minutes to under 1 hour

1-2 hours

More than 2 hours

Not applicable



Wabash Cannonball Trail
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7.52% 41

17.06% 93

21.65% 118

23.49% 128

30.28% 165

Q13
How much distance would you prefer to have between trailheads?
Answered: 545
 Skipped: 9

TOTAL 545

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Less than 1
mile

About 1 mile

1-2 miles

2 or more
miles

No preference

ANSWER CHOICES RESPONSES

Less than 1 mile

About 1 mile

1-2 miles

2 or more miles

No preference
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Q14
What amenities would you like to see at trailheads? Please check all
that apply.

Answered: 536
 Skipped: 18

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Emergency call
boxes

Restrooms

Parking (1-2
spaces)

Parking (3-6
spaces)

Drinking
fountains/wa...

Bike
racks/bike...

Wayfinding/dire
ctional sign...

Benches/trash
recycling...

Historical and
educational...

Camping

Other (please
specify)



Wabash Cannonball Trail

16 / 23

26.68% 143

71.46% 383

15.30% 82

48.13% 258

59.51% 319

15.30% 82

44.96% 241

66.42% 356

37.87% 203

16.04% 86

6.34% 34

Total Respondents: 536

ANSWER CHOICES RESPONSES

Emergency call boxes

Restrooms

Parking (1-2 spaces)

Parking (3-6 spaces)

Drinking fountains/water bottle refill stations

Bike racks/bike storage

Wayfinding/directional signage

Benches/trash recycling receptacles

Historical and educational plaques

Camping

Other (please specify)



Wabash Cannonball Trail
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35.79% 194

36.35% 197

11.44% 62

16.42% 89

Q15
There are approximately 7 miles between the CR13 Montpelier
trailhead and the West Unity Wabash Park trailhead. Is this farther than

you would prefer between restroom facilities or drinking fountains?
Answered: 542
 Skipped: 12

TOTAL 542

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Yes, it is too
far

No, it is not
too far

I would travel
the trail in...

I have no
preference

ANSWER CHOICES RESPONSES

Yes, it is too far

No, it is not too far

I would travel the trail in shorter segments and would not be affected by this

I have no preference



Wabash Cannonball Trail
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Q16
Where would you like to see trailheads? 
Answered: 155
 Skipped: 399



Wabash Cannonball Trail
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29.65% 145

11.25% 55

48.88% 239

75.26% 368

39.67% 194

7.16% 35

Q17
What amenities would you like to see along the trail? Please check all
that apply.

Answered: 489
 Skipped: 65

Total Respondents: 489  

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Emergency call
boxes

Bike
racks/bike...

Wayfinding/dire
ctional sign...

Benches/trash
recycling...

Historical and
educational...

Other (please
specify)

ANSWER CHOICES RESPONSES

Emergency call boxes

Bike racks/bike storage

Wayfinding/directional signage

Benches/trash recycling receptacles

Historical and educational plaques

Other (please specify)
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71.85% 388

76.67% 414

9.81% 53

10.00% 54

5.93% 32

7.22% 39

7.04% 38

2.78% 15

1.85% 10

Q18
What modes of transportation do you prefer for traveling the Wabash
Cannonball Trail? Please check all that apply.

Answered: 540
 Skipped: 14

Total Respondents: 540  

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Cycling

Walking/Jogging
/Running

Roller blading

Cross country
skiing

Snowshoeing

Motorized
wheelchair o...

Horseback
Riding

I do not and
would not us...

Other (please
specify)

ANSWER CHOICES RESPONSES

Cycling

Walking/Jogging/Running

Roller blading

Cross country skiing

Snowshoeing

Motorized wheelchair or scooter

Horseback Riding

I do not and would not use the trail.

Other (please specify)
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18.66% 100

37.87% 203

32.28% 173

11.19% 60

Q19
What category pedestrian/bicyclist would you consider
yourself? Interested but Concerned being “not comfortable with bike lanes,
may bike on sidewalks even if bike lanes are provided; prefer off-street or
separated bicycle facilities or quiet or traffic-calmed residential roads. May

not bike at all if bicycle facilities do not meet needs for perceived
comfort”.Somewhat Confident being “prefer more separated facilities, but

are comfortable riding in bicycle lanes or on paved shoulders if need
be”.Highly Confident being “comfortable riding with traffic; will use roads

without bike lanes”.
Answered: 536
 Skipped: 18

TOTAL 536

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Interested but
Concerned

Somewhat
Confident

Highly
Confident

Not applicable

ANSWER CHOICES RESPONSES

Interested but Concerned

Somewhat Confident

Highly Confident

Not applicable
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60.11% 327

14.34% 78

2.57% 14

6.25% 34

16.73% 91

Q20
What type of trail surface would you prefer?
Answered: 544
 Skipped: 10

TOTAL 544

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Paved asphalt
or concrete

Compacted
stone

Cinder

Grass

No preference

ANSWER CHOICES RESPONSES

Paved asphalt or concrete

Compacted stone

Cinder

Grass

No preference
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Q21
If you have other feedback or thoughts, please comment below.
Please leave your email address so we can contact you during the

planning process. Additional questions can be directed to
wabashcannonballwmsco@gmail.com.

Answered: 128
 Skipped: 426
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Village of Montpelier
1 CR13 Trailhead Improvements $372,000

2 CR13 to SR15 Underpass (0.94 mile) $1,275,000

3 SR15 Underpass to CR15 Bridge (1.02 mile) $2,120,000

4 CR15 Trailhead & Connector Trail Improvements $61,000

5 CR15 Bridge Improvements $45,000

6 CR15 Bridge to CR16 (0.96 mile) & CR16 Crossing $1,698,000

7 CR16 Trailhead (New) $98,000

7 CR16 to CR17 (1.03 mile) & CR17 Crossing $1,389,000

Village of Montpelier Total $7,058,000

Trail Subtotal $6,527,000

Trailhead Subtotal $531,000

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-

wide asphalt path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new 

trailheads along the route. The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east 

to the county line. The Hilltop School Connector and West Unity Wabash Park are outside of the corridor and will need approvals by 

the schools and Village in their respective right of way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation 

calculator.

Engineer's Opinion of Probable Project Costs



Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-

wide asphalt path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new 

trailheads along the route. The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east 

to the county line. The Hilltop School Connector and West Unity Wabash Park are outside of the corridor and will need approvals by 

the schools and Village in their respective right of way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation 

calculator.

Engineer's Opinion of Probable Project Costs

Williams County
9 CR17 Trailhead Improvements $92,000

10 CR17 to Beaver Creek Bridge (0.39 mile) $843,000

11 Beaver Creek Bridge Improvements $72,000

12 Beaver Creek Bridge to CR17-75 (0.33 mile) & CR17-75 Crossing $671,000

13 CR17-75 Trailhead (New) $62,000

14 CR17-75 to US127 (2.22 mile) & US127 Crossing $3,653,000

15 Connector Trail from Hilltop School $144,000

16 US127 to (SR191) S Main St (0.29 mile) & SR191 Crossing $544,000



Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-

wide asphalt path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new 

trailheads along the route. The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east 

to the county line. The Hilltop School Connector and West Unity Wabash Park are outside of the corridor and will need approvals by 

the schools and Village in their respective right of way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation 

calculator.

Engineer's Opinion of Probable Project Costs

Williams County (Continued)
17 West Unity - Wabash Park Trailhead Improvements $129,000

18 Main St (SR191) to S Liberty St (CR20.40) Bridge (0.13 mile) $281,000

19 CR20.40 S Liberty St Bridge Improvements $45,000

20  S Liberty St (CR20.40) Bridge to CR21 (0.61 mile) & CR21 Crossing $983,000

21 CR21 Trailhead (New) $61,000

22 CR21 to CR22 (1.0 mile) & CR22 Crossing $1,875,000

23 CR22 to CR21N (0.73 mile) & CR21N Crossing $1,384,000

24 CR21N Trailhead (New) $60,000

25 CR21N to County Line (0.26 mile) $360,000

Williams County Total $11,259,000

Trail Subtotal $10,711,000

Trailhead Subtotal $548,000



Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Village of Montpelier
1 CR13 Trailhead Improvements $372,000

Asphalt parking, define parking and trail areas. Connect proposed path to existing

Trail and Parking Paving SubTotal $55,220.00

203 excavation 400                cy $25.00 $10,000.00

203 embankment 200                cy $25.00 $5,000.00

204 subgrade compaction 795                sy $2.00 $1,590.00

204 proof rolling 2                    hr $175.00 $350.00

304 aggregate base (8") 250                cy $60.00 $15,000.00

407 non-tracking tack coat 60                  gal $3.00 $180.00

441 asphalt concrete surface course (1-1/4") 40                  cy $265.00 $10,600.00

441 asphalt concrete intermediate course (1-3/4") 50                  cy $250.00 $12,500.00

Traffic Control SubTotal $15,480.00

620 flexible delineator, post surface mounted 20 each $100.00 $2,000.00

630 sign allowance lump sum $5,000.00 $5,000.00

644 center line 0.03 mile $5,000.00 $150.00

644 edge line 0.06 mile $4,000.00 $240.00

644 stop line 10 ft $9.00 $90.00

644 parking stall line 200 ft $3.00 $600.00

644 handicap symbol marking 1 each $200.00 $200.00

special concrete parking block 8 each $250.00 $2,000.00

special bollard 4 each $275.00 $1,100.00

special bollard, hinged 2 each $2,050.00 $4,100.00

Restroom with Drinking Fountain SubTotal $152,000.00

building and site prep allowance lump sum $18,000.00 $18,000.00

pre-cast concrete facility 1                    each $78,000.00 $78,000.00

facility plumbing connection hookups lump sum $4,000.00 $4,000.00

611 sanitary manhole 2                    each $4,500.00 $9,000.00

611 6" sanitary sewer 200                ft $60.00 $12,000.00

625 site electric and lights allowance lump sum $8,000.00 $8,000.00

drinking fountain with ADA pedestal fountain and pet station 1                    each $4,100.00 $4,100.00

638 water service 1                    each $2,000.00 $2,000.00

638 8" water main 200                ft $50.00 $10,000.00

638 8" gate valve & box 3                    each $2,300.00 $6,900.00

Incidentals SubTotal $15,100.00

614 maintaining traffic lump sum $3,600.00 $3,600.00

623 construction layout stakes & surveying lump sum $5,500.00 $5,500.00

624 mobilization lump sum $6,000.00 $6,000.00

General SubTotal $12,200.00

picnic table 4 each $1,400.00 $5,600.00

bench 6 each $600.00 $3,600.00

bike repair station and concrete base 1 each $3,000.00 $3,000.00

construction subtotal $250,000

20% contingencies $50,000

24% inflation (2028) $72,000

construction total $372,000

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Page 1 of 38



Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Village of Montpelier
2 CR13 to SR15 Underpass (0.94 mile) $1,275,000

Trail Improvements & Paving SubTotal $583,230.00

201 clearing and grubbing lump sum $75,000.00 $75,000.00

202 removals misc. lump sum $40,000.00 $40,000.00

203 excavation 3,550             cy $25.00 $88,750.00

203 embankment 2,650             cy $25.00 $66,250.00

204 subgrade compaction 7,170             sy $2.00 $14,340.00

204 excavation of subgrade 300                cy $22.00 $6,600.00

204 granular embankment 300                cy $40.00 $12,000.00

204 proof rolling 16                  hr $175.00 $2,800.00

304 aggregate base (8") 1,350             cy $60.00 $81,000.00

407 non-tracking tack coat 330                gal $3.00 $990.00

441 asphalt concrete surface course (1-1/4") 200                cy $265.00 $53,000.00

441 asphalt concrete intermediate course (1-3/4") 270                cy $250.00 $67,500.00

607 wood fence - decorative/privacy 500                ft $150.00 $75,000.00

Horse Trail - Single Tread SubTotal $89,945.00

201 clearing and grubbing lump sum $14,000.00 $14,000.00

203 excavation 810                cy $25.00 $20,250.00

203 embankment 885                cy $25.00 $22,125.00

204 subgrade compaction 2,755             sy $2.00 $5,510.00

204 excavation of subgrade 80                  cy $22.00 $1,760.00

204 granular embankment 80                  cy $40.00 $3,200.00

204 proof rolling 8                    hr $175.00 $1,400.00

411 stabilized crushed aggregate (4") 310                cy $70.00 $21,700.00

Erosion Control SubTotal $77,625.00

653 topsoil furnished and placed 650                cy $55.00 $35,750.00

659 seeding and mulching 5,550             sy $2.00 $11,100.00

659 repair seeding and mulching 300                sy $1.00 $300.00

659 commercial fertilizer 0.85               ton $900.00 $765.00

659 water 30 Mgal $1.00 $30.00

670 slope erosion protection 560 sy $3.00 $1,680.00

832 storm water pollution prevention plan lump sum $8,000.00 $8,000.00

832 erosion control lump sum $20,000.00 $20,000.00
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

2 Continued

Drainage SubTotal $21,100.00

602 concrete masonry 2 cy $2,000.00 $4,000.00

611 8" conduit 20 ft $80.00 $1,600.00

611 12", 15", 18" conduit 50 ft $110.00 $5,500.00

611 catch basin 2 each $2,500.00 $5,000.00

611 manhole 1 each $5,000.00 $5,000.00

Traffic Control SubTotal $4,500.00

644 center line 0.9 mile $5,000.00 $4,500.00

Incidentals SubTotal $80,600.00

614 maintaining traffic lump sum $20,600.00 $20,600.00

623 construction layout stakes & surveying lump sum $15,000.00 $15,000.00

624 mobilization lump sum $45,000.00 $45,000.00

construction subtotal $857,000

20% contingencies $171,000

24% inflation (2028) $247,000

construction total $1,275,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Village of Montpelier
3 SR15 Underpass to CR15 Bridge (1.02 mile) $2,120,000

Trail Improvements & Paving SubTotal $1,122,675.00

201 clearing and grubbing lump sum $85,000.00 $85,000.00

202 removals misc. lump sum $45,000.00 $45,000.00

203 excavation 3,850             cy $25.00 $96,250.00

203 embankment 2,890             cy $25.00 $72,250.00

204 subgrade compaction 7,800             sy $2.00 $15,600.00

204 excavation of subgrade 385                cy $22.00 $8,470.00

204 granular embankment 385                cy $40.00 $15,400.00

204 proof rolling 17                  hr $175.00 $2,975.00

304 aggregate base (8") 1,500             cy $60.00 $90,000.00

407 non-tracking tack coat 360                gal $3.00 $1,080.00

441 asphalt concrete surface course (1-1/4") 210                cy $265.00 $55,650.00

441 asphalt concrete intermediate course (1-3/4") 300                cy $250.00 $75,000.00

607 wood fence/railing 200                ft $100.00 $20,000.00

special boardwalk 600                ft $900.00 $540,000.00

Horse Trail - Single Tread SubTotal $98,105.00

201 clearing and grubbing lump sum $15,500.00 $15,500.00

203 excavation 875                cy $25.00 $21,875.00

203 embankment 965                cy $25.00 $24,125.00

204 subgrade compaction 3,000             sy $2.00 $6,000.00

204 excavation of subgrade 90                  cy $22.00 $1,980.00

204 granular embankment 90                  cy $40.00 $3,600.00

204 proof rolling 9                    hr $175.00 $1,575.00

411 stabilized crushed aggregate (4") 335                cy $70.00 $23,450.00

Erosion Control SubTotal $85,220.00

653 topsoil furnished and placed 700                cy $55.00 $38,500.00

659 seeding and mulching 6,500             sy $2.00 $13,000.00

659 repair seeding and mulching 300                sy $1.00 $300.00

659 commercial fertilizer 1.0                 ton $900.00 $900.00

659 water 30                  Mgal $1.00 $30.00

670 slope erosion protection 650 sy $3.00 $1,950.00

832 storm water pollution prevention plan lump sum $8,540.00 $8,540.00

832 erosion control lump sum $22,000.00 $22,000.00
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

3 Continued

Drainage SubTotal $20,000.00

602 concrete masonry 1 cy $2,000.00 $2,000.00

611 8" conduit 25 ft $80.00 $2,000.00

611 12", 15", 18" conduit 100 ft $110.00 $11,000.00

611 catch basin 2 each $2,500.00 $5,000.00

Traffic Control SubTotal $5,000.00

644 center line 1.0 mile $5,000.00 $5,000.00

Incidentals SubTotal $94,000.00

614 maintaining traffic lump sum $14,000.00 $14,000.00

623 construction layout stakes & surveying lump sum $15,000.00 $15,000.00

624 mobilization lump sum $65,000.00 $65,000.00

construction subtotal $1,425,000

20% contingencies $285,000

24% inflation (2028) $410,000

construction total $2,120,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Village of Montpelier
4 CR15 Trailhead & Connector Trail Improvements $61,000

Define parking, keep clear access for emergency, and add bollards to access point

Parking & Connector Trail - Asphalt Surface SubTotal $11,790.00

407 tack coat - parking 15                  gal $3.00 $45.00

407 tack coat - trail 40                  sy $3.00 $120.00

441 asphalt concrete surface course (1-1/2") - parking 7                    cy $265.00 $1,855.00

441 asphalt concrete surface course (1-1/2") - trail 18                  cy $265.00 $4,770.00

607 wood fence/railing 50                  ft $100.00 $5,000.00

Traffic Control SubTotal $9,410.00

630 sign allowance lump sum $6,000.00 $6,000.00

644 center line 0.07 mile $5,000.00 $350.00

644 stop line 10 ft $9.00 $90.00

644 parking stall line 40 ft $3.00 $120.00

special concrete parking block 1 each $250.00 $250.00

special bollard 2 each $275.00 $550.00

special bollard, hinged 1 each $2,050.00 $2,050.00

Incidentals SubTotal $15,600.00

614 maintaining traffic lump sum $5,600.00 $5,600.00

623 construction layout stakes & surveying lump sum $4,500.00 $4,500.00

624 mobilization lump sum $5,500.00 $5,500.00

General SubTotal $4,200.00

bench 2 each $600.00 $1,200.00

bike repair station and concrete base 1 each $3,000.00 $3,000.00

construction subtotal $41,000

20% contingencies $8,000

24% inflation (2028) $12,000

construction total $61,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Village of Montpelier
5 CR15 Bridge Improvements $45,000

Decking & Structure SubTotal $9,680.00

trex/composite decking 760 sf $7.50 $5,700.00

2x10, 2x12 treated joists 645 ft $4.00 $2,580.00

concrete repair 8 sf $175.00 $1,400.00

Steel Girder Spot Paint SubTotal $590.00

surface prep 2 sf $80.00 $160.00

prime coat 2 sf $65.00 $130.00

intermediate coat 2 sf $45.00 $90.00

finish coat 2 sf $105.00 $210.00

Bridge Approach Fence/Railing SubTotal $10,000.00

607 wood fence 100 ft $100.00 $10,000.00

Incidentals SubTotal $9,730.00

614 maintaining traffic lump sum $4,130.00 $4,130.00

624 mobilization lump sum $5,600.00 $5,600.00

construction subtotal $30,000

20% contingencies $6,000

24% inflation (2028) $9,000

construction total $45,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Village of Montpelier
6 CR15 Bridge to CR16 (0.96 mile) $1,698,000

Trail Improvements & Paving SubTotal $883,325.00

201 clearing and grubbing lump sum $73,000.00 $73,000.00

202 removals misc. lump sum $41,000.00 $41,000.00

203 excavation 3,630             cy $25.00 $90,750.00

203 embankment 2,725             cy $25.00 $68,125.00

204 subgrade compaction 7,355             sy $2.00 $14,710.00

204 excavation of subgrade 360                cy $22.00 $7,920.00

204 granular embankment 360                cy $40.00 $14,400.00

204 proof rolling 16                  hr $175.00 $2,800.00

304 aggregate base (8") 1,385             cy $60.00 $83,100.00

407 non-tracking tack coat 340                gal $3.00 $1,020.00

441 asphalt concrete surface course (1-1/4") 200                cy $265.00 $53,000.00

441 asphalt concrete intermediate course (1-3/4") 280                cy $250.00 $70,000.00

607 wood fence/railing 3,570             ft $100.00 $357,000.00

608 curb ramp 100                sf $65.00 $6,500.00

Horse Trail - Single Tread SubTotal $92,355.00

201 clearing and grubbing lump sum $14,600.00 $14,600.00

203 excavation 825                cy $25.00 $20,625.00

203 embankment 910                cy $25.00 $22,750.00

204 subgrade compaction 2,830             sy $2.00 $5,660.00

204 excavation of subgrade 85                  cy $22.00 $1,870.00

204 granular embankment 85                  cy $40.00 $3,400.00

204 proof rolling 8                    hr $175.00 $1,400.00

411 stabilized crushed aggregate (4") 315                cy $70.00 $22,050.00

Erosion Control SubTotal $77,775.00

653 topsoil furnished and placed 630                cy $55.00 $34,650.00

659 seeding and mulching 5,685             sy $2.00 $11,370.00

659 repair seeding and mulching 285                sy $1.00 $285.00

659 commercial fertilizer 0.8                 ton $900.00 $720.00

659 water 40                  Mgal $1.00 $40.00

670 slope erosion protection 570 sy $3.00 $1,710.00

832 storm water pollution prevention plan lump sum $8,000.00 $8,000.00

832 erosion control lump sum $21,000.00 $21,000.00

Traffic Control SubTotal $5,045.00

644 stop line 5 ft $9.00 $45.00

644 center line 1.0 mile $5,000.00 $5,000.00
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

6 Continued

Incidentals SubTotal $77,700.00

614 maintaining traffic lump sum $17,400.00 $17,400.00

623 construction layout stakes & surveying lump sum $15,300.00 $15,300.00

624 mobilization lump sum $45,000.00 $45,000.00

CR16 Crossing SubTotal $4,800.00

630 ground mounted support, no. 3 post 85 ft $12.00 $1,020.00

630 sign post reflector 4 each $35.00 $140.00

630 sign, flat sheet 45 sf $16.00 $720.00

644 crosswalk line, 24" 40 ft $8.00 $320.00

special bollard 2 each $275.00 $550.00

special bollard, hinged 1 each $2,050.00 $2,050.00

construction subtotal $1,141,000

20% contingencies $228,000

24% inflation (2028) $329,000

construction total $1,698,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Village of Montpelier
7 CR16 Trailhead (New) $98,000

Parking - Stone SubTotal $36,500.00

203 excavation 50                  cy $25.00 $1,250.00

203 embankment 20                  cy $25.00 $500.00

204 subgrade compaction 170                sy $2.00 $340.00

304 aggregate base (8") 51                  cy $60.00 $3,060.00

602 concrete masonry 4                    cy $2,000.00 $8,000.00

611 36" conduit, type B 80                  ft $250.00 $20,000.00

620 flexible delineator, post surface mounted 6 each $100.00 $600.00

630 sign allowance lump sum $2,000.00 $2,000.00

special concrete parking block 3 each $250.00 $750.00

Incidentals SubTotal $14,500.00

614 maintaining traffic lump sum $5,500.00 $5,500.00

623 construction layout stakes & surveying lump sum $4,000.00 $4,000.00

624 mobilization lump sum $5,000.00 $5,000.00

General SubTotal $15,000.00

trailhead kiosk 1 each $8,000.00 $8,000.00

picnic table 2 each $1,400.00 $2,800.00

bench 2 each $600.00 $1,200.00

bike repair station and concrete base 1 each $3,000.00 $3,000.00

construction subtotal $66,000

20% contingencies $13,000

24% inflation (2028) $19,000

construction total $98,000

Page 10 of 38



Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Village of Montpelier
8 CR16 to CR17 (1.03 mile) $1,389,000

Trail Improvements & Paving SubTotal $568,520.00

201 clearing and grubbing lump sum $78,000.00 $78,000.00

202 removals misc. lump sum $44,000.00 $44,000.00

203 excavation 3,885             cy $25.00 $97,125.00

203 embankment 2,915             cy $25.00 $72,875.00

204 subgrade compaction 7,880             sy $2.00 $15,760.00

204 excavation of subgrade 390                cy $22.00 $8,580.00

204 granular embankment 390                cy $40.00 $15,600.00

204 proof rolling 17                  hr $175.00 $2,975.00

304 aggregate base (8") 1,481             cy $60.00 $88,860.00

407 non-tracking tack coat 365                gal $3.00 $1,095.00

441 asphalt concrete surface course (1-1/4") 210                cy $265.00 $55,650.00

441 asphalt concrete intermediate course (1-3/4") 300                cy $250.00 $75,000.00

608 curb ramp 200                sf $65.00 $13,000.00

Horse Trail - Single Tread SubTotal $99,340.00

201 clearing and grubbing lump sum $15,600.00 $15,600.00

203 excavation 894                cy $25.00 $22,350.00

203 embankment 975                cy $25.00 $24,375.00

204 subgrade compaction 3,030             sy $2.00 $6,060.00

204 excavation of subgrade 90                  cy $22.00 $1,980.00

204 granular embankment 90                  cy $40.00 $3,600.00

204 proof rolling 9                    hr $175.00 $1,575.00

411 stabilized crushed aggregate (4") 340                cy $70.00 $23,800.00

Erosion Control SubTotal $82,170.00

653 topsoil furnished and placed 675                cy $55.00 $37,125.00

659 seeding and mulching 6,055             sy $2.00 $12,110.00

659 repair seeding and mulching 305                sy $1.00 $305.00

659 commercial fertilizer 0.9                 ton $900.00 $765.00

659 water 35                  Mgal $1.00 $35.00

670 slope erosion protection 610 sy $3.00 $1,830.00

832 storm water pollution prevention plan lump sum $8,300.00 $8,300.00

832 erosion control lump sum $21,700.00 $21,700.00

Drainage SubTotal $83,000.00

602 concrete masonry 1 cy $2,000.00 $2,000.00

611 8" conduit 200 ft $80.00 $16,000.00

611 12", 15", 18" conduit 500 ft $110.00 $55,000.00

611 catch basin 2 each $2,500.00 $5,000.00

611 manhole 1 each $5,000.00 $5,000.00

Traffic Control SubTotal $5,090.00

644 stop line 10 ft $9.00 $90.00

644 center line 1.0 mile $5,000.00 $5,000.00
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

8 Continued

Incidentals SubTotal $90,000.00

614 maintaining traffic lump sum $22,000.00 $22,000.00

623 construction layout stakes & surveying lump sum $18,000.00 $18,000.00

624 mobilization lump sum $50,000.00 $50,000.00

CR17 Crossing SubTotal $4,880.00

630 ground mounted support, no. 3 post 85 ft $12.00 $1,020.00

630 sign post reflector 4 each $35.00 $140.00

630 sign, flat sheet 45 sf $16.00 $720.00

644 crosswalk line, 24" 50 ft $8.00 $400.00

special bollard 2 each $275.00 $550.00

special bollard, hinged 1 each $2,050.00 $2,050.00

construction subtotal $933,000

20% contingencies $187,000

24% inflation (2028) $269,000

construction total $1,389,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County
9 CR17 Trailhead Improvements $92,000

Add paved handicap parking and a paved connector path

Add restroom with vault toilet until water & sewer is available

ADA Connector Trail and Parking SubTotal $6,460.00

407 non-tracking tack coat 20                  gal $3.00 $60.00

441 asphalt concrete surface course (1-1/4") 10                  cy $265.00 $2,650.00

441 asphalt concrete intermediate course (1-3/4") 15                  cy $250.00 $3,750.00

Traffic Control SubTotal $16,660.00

630 sign allowance lump sum $6,000.00 $6,000.00

644 center line 0.03 mile $5,000.00 $150.00

644 stop line 10 ft $9.00 $90.00

644 parking stall line 40 ft $3.00 $120.00

644 handicap symbol marking 1 each $200.00 $200.00

special concrete parking block 1 each $250.00 $250.00

special bollard 6 each $275.00 $1,650.00

special bollard, hinged 4 each $2,050.00 $8,200.00

Restroom (vault) SubTotal $12,000.00

site prep lump sum $3,000.00 $3,000.00

prefabricated batrhoom unit with vault toilet lump sum $12,000.00 $12,000.00

Incidentals SubTotal $12,880.00

614 maintaining traffic lump sum $3,580.00 $3,580.00

623 construction layout stakes & surveying lump sum $4,000.00 $4,000.00

624 mobilization lump sum $5,300.00 $5,300.00

General SubTotal $11,000.00

picnic table 4 each $1,400.00 $5,600.00

bench 4 each $600.00 $2,400.00

bike repair station and concrete base 1 each $3,000.00 $3,000.00

construction subtotal $62,000

20% contingencies $12,000

24% inflation (2028) $18,000

construction total $92,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County
10 CR17 to Beaver Creek Bridge (0.39 mile) $843,000

Trail Improvements & Paving SubTotal $429,045.00

201 clearing and grubbing lump sum $40,000.00 $40,000.00

202 removals misc. lump sum $17,000.00 $17,000.00

203 excavation 1,480             cy $25.00 $37,000.00

203 embankment 1,110             cy $25.00 $27,750.00

204 subgrade compaction 3,000             sy $2.00 $6,000.00

204 excavation of subgrade 150                cy $22.00 $3,300.00

204 granular embankment 150                cy $40.00 $6,000.00

204 proof rolling 7                    hr $175.00 $1,225.00

304 aggregate base (8") 565                cy $60.00 $33,900.00

407 non-tracking tack coat 140                gal $3.00 $420.00

441 asphalt concrete surface course (1-1/4") 80                  cy $265.00 $21,200.00

441 asphalt concrete intermediate course (1-3/4") 115                cy $250.00 $28,750.00

607 wood fence/railing 2,000             ft $100.00 $200,000.00

608 curb ramp 100                sf $65.00 $6,500.00

Horse Trail - Single Tread SubTotal $38,055.00

201 clearing and grubbing lump sum $6,000.00 $6,000.00

203 excavation 340                cy $25.00 $8,500.00

203 embankment 371                cy $25.00 $9,275.00

204 subgrade compaction 1,155             sy $2.00 $2,310.00

204 excavation of subgrade 35                  cy $22.00 $770.00

204 granular embankment 35                  cy $40.00 $1,400.00

204 proof rolling 4                    hr $175.00 $700.00

411 stabilized crushed aggregate (4") 130                cy $70.00 $9,100.00

Erosion Control SubTotal $31,525.00

653 topsoil furnished and placed 260                cy $55.00 $14,300.00

659 seeding and mulching 2,305             sy $2.00 $4,610.00

659 repair seeding and mulching 115                sy $1.00 $115.00

659 commercial fertilizer 0.3                 ton $900.00 $270.00

659 water 10                  Mgal $1.00 $10.00

670 slope erosion protection 240 sy $3.00 $720.00

832 storm water pollution prevention plan lump sum $3,200.00 $3,200.00

832 erosion control lump sum $8,300.00 $8,300.00

Drainage SubTotal $24,600.00

602 concrete masonry 0.3 cy $2,000.00 $600.00

611 8" conduit 200 ft $80.00 $16,000.00

611 12", 15", 18" conduit 50 ft $110.00 $5,500.00

611 catch basin 1 each $2,500.00 $2,500.00
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

10 Continued

Traffic Control SubTotal $2,045.00

644 stop line 5 ft $9.00 $45.00

644 center line 0.4 mile $5,000.00 $2,000.00

Incidentals SubTotal $41,730.00

614 maintaining traffic lump sum $7,730.00 $7,730.00

623 construction layout stakes & surveying lump sum $8,000.00 $8,000.00

624 mobilization lump sum $26,000.00 $26,000.00

construction subtotal $567,000

20% contingencies $113,000

24% inflation (2028) $163,000

construction total $843,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County
11 Beaver Creek Bridge Improvements $72,000

Decking & Structure SubTotal $29,250.00

trex/composite decking 550 sf $7.50 $4,125.00

timber railing 154 ft $100.00 $15,400.00

W8, W10 galvanized beams 425 ft $20.00 $8,500.00

concrete repair 7 sf $175.00 $1,225.00

Bridge Approach Fence/Railing SubTotal $10,000.00

wood fence 100 ft $100.00 $10,000.00

Incidentals SubTotal $8,750.00

614 maintaining traffic lump sum $3,250.00 $3,250.00

624 mobilization lump sum $5,500.00 $5,500.00

construction subtotal $48,000

20% contingencies $10,000

24% inflation (2028) $14,000

construction total $72,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County
12 Beaver Creek Bridge to CR17-75 (0.33 mile) $671,000

Trail Improvements & Paving SubTotal $328,545.00

201 clearing and grubbing lump sum $35,000.00 $35,000.00

202 removals misc. lump sum $15,000.00 $15,000.00

203 excavation 1260 cy $25.00 $31,500.00

203 embankment 945 cy $25.00 $23,625.00

204 subgrade compaction 2,550             sy $2.00 $5,100.00

204 excavation of subgrade 130 cy $22.00 $2,860.00

204 granular embankment 130 cy $40.00 $5,200.00

204 proof rolling 6 hr $175.00 $1,050.00

304 aggregate base (8") 480 cy $60.00 $28,800.00

407 non-tracking tack coat 120 gal $3.00 $360.00

441 asphalt concrete surface course (1-1/4") 70 cy $265.00 $18,550.00

441 asphalt concrete intermediate course (1-3/4") 100 cy $250.00 $25,000.00

607 wood fence/railing 1300 ft $100.00 $130,000.00

608 curb ramp 100 sf $65.00 $6,500.00

Horse Trail - Single Tread SubTotal $32,670.00

201 clearing and grubbing lump sum $5,500.00 $5,500.00

203 excavation 290                cy $25.00 $7,250.00

203 embankment 315                cy $25.00 $7,875.00

204 subgrade compaction 980                sy $2.00 $1,960.00

204 excavation of subgrade 30                  cy $22.00 $660.00

204 granular embankment 30                  cy $40.00 $1,200.00

204 proof rolling 3                    hr $175.00 $525.00

411 stabilized crushed aggregate (4") 110                cy $70.00 $7,700.00

Erosion Control SubTotal $26,840.00

653 topsoil furnished and placed 220 cy $55.00 $12,100.00

659 seeding and mulching 1,980             sy $2.00 $3,960.00

659 repair seeding and mulching 100 sy $1.00 $100.00

659 commercial fertilizer 0.3 ton $900.00 $270.00

659 water 10 Mgal $1.00 $10.00

670 slope erosion protection 200 sy $3.00 $600.00

832 storm water pollution prevention plan lump sum $2,700.00 $2,700.00

832 erosion control lump sum $7,100.00 $7,100.00

Drainage SubTotal $24,600.00

602 concrete masonry 0.3 cy $2,000.00 $600.00

611 8" conduit 200 ft $80.00 $16,000.00

611 12", 15", 18" conduit 50 ft $110.00 $5,500.00

611 catch basin 1 each $2,500.00 $2,500.00

Traffic Control SubTotal $1,545.00

644 stop line 5 ft $9.00 $45.00

644 center line 0.3 mile $5,000.00 $1,500.00
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

12 Continued

Incidentals SubTotal $32,000.00

614 maintaining traffic lump sum $6,000.00 $6,000.00

623 construction layout stakes & surveying lump sum $8,000.00 $8,000.00

624 mobilization lump sum $18,000.00 $18,000.00

CR17-75 Crossing SubTotal $4,800.00

630 ground mounted support, no. 3 post 85 ft $12.00 $1,020.00

630 sign post reflector 4 each $35.00 $140.00

630 sign, flat sheet 45 sf $16.00 $720.00

644 crosswalk line, 24" 40 ft $8.00 $320.00

special bollard 2 each $275.00 $550.00

special bollard, hinged 1 each $2,050.00 $2,050.00

construction subtotal $451,000

20% contingencies $90,000

24% inflation (2028) $130,000

construction total $671,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County
13 CR17-75 Trailhead (New) $62,000

Parking - Stone SubTotal $11,650.00

203 excavation 55                  cy $25.00 $1,375.00

203 embankment 115                cy $25.00 $2,875.00

204 subgrade compaction 250                sy $2.00 $500.00

304 aggregate base (8") 55                  cy $60.00 $3,300.00

620 flexible delineator, post surface mounted 6 each $100.00 $600.00

630 sign allowance lump sum $2,000.00 $2,000.00

special concrete parking block 4 each $250.00 $1,000.00

Incidentals SubTotal $15,350.00

614 maintaining traffic lump sum $5,550.00 $5,550.00

623 construction layout stakes & surveying lump sum $4,500.00 $4,500.00

624 mobilization lump sum $5,300.00 $5,300.00

General SubTotal $15,000.00

trailhead kiosk 1 each $8,000.00 $8,000.00

picnic table 2 each $1,400.00 $2,800.00

bench 2 each $600.00 $1,200.00

bike repair station and concrete base 1 each $3,000.00 $3,000.00

construction subtotal $42,000

20% contingencies $8,000

24% inflation (2028) $12,000

construction total $62,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County - within West Unity for eastern 0.7 mile
14 CR17-75 to US127 (2.22 mile) $3,653,000

Trail Improvements & Paving SubTotal $1,432,620.00

201 clearing and grubbing lump sum $195,000.00 $195,000.00

202 removals misc. lump sum $98,000.00 $98,000.00

203 excavation 8,370             cy $25.00 $209,250.00

203 embankment 6,280             cy $25.00 $157,000.00

204 subgrade compaction 16,955           sy $2.00 $33,910.00

204 excavation of subgrade 840 cy $22.00 $18,480.00

204 granular embankment 840 cy $40.00 $33,600.00

204 proof rolling 36 hr $175.00 $6,300.00

304 aggregate base (8") 3,190             cy $60.00 $191,400.00

407 non-tracking tack coat 785 gal $3.00 $2,355.00

441 asphalt concrete surface course (1-1/4") 455 cy $265.00 $120,575.00

441 asphalt concrete intermediate course (1-3/4") 635 cy $250.00 $158,750.00

607 wood fence - decorative/privacy 1300 ft $150.00 $195,000.00

608 curb ramp 200 sf $65.00 $13,000.00

Horse Trail - Single Tread SubTotal $212,840.00

201 clearing and grubbing lump sum $33,500.00 $33,500.00

203 excavation 1,900             cy $25.00 $47,500.00

203 embankment 2,100             cy $25.00 $52,500.00

204 subgrade compaction 6,520             sy $2.00 $13,040.00

204 excavation of subgrade 200                cy $22.00 $4,400.00

204 granular embankment 200                cy $40.00 $8,000.00

204 proof rolling 18                  hr $175.00 $3,150.00

411 stabilized crushed aggregate (4") 725                cy $70.00 $50,750.00

Erosion Control SubTotal $173,420.00

653 topsoil furnished and placed 1450 cy $55.00 $79,750.00

659 seeding and mulching 13,040           sy $2.00 $26,080.00

659 repair seeding and mulching 655 sy $1.00 $655.00

659 commercial fertilizer 1.75 ton $900.00 $1,575.00

659 water 70 Mgal $1.00 $70.00

670 slope erosion protection 130 sy $3.00 $390.00

832 storm water pollution prevention plan lump sum $17,800.00 $17,800.00

832 erosion control lump sum $47,100.00 $47,100.00

Drainage SubTotal $373,000.00

602 concrete masonry 2 cy $2,000.00 $4,000.00

611 8" conduit 800 ft $80.00 $64,000.00

611 12", 15", 18" conduit 2500 ft $110.00 $275,000.00

611 catch basin 6 each $2,500.00 $15,000.00

611 manhole 3 each $5,000.00 $15,000.00

Traffic Control SubTotal $17,090.00

630 field drive crossing signage 3 each $2,000.00 $6,000.00

644 stop line 10 ft $9.00 $90.00

644 center line 2.2 mile $5,000.00 $11,000.00
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

14 Continued

Incidentals SubTotal $225,000.00

614 maintaining traffic lump sum $35,000.00 $35,000.00

623 construction layout stakes & surveying lump sum $65,000.00 $65,000.00

624 mobilization lump sum $125,000.00 $125,000.00

US127 Crossing SubTotal $21,030.00

630 ground mounted support, no. 3 post 60 ft $12.00 $720.00

630 sign post reflector 4 each $35.00 $140.00

630 sign, flat sheet 35 sf $16.00 $560.00

630 rectangular rapid flashing beacon (RRFB) 2 each $8,000.00 $16,000.00

644 crosswalk line, 24" 70 ft $8.00 $560.00

644 yield line 30 ft $15.00 $450.00

special bollard 2 each $275.00 $550.00

special bollard, hinged 1 each $2,050.00 $2,050.00

construction subtotal $2,455,000

20% contingencies $491,000

24% inflation (2028) $707,000

construction total $3,653,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County - within West Unity
15 Connector Trail from Hilltop School (0.6 mile) $144,000

Add connector trail from school parking lot with bollards at access points

Trail Improvements & Paving SubTotal $41,910.00

201 clearing and grubbing lump sum $10,000.00 $10,000.00

202 removals misc. lump sum $5,000.00 $5,000.00

203 excavation 150                cy $25.00 $3,750.00

203 embankment 100                cy $25.00 $2,500.00

204 subgrade compaction 370                sy $2.00 $740.00

204 excavation of subgrade 100 cy $22.00 $2,200.00

204 granular embankment 100 cy $40.00 $4,000.00

204 proof rolling 2 hr $175.00 $350.00

304 aggregate base (8") 85                  cy $60.00 $5,100.00

407 non-tracking tack coat 30 gal $3.00 $90.00

441 asphalt concrete surface course (1-1/4") 12 cy $265.00 $3,180.00

441 asphalt concrete intermediate course (1-3/4") 20 cy $250.00 $5,000.00

Traffic Control SubTotal $11,290.00

630 sign allowance lump sum $3,000.00 $3,000.00

644 stop line 10 ft $9.00 $90.00

644 center line 0.6 mile $5,000.00 $3,000.00

special bollard 4 each $275.00 $1,100.00

special bollard, hinged 2 each $2,050.00 $4,100.00

Incidentals SubTotal $25,800.00

614 maintaining traffic lump sum $5,000.00 $5,000.00

623 construction layout stakes & surveying lump sum $8,000.00 $8,000.00

624 mobilization lump sum $12,800.00 $12,800.00

General SubTotal $18,000.00

trailhead kiosk 1 each $8,000.00 $8,000.00

story walk 20 each $500.00 $10,000.00

construction subtotal $97,000

20% contingencies $19,000

24% inflation (2028) $28,000

construction total $144,000

Page 22 of 38



Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County - within West Unity
16 US127 to SR191 (S Main St) (0.29 mile) $544,000

Trail Improvements & Paving SubTotal $176,585.00

201 clearing and grubbing lump sum $30,000.00 $30,000.00

202 removals misc. lump sum $10,000.00 $10,000.00

203 excavation 1100 cy $25.00 $27,500.00

203 embankment 850 cy $25.00 $21,250.00

204 subgrade compaction 2230 sy $2.00 $4,460.00

204 excavation of subgrade 110 cy $22.00 $2,420.00

204 granular embankment 110 cy $40.00 $4,400.00

204 proof rolling 5 hr $175.00 $875.00

304 aggregate base (8") 420 cy $60.00 $25,200.00

407 non-tracking tack coat 110 gal $3.00 $330.00

441 asphalt concrete surface course (1-1/4") 60 cy $265.00 $15,900.00

441 asphalt concrete intermediate course (1-3/4") 85 cy $250.00 $21,250.00

608 curb ramp 200 sf $65.00 $13,000.00

Horse Trail - Single Tread SubTotal $27,960.00

201 clearing and grubbing lump sum $4,400.00 $4,400.00

203 excavation 250                cy $25.00 $6,250.00

203 embankment 275                cy $25.00 $6,875.00

204 subgrade compaction 855                sy $2.00 $1,710.00

204 excavation of subgrade 25                  cy $22.00 $550.00

204 granular embankment 25                  cy $40.00 $1,000.00

204 proof rolling 3                    hr $175.00 $525.00

411 stabilized crushed aggregate (4") 95                  cy $70.00 $6,650.00

Erosion Control SubTotal $26,875.00

653 topsoil furnished and placed 200 cy $55.00 $11,000.00

659 seeding and mulching 1750 sy $2.00 $3,500.00

659 repair seeding and mulching 100 sy $1.00 $100.00

659 commercial fertilizer 0.25 ton $900.00 $225.00

659 water 10 Mgal $1.00 $10.00

670 slope erosion protection 180 sy $3.00 $540.00

832 storm water pollution prevention plan lump sum $3,000.00 $3,000.00

832 erosion control lump sum $8,500.00 $8,500.00

Drainage SubTotal $83,000.00

611 8" conduit 100 ft $80.00 $8,000.00

611 12", 15", 18" conduit 500 ft $110.00 $55,000.00

611 catch basin 4 each $2,500.00 $10,000.00

611 manhole 2 each $5,000.00 $10,000.00

Traffic Control SubTotal $1,590.00

644 stop line 10 ft $9.00 $90.00

644 center line 0.3 mile $5,000.00 $1,500.00
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

16 Continued

Incidentals SubTotal $28,900.00

614 maintaining traffic lump sum $8,000.00 $8,000.00

623 construction layout stakes & surveying lump sum $5,400.00 $5,400.00

624 mobilization lump sum $15,500.00 $15,500.00

SR191 Crossing SubTotal $21,090.00

630 ground mounted support, no. 3 post 70 ft $12.00 $840.00

630 sign post reflector 4 each $35.00 $140.00

630 sign, flat sheet 40 sf $16.00 $640.00

630 rectangular rapid flashing beacon (RRFB) 2 each $8,000.00 $16,000.00

644 crosswalk line, 24" 60 ft $8.00 $480.00

644 yield line 26 ft $15.00 $390.00

special bollard 2 each $275.00 $550.00

special bollard, hinged 1 each $2,050.00 $2,050.00

construction subtotal $366,000

20% contingencies $73,000

24% inflation (2028) $105,000

construction total $544,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County - within West Unity
17 West Unity - Wabash Park Trailhead Improvements $129,000

Add designated parking and a connector trail with bollards at access points

Parking Improvements SubTotal $36,740.00

203 excavation 200                cy $25.00 $5,000.00

203 embankment 120                cy $25.00 $3,000.00

204 subgrade compaction 460                sy $2.00 $920.00

204 proof rolling 2                    hr $175.00 $350.00

301 asphalt concrete base (3") 40                  cy $70.00 $2,800.00

304 aggregate base (6") 80                  cy $60.00 $4,800.00

407 non-tracking tack coat 60                  gal $3.00 $180.00

441 asphalt concrete surface course (1-1/4") 20                  cy $265.00 $5,300.00

441 asphalt concrete intermediate course (1-3/4") 30                  cy $250.00 $7,500.00

644 parking stall line 380 ft $3.00 $1,140.00

644 handicap symbol marking 2 each $200.00 $400.00

special concrete parking block 11 each $250.00 $2,750.00

special bollard 2 each $275.00 $550.00

special bollard, hinged 1 each $2,050.00 $2,050.00

Connector Trail SubTotal $7,760.00

203 excavation 20                  cy $25.00 $500.00

203 embankment 30                  cy $25.00 $750.00

204 subgrade compaction 60                  sy $2.00 $120.00

204 proof rolling 1                    hr $175.00 $175.00

304 aggregate base (8") 15                  cy $60.00 $900.00

407 non-tracking tack coat 5                    gal $3.00 $15.00

441 asphalt concrete surface course (1-1/4") 2                    cy $265.00 $530.00

441 asphalt concrete intermediate course (1-3/4") 3                    cy $250.00 $750.00

620 flexible delineator, post surface mounted 8 each $100.00 $800.00

630 sign allowance lump sum $3,000.00 $3,000.00

644 center line 0.01 mile $5,000.00 $50.00

644 edge line 0.02 mile $4,000.00 $80.00

644 stop line 10 ft $9.00 $90.00

Drinking Fountain Addition SubTotal $5,000.00

special drinking fountain with ADA pedestal fountain and pet station 1                    each $4,200.00 $4,200.00

638 water service 1                    each $800.00 $800.00

Incidentals SubTotal $15,100.00

614 maintaining traffic lump sum $5,500.00 $5,500.00

623 construction layout stakes & surveying lump sum $4,600.00 $4,600.00

624 mobilization lump sum $5,000.00 $5,000.00

General SubTotal $22,400.00

picnic table 5 each $1,400.00 $7,000.00

bench 4 each $600.00 $2,400.00

story walk 20 each $500.00 $10,000.00

bike repair station and concrete base 1 each $3,000.00 $3,000.00

construction subtotal $87,000

20% contingencies $17,000

24% inflation (2028) $25,000

construction total $129,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County - within West Unity
18 SR191 (S Main St) to CR20-40 (S Liberty St) Bridge (0.13 mile) $281,000

Trail Improvements & Paving SubTotal $77,715.00

201 clearing and grubbing lump sum $10,000.00 $10,000.00

202 removals misc. lump sum $6,000.00 $6,000.00

203 excavation 476 cy $25.00 $11,900.00

203 embankment 355 cy $25.00 $8,875.00

204 subgrade compaction 965 sy $2.00 $1,930.00

204 excavation of subgrade 50 cy $22.00 $1,100.00

204 granular embankment 50 cy $40.00 $2,000.00

204 proof rolling 3 hr $175.00 $525.00

304 aggregate base (8") 180 cy $60.00 $10,800.00

407 non-tracking tack coat 45 gal $3.00 $135.00

441 asphalt concrete surface course (1-1/4") 30 cy $265.00 $7,950.00

441 asphalt concrete intermediate course (1-3/4") 40 cy $250.00 $10,000.00

608 curb ramp 100 sf $65.00 $6,500.00

Horse Trail - Single Tread SubTotal $12,920.00

201 clearing and grubbing lump sum $2,000.00 $2,000.00

203 excavation 110                cy $25.00 $2,750.00

203 embankment 120                cy $25.00 $3,000.00

204 subgrade compaction 370                sy $2.00 $740.00

204 excavation of subgrade 15                  cy $22.00 $330.00

204 granular embankment 15                  cy $40.00 $600.00

204 proof rolling 2                    hr $175.00 $350.00

411 stabilized crushed aggregate (4") 45                  cy $70.00 $3,150.00

Erosion Control SubTotal $11,020.00

653 topsoil furnished and placed 85 cy $55.00 $4,675.00

659 seeding and mulching 735 sy $2.00 $1,470.00

659 repair seeding and mulching 40 sy $1.00 $40.00

659 commercial fertilizer 0.1 ton $900.00 $90.00

659 water 5 Mgal $1.00 $5.00

670 slope erosion protection 80 sy $3.00 $240.00

832 storm water pollution prevention plan lump sum $2,000.00 $2,000.00

832 erosion control lump sum $2,500.00 $2,500.00

Drainage SubTotal $75,000.00

602 concrete masonry 1 cy $2,000.00 $2,000.00

611 8" conduit 100 ft $80.00 $8,000.00

611 12", 15", 18" conduit 500 ft $110.00 $55,000.00

611 catch basin 2 each $2,500.00 $5,000.00

611 manhole 1 each $5,000.00 $5,000.00
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

18 Continued

Traffic Control SubTotal $545.00

644 stop line 5 ft $9.00 $45.00

644 center line 0.1 mile $5,000.00 $500.00

Incidentals SubTotal $11,800.00

614 maintaining traffic lump sum $3,400.00 $3,400.00

623 construction layout stakes & surveying lump sum $2,400.00 $2,400.00

624 mobilization lump sum $6,000.00 $6,000.00

construction subtotal $189,000

20% contingencies $38,000

24% inflation (2028) $54,000

construction total $281,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County - within West Unity
19 CR20.40 Bridge Improvements $45,000

Decking & Structure SubTotal $11,310.00

trex/composite decking 900 sf $7.50 $6,750.00

2x10, 2x12 treated joists 790 ft $4.00 $3,160.00

concrete repair 8 sf $175.00 $1,400.00

Steel Girder Spot Paint SubTotal $590.00

surface prep 2 sf $80.00 $160.00

prime coat 2 sf $65.00 $130.00

intermediate coat 2 sf $45.00 $90.00

finish coat 2 sf $105.00 $210.00

Bridge Approach Fence/Railing SubTotal $10,000.00

wood fence 100 ft $100.00 $10,000.00

Incidentals SubTotal $8,100.00

614 maintaining traffic lump sum $3,100.00 $3,100.00

624 mobilization lump sum $5,000.00 $5,000.00

construction subtotal $30,000

20% contingencies $6,000

24% inflation (2028) $9,000

construction total $45,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County - within West Unity for 0.1 mile
20 CR20-40 (S Liberty St) Bridge to CR21 (0.61 mile) $983,000

Trail Improvements & Paving SubTotal $334,900.00

201 clearing and grubbing lump sum $46,000.00 $46,000.00

202 removals misc. lump sum $26,000.00 $26,000.00

203 excavation 2300 cy $25.00 $57,500.00

203 embankment 1730 cy $25.00 $43,250.00

204 subgrade compaction 4660 sy $2.00 $9,320.00

204 excavation of subgrade 230 cy $22.00 $5,060.00

204 granular embankment 230 cy $40.00 $9,200.00

204 proof rolling 10 hr $175.00 $1,750.00

304 aggregate base (8") 880 cy $60.00 $52,800.00

407 non-tracking tack coat 215 gal $3.00 $645.00

441 asphalt concrete surface course (1-1/4") 125 cy $265.00 $33,125.00

441 asphalt concrete intermediate course (1-3/4") 175 cy $250.00 $43,750.00

608 curb ramp 100 sf $65.00 $6,500.00

Horse Trail - Single Tread SubTotal $58,700.00

201 clearing and grubbing lump sum $9,200.00 $9,200.00

203 excavation 525                cy $25.00 $13,125.00

203 embankment 580                cy $25.00 $14,500.00

204 subgrade compaction 1,795             sy $2.00 $3,590.00

204 excavation of subgrade 55                  cy $22.00 $1,210.00

204 granular embankment 55                  cy $40.00 $2,200.00

204 proof rolling 5                    hr $175.00 $875.00

411 stabilized crushed aggregate (4") 200                cy $70.00 $14,000.00

Erosion Control SubTotal $48,910.00

653 topsoil furnished and placed 400 cy $55.00 $22,000.00

659 seeding and mulching 3590 sy $2.00 $7,180.00

659 repair seeding and mulching 180 sy $1.00 $180.00

659 commercial fertilizer 0.5 ton $900.00 $450.00

659 water 20 Mgal $1.00 $20.00

670 slope erosion protection 360 sy $3.00 $1,080.00

832 storm water pollution prevention plan lump sum $5,000.00 $5,000.00

832 erosion control lump sum $13,000.00 $13,000.00

Drainage SubTotal $155,500.00

602 concrete masonry 0.5 cy $2,000.00 $1,000.00

611 8" conduit 400 ft $80.00 $32,000.00

611 12", 15", 18" conduit 1000 ft $110.00 $110,000.00

611 catch basin 3 each $2,500.00 $7,500.00

611 manhole 1 each $5,000.00 $5,000.00
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

20 Continued

Traffic Control SubTotal $5,090.00

630 field drive crossing signage 1 each $2,000.00 $2,000.00

644 stop line 10 ft $9.00 $90.00

644 center line 0.6 mile $5,000.00 $3,000.00

Incidentals SubTotal $53,100.00

614 maintaining traffic lump sum $11,000.00 $11,000.00

623 construction layout stakes & surveying lump sum $12,100.00 $12,100.00

624 mobilization lump sum $30,000.00 $30,000.00

CR21 Crossing SubTotal $4,800.00

630 ground mounted support, no. 3 post 85 ft $12.00 $1,020.00

630 sign post reflector 4 each $35.00 $140.00

630 sign, flat sheet 45 sf $16.00 $720.00

644 crosswalk line, 24" 40 ft $8.00 $320.00

special bollard 2 each $275.00 $550.00

special bollard, hinged 1 each $2,050.00 $2,050.00

construction subtotal $661,000

20% contingencies $132,000

24% inflation (2028) $190,000

construction total $983,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County
21 CR21 Trailhead (New) $61,000

Parking - Stone SubTotal $11,000.00

203 excavation 50                  cy $25.00 $1,250.00

203 embankment 120                cy $25.00 $3,000.00

204 subgrade compaction 170                sy $2.00 $340.00

304 aggregate base (8") 51                  cy $60.00 $3,060.00

620 flexible delineator, post surface mounted 6 each $100.00 $600.00

630 sign allowance lump sum $2,000.00 $2,000.00

special concrete parking block 3 each $250.00 $750.00

Incidentals SubTotal $15,000.00

614 maintaining traffic lump sum $5,500.00 $5,500.00

623 construction layout stakes & surveying lump sum $4,500.00 $4,500.00

624 mobilization lump sum $5,000.00 $5,000.00

General SubTotal $15,000.00

trailhead kiosk 1 each $8,000.00 $8,000.00

picnic table 2 each $1,400.00 $2,800.00

bench 2 each $600.00 $1,200.00

bike repair station and concrete base 1 each $3,000.00 $3,000.00

construction subtotal $41,000

20% contingencies $8,000

24% inflation (2028) $12,000

construction total $61,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County
22 CR21 to CR22 (1.0 mile) $1,875,000

Trail Improvements & Paving SubTotal $750,090.00

201 clearing and grubbing lump sum $80,000.00 $80,000.00

202 removals misc. lump sum $42,000.00 $42,000.00

203 excavation 3760 cy $25.00 $94,000.00

203 embankment 2820 cy $25.00 $70,500.00

204 subgrade compaction 7620 sy $2.00 $15,240.00

204 excavation of subgrade 380 cy $22.00 $8,360.00

204 granular embankment 380 cy $40.00 $15,200.00

204 proof rolling 16 hr $175.00 $2,800.00

304 aggregate base (8") 1435 cy $60.00 $86,100.00

407 non-tracking tack coat 355 gal $3.00 $1,065.00

441 asphalt concrete surface course (1-1/4") 205 cy $265.00 $54,325.00

441 asphalt concrete intermediate course (1-3/4") 290 cy $250.00 $72,500.00

607 wood fence - decorative/privacy 1300 ft $150.00 $195,000.00

608 curb ramp 200 sf $65.00 $13,000.00

Horse Trail - Single Tread SubTotal $95,815.00

201 clearing and grubbing lump sum $15,000.00 $15,000.00

203 excavation 855                cy $25.00 $21,375.00

203 embankment 940                cy $25.00 $23,500.00

204 subgrade compaction 2,930             sy $2.00 $5,860.00

204 excavation of subgrade 90                  cy $22.00 $1,980.00

204 granular embankment 90                  cy $40.00 $3,600.00

204 proof rolling 8                    hr $175.00 $1,400.00

411 stabilized crushed aggregate (4") 330                cy $70.00 $23,100.00

Erosion Control SubTotal $79,285.00

653 topsoil furnished and placed 650 cy $55.00 $35,750.00

659 seeding and mulching 5860 sy $2.00 $11,720.00

659 repair seeding and mulching 295 sy $1.00 $295.00

659 commercial fertilizer 0.8 ton $900.00 $720.00

659 water 30 Mgal $1.00 $30.00

670 slope erosion protection 590 sy $3.00 $1,770.00

832 storm water pollution prevention plan lump sum $8,000.00 $8,000.00

832 erosion control lump sum $21,000.00 $21,000.00

Drainage SubTotal $234,000.00

602 concrete masonry 0.5 cy $2,000.00 $1,000.00

611 8" conduit 600 ft $80.00 $48,000.00

611 12", 15", 18" conduit 1500 ft $110.00 $165,000.00

611 catch basin 4 each $2,500.00 $10,000.00

611 manhole 2 each $5,000.00 $10,000.00
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

22 Continued

Traffic Control SubTotal $9,090.00

630 field drive crossing signage 2 each $2,000.00 $4,000.00

644 stop line 10 ft $9.00 $90.00

644 center line 1 mile $5,000.00 $5,000.00

Incidentals SubTotal $87,000.00

614 maintaining traffic lump sum $17,000.00 $17,000.00

623 construction layout stakes & surveying lump sum $20,000.00 $20,000.00

624 mobilization lump sum $50,000.00 $50,000.00

CR22 Crossing SubTotal $4,720.00

630 ground mounted support, no. 3 post 85 ft $12.00 $1,020.00

630 sign post reflector 4 each $35.00 $140.00

630 sign, flat sheet 45 sf $16.00 $720.00

644 crosswalk line, 24" 30 ft $8.00 $240.00

special bollard 2 each $275.00 $550.00

special bollard, hinged 1 each $2,050.00 $2,050.00

construction subtotal $1,260,000

20% contingencies $252,000

24% inflation (2028) $363,000

construction total $1,875,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County
21 CR22 Trailhead (New) $60,000

Parking - Stone SubTotal $10,500.00

203 excavation 50                  cy $25.00 $1,250.00

203 embankment 100                cy $25.00 $2,500.00

204 subgrade compaction 170                sy $2.00 $340.00

304 aggregate base (8") 51                  cy $60.00 $3,060.00

620 flexible delineator, post surface mounted 6 each $100.00 $600.00

630 sign allowance lump sum $2,000.00 $2,000.00

special concrete parking block 3 each $250.00 $750.00

Incidentals SubTotal $14,500.00

614 maintaining traffic lump sum $5,500.00 $5,500.00

623 construction layout stakes & surveying lump sum $4,000.00 $4,000.00

624 mobilization lump sum $5,000.00 $5,000.00

General SubTotal $15,000.00

trailhead kiosk 1 each $8,000.00 $8,000.00

picnic table 2 each $1,400.00 $2,800.00

bench 2 each $600.00 $1,200.00

bike repair station and concrete base 1 each $3,000.00 $3,000.00

construction subtotal $40,000

20% contingencies $8,000

24% inflation (2028) $12,000

construction total $60,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County
23 CR22 to CR21N (0.73 mile) $1,384,000

Trail Improvements & Paving SubTotal $416,260.00

201 clearing and grubbing lump sum $60,000.00 $60,000.00

202 removals misc. lump sum $35,000.00 $35,000.00

203 excavation 2770 cy $25.00 $69,250.00

203 embankment 2080 cy $25.00 $52,000.00

204 subgrade compaction 5610 sy $2.00 $11,220.00

204 excavation of subgrade 280 cy $22.00 $6,160.00

204 granular embankment 280 cy $40.00 $11,200.00

204 proof rolling 12 hr $175.00 $2,100.00

304 aggregate base (8") 1055 cy $60.00 $63,300.00

407 non-tracking tack coat 260 gal $3.00 $780.00

441 asphalt concrete surface course (1-1/4") 150 cy $265.00 $39,750.00

441 asphalt concrete intermediate course (1-3/4") 210 cy $250.00 $52,500.00

608 curb ramp 200 sf $65.00 $13,000.00

Horse Trail - Single Tread SubTotal $70,640.00

201 clearing and grubbing lump sum $11,200.00 $11,200.00

203 excavation 630                cy $25.00 $15,750.00

203 embankment 700                cy $25.00 $17,500.00

204 subgrade compaction 2,155             sy $2.00 $4,310.00

204 excavation of subgrade 65                  cy $22.00 $1,430.00

204 granular embankment 65                  cy $40.00 $2,600.00

204 proof rolling 6                    hr $175.00 $1,050.00

411 stabilized crushed aggregate (4") 240                cy $70.00 $16,800.00

Erosion Control SubTotal $58,530.00

653 topsoil furnished and placed 480 cy $55.00 $26,400.00

659 seeding and mulching 4310 sy $2.00 $8,620.00

659 repair seeding and mulching 220 sy $1.00 $220.00

659 commercial fertilizer 0.6 ton $900.00 $540.00

659 water 30 Mgal $1.00 $30.00

670 slope erosion protection 440 sy $3.00 $1,320.00

832 storm water pollution prevention plan lump sum $5,900.00 $5,900.00

832 erosion control lump sum $15,500.00 $15,500.00

Drainage SubTotal $316,500.00

602 concrete masonry 1 cy $2,000.00 $2,000.00

611 8" conduit 500 ft $80.00 $40,000.00

611 12", 15", 18" conduit 2200 ft $110.00 $242,000.00

611 catch basin 7 each $2,500.00 $17,500.00

611 manhole 3 each $5,000.00 $15,000.00
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

23 Continued

Traffic Control SubTotal $3,590.00

644 stop line 10 ft $9.00 $90.00

644 center line 0.7 mile $5,000.00 $3,500.00

Incidentals SubTotal $59,600.00

614 maintaining traffic lump sum $10,000.00 $10,000.00

623 construction layout stakes & surveying lump sum $14,600.00 $14,600.00

624 mobilization lump sum $35,000.00 $35,000.00

CR21N Crossing SubTotal $4,880.00

630 ground mounted support, no. 3 post 85 ft $12.00 $1,020.00

630 sign post reflector 4 each $35.00 $140.00

630 sign, flat sheet 45 sf $16.00 $720.00

644 crosswalk line, 24" 50 ft $8.00 $400.00

special bollard 2 each $275.00 $550.00

special bollard, hinged 1 each $2,050.00 $2,050.00

construction subtotal $930,000

20% contingencies $186,000

24% inflation (2028) $268,000

construction total $1,384,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County
24 CR21N Trailhead (New) $60,000

Parking - Stone SubTotal $10,500.00

203 excavation 50                  cy $25.00 $1,250.00

203 embankment 100                cy $25.00 $2,500.00

204 subgrade compaction 170                sy $2.00 $340.00

304 aggregate base (8") 51                  cy $60.00 $3,060.00

620 flexible delineator, post surface mounted 6 each $100.00 $600.00

630 sign allowance lump sum $2,000.00 $2,000.00

special concrete parking block 3 each $250.00 $750.00

Incidentals SubTotal $14,500.00

614 maintaining traffic lump sum $5,500.00 $5,500.00

623 construction layout stakes & surveying lump sum $4,000.00 $4,000.00

624 mobilization lump sum $5,000.00 $5,000.00

General SubTotal $15,000.00

trailhead kiosk 1 each $8,000.00 $8,000.00

picnic table 2 each $1,400.00 $2,800.00

bench 2 each $600.00 $1,200.00

bike repair station and concrete base 1 each $3,000.00 $3,000.00

construction subtotal $40,000

20% contingencies $8,000

24% inflation (2028) $12,000

construction total $60,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County
25 CR21N to County Line (0.26 mile) $360,000

Trail Improvements & Paving SubTotal $157,800.00

201 clearing and grubbing lump sum $30,000.00 $30,000.00

202 removals misc. lump sum $11,000.00 $11,000.00

203 excavation 985 cy $25.00 $24,625.00

203 embankment 740 cy $25.00 $18,500.00

204 subgrade compaction 1995 sy $2.00 $3,990.00

204 excavation of subgrade 100 cy $22.00 $2,200.00

204 granular embankment 100 cy $40.00 $4,000.00

204 proof rolling 5 hr $175.00 $875.00

304 aggregate base (8") 375 cy $60.00 $22,500.00

407 non-tracking tack coat 95 gal $3.00 $285.00

441 asphalt concrete surface course (1-1/4") 55 cy $265.00 $14,575.00

441 asphalt concrete intermediate course (1-3/4") 75 cy $250.00 $18,750.00

608 curb ramp 100 sf $65.00 $6,500.00

Horse Trail - Single Tread SubTotal $25,440.00

201 clearing and grubbing lump sum $4,000.00 $4,000.00

203 excavation 225                cy $25.00 $5,625.00

203 embankment 250                cy $25.00 $6,250.00

204 subgrade compaction 770                sy $2.00 $1,540.00

204 excavation of subgrade 25                  cy $22.00 $550.00

204 granular embankment 25                  cy $40.00 $1,000.00

204 proof rolling 3                    hr $175.00 $525.00

411 stabilized crushed aggregate (4") 85                  cy $70.00 $5,950.00

Erosion Control SubTotal $21,215.00

653 topsoil furnished and placed 170 cy $55.00 $9,350.00

659 seeding and mulching 1535 sy $2.00 $3,070.00

659 repair seeding and mulching 80 sy $1.00 $80.00

659 commercial fertilizer 0.25 ton $900.00 $225.00

659 water 10 Mgal $1.00 $10.00

670 slope erosion protection 160 sy $3.00 $480.00

832 storm water pollution prevention plan lump sum $2,500.00 $2,500.00

832 erosion control lump sum $5,500.00 $5,500.00

Drainage SubTotal $16,000.00

611 8" conduit 200 ft $80.00 $16,000.00

Traffic Control SubTotal $1,545.00

644 stop line 5 ft $9.00 $45.00

644 center line 0.3 mile $5,000.00 $1,500.00

Incidentals SubTotal $20,000.00

614 maintaining traffic lump sum $5,000.00 $5,000.00

623 construction layout stakes & surveying lump sum $4,000.00 $4,000.00

624 mobilization lump sum $11,000.00 $11,000.00

construction subtotal $242,000

20% contingencies $48,000

24% inflation (2028) $70,000

construction total $360,000
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Wabash Cannonball Trail Preliminary Engineering Study – Williams County 
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Wabash Cannonball Trail Preliminary Engineering Study – Williams County 
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12" CORR. TILE

1' TO T/PIPE
36" STM

PARCEL LINES SHOWN ARE BASED ON COUNTY AUDITOR SHAPEFILES FOR VISUAL PURPOSES ONLY.
PROPERTY AND RIGHT OF WAY IN AREA WILL NEED RESEARCHED TO VERIFY EXISTING PATH AND PROPOSED PATH LOCATIONS.

PROPOSED ASPHALT PARKING

PROPOSED STONE PARKING

PROPOSED GRASS REST AREA

PROPOSED WABASH CANNONBALL PAVED TRAIL

PROPOSED SINGLE TREAD EQUESTRIAN PATH

PROPOSED DECORATIVE FENCING

PROPOSED SAFETY FENCING/RAILING

LEGEND
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65

POSSIBLE BOARDWALK AREA

PARCEL LINES SHOWN ARE BASED ON COUNTY AUDITOR SHAPEFILES FOR VISUAL PURPOSES ONLY.PROPERTY AND RIGHT OF WAY IN AREA WILL NEED RESEARCHED TO VERIFY EXISTING PATH AND PROPOSED PATH LOCATIONS.
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10.5' TO T/PIPE
48" STM

16' DEEP TO T/PIPE
12" STM

9' DEEP TO T/PIPE
72" STM

600' FIBER DIRECTIONALLY BORED

PROPOSED ASPHALT PARKING

PROPOSED STONE PARKING

PROPOSED GRASS REST AREA

PROPOSED WABASH CANNONBALL PAVED TRAIL

PROPOSED SINGLE TREAD EQUESTRIAN PATH

PROPOSED DECORATIVE FENCING

PROPOSED SAFETY FENCING/RAILING

LEGEND
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BENCHES

BIKE REPAIR STATION

EXISTING KIOSK MOUNTED ON WINGWALL
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PROPOSED WABASH CANNONBALL PAVED TRAIL

PROPOSED SINGLE TREAD EQUESTRIAN PATH

PROPOSED DECORATIVE FENCING

PROPOSED SAFETY FENCING/RAILING

LEGEND
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PROPOSED ASPHALT PARKING

PROPOSED STONE PARKING

PROPOSED GRASS REST AREA

PROPOSED WABASH CANNONBALL PAVED TRAIL

PROPOSED SINGLE TREAD EQUESTRIAN PATH

PROPOSED DECORATIVE FENCING

PROPOSED SAFETY FENCING/RAILING

LEGEND
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KIOSK

PICNIC TABLE BENCHES GRASS REST AREA

BIKE REPAIR STATION
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15' DEEP TO T/PIPE
36" STM

PROPOSED ASPHALT PARKING

PROPOSED STONE PARKING

PROPOSED GRASS REST AREA

PROPOSED WABASH CANNONBALL PAVED TRAIL

PROPOSED SINGLE TREAD EQUESTRIAN PATH

PROPOSED DECORATIVE FENCING

PROPOSED SAFETY FENCING/RAILING

LEGEND

165 170 175

PARCEL LINES SHOWN ARE BASED ON COUNTY AUDITOR SHAPEFILES FOR VISUAL PURPOSES ONLY.PROPERTY AND RIGHT OF WAY IN AREA WILL NEED RESEARCHED TO VERIFY EXISTING PATH AND PROPOSED PATH LOCATIONS.
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PARCEL LINES SHOWN ARE BASED ON COUNTY AUDITOR SHAPEFILES FOR VISUAL PURPOSES ONLY.

PROPERTY AND RIGHT OF WAY IN AREA WILL NEED RESEARCHED TO VERIFY EXISTING PATH AND PROPOSED PATH LOCATIONS.

PROPOSED ASPHALT PARKING

PROPOSED STONE PARKING

PROPOSED GRASS REST AREA

PROPOSED WABASH CANNONBALL PAVED TRAIL

PROPOSED SINGLE TREAD EQUESTRIAN PATH

PROPOSED DECORATIVE FENCING

PROPOSED SAFETY FENCING/RAILING

LEGEND

TO MAINTAIN DRAINAGE FLOW

INSTALL FIELD DRIVE PIPES
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NOTE EXISTING AERIAL IS NOT UP TO DATE WITH EXISTING TRAILHEAD LAYOUT

VAULT TOILET
RESTROOM WITH 

BOLLARDS

LOCATION TBD
PICNIC TABLES AND BENCHES, 

EXISTING KIOSK
STATION
BIKE REPAIR 
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600' FIBER BORED

COCHIN KENDER MORGAN PIPELINE CROSSING

NOTE EXISTING AERIAL IS NOT UP TO DATE WITH EXISTING TRAILHEAD LAYOUT

LOCATION TBD
PICNIC TABLES AND BENCHES, 

PROPOSED ASPHALT PARKING

PROPOSED STONE PARKING

PROPOSED GRASS REST AREA

PROPOSED WABASH CANNONBALL PAVED TRAIL

PROPOSED SINGLE TREAD EQUESTRIAN PATH

PROPOSED DECORATIVE FENCING

PROPOSED SAFETY FENCING/RAILING

LEGEND
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PROPOSED ASPHALT PARKING
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PROPOSED SINGLE TREAD EQUESTRIAN PATH

PROPOSED DECORATIVE FENCING
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PROPOSED WABASH CANNONBALL PAVED TRAIL

PROPOSED SINGLE TREAD EQUESTRIAN PATH
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LEGEND
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3.65' DEEP TO T/PIPE
36" STM

2.87' DEEP TO T/PIPE
36" STM 

FIBER ABOVE TILE AT 2' DEPTH
PLUGGED TILE,

FIELD DRIVE PIPES

KIOSK

BOLLARDS

BOLLARDS

CONNECTION TO HIGH SCHOOL PARKING LOT

HILLTOP SCHOOL PROPERTY

PROPOSED ASPHALT PARKING

PROPOSED STONE PARKING

PROPOSED GRASS REST AREA

PROPOSED WABASH CANNONBALL PAVED TRAIL

PROPOSED SINGLE TREAD EQUESTRIAN PATH

PROPOSED DECORATIVE FENCING

PROPOSED SAFETY FENCING/RAILING

LEGEND
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3' DEEP TO T/PIPE
24" STM (2)

FIBER OVER STM AT 2.5' DEPTH

PROPOSED ASPHALT PARKING

PROPOSED STONE PARKING

PROPOSED GRASS REST AREA

PROPOSED WABASH CANNONBALL PAVED TRAIL

PROPOSED SINGLE TREAD EQUESTRIAN PATH

PROPOSED DECORATIVE FENCING

PROPOSED SAFETY FENCING/RAILING

LEGEND
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1' DEEP TO T/PIPE

8" STM

14.5' DEEP TO T/PIPE

60" STM

610' FIBER DIRECTIONAL BORED
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FIBER BORED UNDER STM

610' FIBER DIRECTIONAL BORED
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ENHANCED CROSSING
RRFB 

EXISTING KIOSK

BOLLARDS

BOLLARDS

STATION
BIKE REPAIR 

BENCHES, LOCATION TBD
PICNIC TABLES AND 

WABASH PARK (VILLAGE OF WEST UNITY)

PROPOSED ASPHALT PARKING

PROPOSED STONE PARKING

PROPOSED GRASS REST AREA

PROPOSED WABASH CANNONBALL PAVED TRAIL

PROPOSED SINGLE TREAD EQUESTRIAN PATH

PROPOSED DECORATIVE FENCING

PROPOSED SAFETY FENCING/RAILING

LEGEND
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16' DEEP TO T/PIPE
30" STM

PROPOSED ASPHALT PARKING

PROPOSED STONE PARKING

PROPOSED GRASS REST AREA

PROPOSED WABASH CANNONBALL PAVED TRAIL

PROPOSED SINGLE TREAD EQUESTRIAN PATH

PROPOSED DECORATIVE FENCING

PROPOSED SAFETY FENCING/RAILING

LEGEND
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BIKE REPAIR STATION
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DELINEATOR POSTS AND BOLLARDS
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FIELD DRIVE PIPES

FIELD DRIVE PIPES

PROPOSED ASPHALT PARKING

PROPOSED STONE PARKING

PROPOSED GRASS REST AREA

PROPOSED WABASH CANNONBALL PAVED TRAIL

PROPOSED SINGLE TREAD EQUESTRIAN PATH

PROPOSED DECORATIVE FENCING

PROPOSED SAFETY FENCING/RAILING

LEGEND
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The following offices, representatives, businesses, groups, entities, and individuals have submitted 
letters of support for improvements to the Wabash Cannonball Trail. Each letter of support is included 
in this PDF set. 

1. Williams County Commissioners 
2. Williams County Engineer 
3. US Representative Marcy Kaptur 
4. Northwestern Ohio Rails-to-Trails Association, Inc (NORTA) 
5. Montpelier Exempted Village School District 
6. Friends of Montpelier Parks 
7. Montpelier Public Library 
8. Montpelier Area Chamber of Commerce 
9. Williams County Recorder 
10. Wiliams County Economic Development 
11. Williams County Health Department 
12. Williams County Department of Aging 
13. The ADAMhs Board Four County Board of Alcohol, Drug Addiction & Mental Health Services 

Serving the residents of Defiance, Fulton, Henry and Williams counties 
14. Mayor Yagelski, Village of Montpelier 
15. Mayor Schlade, City of Bryan 
16. Montpelier Civic League 
17. Montpelier American Legion Post 109 
18. Williams County Veterans Memorial 
19. Williams County VFW Post 944 
20. Montpelier Rotary Club 
21. Olde Tyme Holiday Gathering 
22. Drop Tine Winery and Tap House 
23. Kommon Kravings 
24. Parkview Health 
25. Wispy Willow Farm 
26. Strong Real Estate Solutions 
27. Kannel Insurance 
28. Montpelier Chiropractic Care 
29. Montpelier Ministerial Association 
30. Thompson Funeral Homes 
31. Risk Strategies 
32. Rupp, Hagans, Bohmer LLP 
33. Frey and Sons 
34. Jaret Dye 
35. Joy Richmond 





















110 S Walnut St. | PO BOX 206 | Bryan | OH | 43506 
 

 

 

 

November 25, 2024 

Matt Sommerfeld 
Ohio Department of Transportation 
District 2 Transportation Alternatives Coordinator 
317 East Poe Road 
Bowling Green, OH 43402 
 
RE: Support for funding for the Wabash Cannonball Trail  
 
I am writing to express my enthusiastic support for the Village of Montpelier’s continued pursuit 
of capital improvements to the Wabash Cannonball Trail in Williams County, Ohio.  I encourage 
the Ohio Department of Transportation to support their application for funding through the 
Transportation Alternatives Program and Special Pedestrian and Bicycle Solicitation. 

This initiative is extremely important for our community and for the northwest Ohio region.  I 
appreciate all of the collaboration among the stakeholders who continue to drive these projects 
that would likely never come to fruition without the resources provided by agencies like ODOT. 

Trails like the Wabash Cannonball Trail foster healthier, more connected communities.  They 
provide a safe, accessible space for physical activity, community events as well as non-
motorized transportation.  We have already witnessed the benefits of accessible trails with the 
opening of the Iron Horse River Trail (a 2019 recipient of TAP funding).  People from other 
communities are drawn here by these amenities resulting in economic benefits to our local 
businesses as well as the Village. 

Williams County Economic Development in the Wabash Cannonball Trail is an investment in the 
people of this community.  Please, support this important project. 

 

Sincerely, 

 

Ashley Epling 
Executive Director 















Montpelier Civic League 
114 S. Pleasant St.  

Montpelier, OH 43543 

November 25, 2024 

TO: 
Matt Sommerfeld 
Ohio Department of Transportation 
District 2 Transportation Alternatives 
Coordinator 
317 East Poe Road 
Bowling Green, OH 43402 

 

 
 
 
RE: Support for funding for the Wabash Cannonball Trail  
 
We are writing to express our enthusiastic support for the Village of Montpelier’s continued 
pursuit of capital improvements to the Wabash Cannonball Trail in Williams County, Ohio.  We 
encourage the Ohio Department of Transportation to support their application for funding 
through the Transportation Alternatives Program and Special Pedestrian and Bicycle 
Solicitation. 
 
This initiative is extremely important for our community and for the northwest Ohio region.  We 
appreciate all of the collaboration among the stakeholders who continue to drive these projects 
that would likely never come to fruition without the resources provided by agencies like ODOT. 
 
Trails like the Wabash Cannonball Trail foster healthier, more connected communities.  They 
provide a safe, accessible space for physical activity, community events as well as non-
motorized transportation.  We have already witnessed the benefits of accessible trails with the 
opening of the Iron Horse River Trail (a 2019 recipient of TAP funding).  People from other 
communities are drawn here by these amenities resulting in economic benefits to our local 
businesses as well as the Village. 
 
The Montpelier Civic League agrees that an investment in the Wabash Cannonball Trail is an 
investment in the people of this community.  Please, support this important project. 
 
 
Sincerely, 
 
 
 
 
Michelle Kannel and the women of the Montpelier Civic League 
President 
 
 
 











Olde Tyme Holiday Gathering
To:  Matt Sommerfeld

         Ohio Department of Transportation

         District 2 Transportation Alternatives Coordinator

          317 East Poe Road

         Bowling Green, OH 43402

RE: Support for funding for the Wabash Cannonball Trail 

I am writing to express my enthusiastic support for the Village of Montpelier’s 
continued pursuit of capital improvements to the Wabash Cannonball Trail in 
Williams County, Ohio.  I encourage the Ohio Department of Transportation to 
support their application for funding through the Transportation Alternatives 
Program and Special Pedestrian and Bicycle Solicitation.

This initiative is extremely important for our community and for the northwest 
Ohio region.  I appreciate all of the collaboration among the stakeholders who 
continue to drive these projects that would likely never come to fruition 
without the resources provided by agencies like ODOT.

Trails like the Wabash Cannonball Trail foster healthier, more connected 
communities.  They provide a safe, accessible space for physical activity, 
community events as well as non-motorized transportation.  We have already 
witnessed the benefits of accessible trails with the opening of the Iron Horse 
River Trail (a 2019 recipient of TAP funding).  People from other communities 
are drawn here by these amenities resulting in economic benefits to our local 
businesses as well as the Village.

The Olde Tyme Holiday Gathering Committee agrees that an investment in the 
Wabash Cannonball Trail is an investment in the people of this community.  
Please, support this important project.

Sincerely,

1236 E. Madison St. 
Montpelier, OH  43543

419-551-9663

othgparade@gmail.com

www.facebook.com/
oldetymeholidaygathering

Michelle Kannel
Highlight

Michelle Kannel
Pencil



Drop Tine Winery And Tap House 311 W Main Street Montpelier  OH  43543 

November 25, 2024                                                                                     

Matt Sommerfeld 

Ohio Department of Transportation 

District 2 Transportation Alternatives Coordinator 

317 East Poe Road 

Bowling Green, OH 43402 

 

RE: Support for funding for the Wabash Cannonball Trail  

 

I am writing to express my enthusiastic support for the Village of Montpelier’s continued pursuit 

of capital improvements to the Wabash Cannonball Trail in Williams County, Ohio.  I encourage 

the Ohio Department of Transportation to support their application for funding through the 

Transportation Alternatives Program and Special Pedestrian and Bicycle Solicitation. 

This initiative is extremely important for our community and for the northwest Ohio region.  I 

appreciate all of the collaboration among the stakeholders who continue to drive these projects 

that would likely never come to fruition without the resources provided by agencies like ODOT. 

Trails like the Wabash Cannonball Trail foster healthier, more connected communities.  They 

provide a safe, accessible space for physical activity, community events as well as non-motorized 

transportation.  We have already witnessed the benefits of accessible trails with the opening of 

the Iron Horse River Trail (a 2019 recipient of TAP funding).  People from other communities 

are drawn here by these amenities resulting in economic benefits to our local businesses as well 

as the Village. 

Drop Tine Winery and Tap House agrees that an investment in the Wabash Cannonball Trail is 

an investment in the people of this community.  Please, support this important project. 

 

Sincerely, 

Terry Humbarger 

Member, Drop Tine Winery and Tap House 



 

November 26,2024 

Mandi Sisco 
Owner of Kommon Kravings 
416 West Main St 
Montpelier Ohio 43543 
 
RE: Support for funding for the Wabash Cannonball Trail  
 
I am writing to express my enthusiastic support for the Village of Montpelier’s continued pursuit 
of capital improvements to the Wabash Cannonball Trail in Williams County, Ohio.  I encourage 
the Ohio Department of Transportation to support their application for funding through the 
Transportation Alternatives Program and Special Pedestrian and Bicycle Solicitation. 

This initiative is extremely important for our community and for the northwest Ohio region.  I 
appreciate all of the collaboration among the stakeholders who continue to drive these projects 
that would likely never come to fruition without the resources provided by agencies like ODOT. 

Trails like the Wabash Cannonball Trail foster healthier, more connected communities.  They 
provide a safe, accessible space for physical activity, community events as well as non-motorized 
transportation.  We have already witnessed the benefits of accessible trails with the opening of 
the Iron Horse River Trail (a 2019 recipient of TAP funding).  People from other communities 
are drawn here by these amenities resulting in economic benefits to our local businesses as well 
as the Village. 

My Family and my business agrees that an investment in the Wabash Cannonball Trail is an 
investment in the people of this community.  Please, support this important project. 

 

Sincerely, 

Mandi Sisco 









 

419-485-4281
301 W. Main Street 

Montpelier, Ohio 43543 
www.kannelinsurance.com

 

  

Follow us on Facebook!     
We are an INDEPENDENT AGENCY 

   Serving our customers and our community for 65 years! 

November 25, 2024 
 
Matt Sommerfeld 
Ohio Department of Transportation 
District 2 Transportation Alternatives Coordinator 
317 East Poe Road 
Bowling Green, OH 43402 
 
 
RE: Support for funding for the Wabash Cannonball Trail  
 
 
I am writing to express my enthusiastic support for the Village of Montpelier’s continued pursuit of capital 
improvements to the Wabash Cannonball Trail in Williams County, Ohio.  I encourage the Ohio Department of 
Transportation to support their application for funding through the Transportation Alternatives Program and 
Special Pedestrian and Bicycle Solicitation. 
 
This initiative is extremely important for our community and for the northwest Ohio region.  I appreciate all of 
the collaboration among the stakeholders who continue to drive these projects that would likely never come 
to fruition without the resources provided by agencies like ODOT. 
 
Trails like the Wabash Cannonball Trail foster healthier, more connected communities.  They provide a safe, 
accessible space for physical activity, community events as well as non-motorized transportation.  We have 
already witnessed the benefits of accessible trails with the opening of the Iron Horse River Trail (a 2019 
recipient of TAP funding).  People from other communities are drawn here by these amenities resulting in 
economic benefits to our local businesses as well as the Village. 
 
We at Kannel Insurance agree that an investment in the Wabash Cannonball Trail is an investment in the 
people of this community.  Please, support this important project. 
 
 
Sincerely, 
 
 
 
Chris Kannel 
Kannel Insurance 
office@kannelinsurance.com 







Thompson-Geesey Funeral Homes 
      204 East Main Street               303 First Street    
         Montpelier, Ohio    Pioneer, Ohio    

                          (419) 485-3128                 (419) 737-2323        
 

Fax (419) 485-8669 
 Email thompsongeesey@hotmail.com 

Website www.thethompsonfuneralhome.com 

 
 
 

 

 November 25, 2024 

Matt Sommerfeld 

Ohio Department of Transportation 

District 2 Transportation Alternatives Coordinator 

317 East Poe Road 

Bowling Green, OH 43402 

 

RE: Support for funding for the Wabash Cannonball Trail  

 

I am writing to express my enthusiastic support for the Village of Montpelier’s continued pursuit 

of capital improvements to the Wabash Cannonball Trail in Williams County, Ohio.  I encourage 

the Ohio Department of Transportation to support their application for funding through the 

Transportation Alternatives Program and Special Pedestrian and Bicycle Solicitation. 

This initiative is extremely important for our community and for the northwest Ohio region.  I 

appreciate all of the collaboration among the stakeholders who continue to drive these projects 

that would likely never come to fruition without the resources provided by agencies like ODOT. 

Trails like the Wabash Cannonball Trail foster healthier, more connected communities.  They 

provide a safe, accessible space for physical activity, community events as well as non-motorized 

transportation.  We have already witnessed the benefits of accessible trails with the opening of 

the Iron Horse River Trail (a 2019 recipient of TAP funding).  People from other communities 

are drawn here by these amenities resulting in economic benefits to our local businesses as well 

as the Village. 

Thompson-Geesey Funeral Homes, agrees that an investment in the Wabash Cannonball Trail is 

an investment in the people of this community.  Please, support this important project. 

 

Sincerely, 

Nathan Thompson- President 

mailto:thompsongeesey@hotmail.com
http://www.thethompsonfuneralhome.com/


 

 

160 Federal Street • Boston, MA 02110 • 617.330.5700 • riskstrategies.com 

November 25, 2024 
Matt Sommerfeld 
Ohio Department of Transportation 
District 2 Transportation Alternatives Coordinator 
317 East Poe Road 
Bowling Green, OH 43402 

RE: Support for Funding for the Wabash Cannonball Trail 

Dear Mr. Sommerfeld, 

I am writing to express my enthusiastic support for the Village of Montpelier’s continued efforts to 
enhance the Wabash Cannonball Trail in Williams County, Ohio. I strongly encourage the Ohio 
Department of Transportation to approve their application for funding through the Transportation 
Alternatives Program and Special Pedestrian and Bicycle Solicitation. 

This initiative is crucial for both our community and the broader northwest Ohio region. The 
collaboration among stakeholders driving these projects is commendable and has been pivotal in 
creating opportunities that might not have been possible without the support of agencies like ODOT. 

Trails such as the Wabash Cannonball Trail are invaluable in fostering healthier, more connected 
communities. They offer safe, accessible spaces for physical activity, community events, and non-
motorized transportation. The success of the Iron Horse River Trail, a 2019 recipient of TAP funding, 
has already demonstrated the positive impact of accessible trails. Not only do they promote wellness and 
recreation, but they also attract visitors from neighboring areas, boosting local economies and 
supporting small businesses. 

Risk-Strategies Corporation firmly believes that investing in the Wabash Cannonball Trail is an 
investment in the well-being and prosperity of this community. Please lend your support to this 
important project and help us continue to build a brighter future for northwest Ohio. 

Sincerely, 

Mike Kurivial 
Mike Kurivial 
Vice President Benefits Development 
 







November 25, 2024 

Matt Sommerfeld 

Ohio Department of Transportation 

District 2 Transportation Alternatives Coordinator 

317 East Poe Road 

Bowling Green, OH 43402 

RE: Support for funding for the Wabash Cannonball Trail 

I am writing to express my enthusiastic support for the Village of Montpelier’s continued pursuit 

of capital improvements to the Wabash Cannonball Trail in Williams County, Ohio.  I encourage 

the Ohio Department of Transportation to support their application for funding through the 

Transportation Alternatives Program and Special Pedestrian and Bicycle Solicitation. 

This initiative is extremely important for our community and for the northwest Ohio region.  I 

appreciate all of the collaboration among the stakeholders who continue to drive these projects 

that would likely never come to fruition without the resources provided by agencies like ODOT. 

Trails like the Wabash Cannonball Trail foster healthier, more connected communities.  They 

provide a safe, accessible space for physical activity, community events as well as non-motorized 

transportation.  We have already witnessed the benefits of accessible trails with the opening of 

the Iron Horse River Trail (a 2019 recipient of TAP funding).  People from other communities 

are drawn here by these amenities resulting in economic benefits to our local businesses as well 

as the Village. 

As a dedicated trail user, I agree that an investment in the Wabash Cannonball Trail is an 

investment in the people of this community.  Please, support this important project. 

Sincerely, 

Jaret Dye 

Montpelier Community Member 
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